



DEPARTMENT OF THE AIR FORCE
AIR FORCE CIVIL ENGINEER CENTER
JOINT BASE SAN ANTONIO LACKLAND TEXAS

3 Dec 19

MEMORANDUM FOR DISTRIBUTION

FROM: AFCEC/CZOP
10471 20th Street, Suite 345
JBER, AK 99506-3221

SUBJECT: Revision of the Federal Facility Agreement Document Schedule for
JBER-Elmendorf

A revised document schedule has been prepared for Joint Base Elmendorf-Richardson, Elmendorf (JBER-E), Alaska. The proposed revised schedule is attached for your review and acceptance. If approved, the schedule will be attached to the current JBER-E FFA (19 Sep 1991).

If you concur with the proposed schedule, please sign in the block provided on the attached signature page and return the original signature page to me. Should you have questions or comments, please feel free to contact me at (907) 384-1824.

A handwritten signature in cursive script, reading "Elizabeth E. Godden", is positioned above the typed name.

Elizabeth E. Godden, DAF, GS-13
Team Lead, JBER Environmental Restoration

Attachment:
JBER-E Document Schedule

Distribution:
Ms. Sandra Halstead, USEPA
Mr. Louis Howard, ADEC


JBER-Elmendorf
Federal Facility Agreement
Document Schedule for
JBER-E

| Site | Document | Date Due for Agency Review |
|---|------------------------------------|----------------------------|
| CG703 Northern Plume | Draft FS Report | 29 Nov 2019 |
| | Draft Proposed Plan | 29 Jan 2021 |
| | Draft Record of Decision | 29 Aug 2021 |
| SA110 – Former IDW Yard | Draft Management Plan | 3 Feb 2020 |
| | Draft RI Report | 24 May 2021 |
| | Draft FS Report | 30 Jun 2022 |
| | Draft Proposed Plan | 15 Mar 2023 |
| | Draft Record of Decision | 1 Oct 2024 |
| SS022 Spill Site 22 | Draft FS Report | 21 Mar 2020 |
| | Draft Proposed Plan | 28 Sep 2020 |
| | Draft Record of Decision | 14 Sep 2021 |
| SS117 – AAFES Spill Site | Draft RI Report | 29 Sep 2020 |
| | Draft FS Report | 30 Aug 2021 |
| | Draft Proposed Plan | 28 Feb 2022 |
| | Draft Record of Decision | 28 Feb 2023 |
| SS109 F22 Weapons Release Shop | Draft Proposed Plan | 15 Dec 2020 |
| | Draft Record of Decision | 14 Sep 2021 |
| CG704 – Southern Plume | Draft Management Plan | 29 Jan 2021 |
| | Draft RI Report | 31 Jan 2022 |
| | Draft FS Report | 30 Jan 2023 |
| | Draft Proposed Plan | 30 Oct 2023 |
| | Draft Record of Decision | 25 Oct 2024 |
| DA115 – LF008 PCB Pile | Draft Management Plan | 15 Mar 2021 |
| | Draft RI Report | 1 Mar 2022 |
| | Draft FS Report | 1 Mar 2023 |
| | Draft Proposed Plan | 30 Nov 2023 |
| | Draft Record of Decision | 2 Dec 2024 |
| SO552 – BLDG 8321 Waste Oil Tank | Draft Management Plan | 29 Apr 2021 |
| | Draft RI Report | 1 Apr 2022 |
| | Draft FS Report | 3 Apr 2023 |
| | Draft Proposed Plan | 8 Jan 2024 |
| | Draft Record of Decision | 8 Jan 2025 |
| TU091 – AFID 130OU | Draft Management Plan | 15 Jun 2021 |
| | Draft RI Report | 1 Jun 2022 |
| | Draft FS Report | 1 Jun 2023 |
| | Draft Proposed Plan | 28 Feb 2024 |
| | Draft Record of Decision | 28 Feb 2025 |
| FT023 Fire Training Area | Draft Supplemental Management Plan | 15 Oct 2021 |
| | Draft Supplemental RI Report | 14 Oct 2022 |
| | Draft FS Report | 13 Oct 2023 |

| Site | Document | Date Due for Agency Review |
|--|------------------------------------|----------------------------|
| SD015 POL Sludge Disposal #2 | Draft Supplemental Management Plan | 1 Dec 2021 |
| | Draft Supplemental RI Report | 1 Dec 2022 |
| | Draft FS Report | 1 Dec 2023 |
| SD029 Building 16176 Floor Drains | Draft Supplemental Management Plan | 28 Feb 2022 |
| | Draft Supplemental RI Report | 28 Feb 2023 |
| | Draft FS Report | 28 Feb 2024 |


Upon approval, this document will be attached to the current FFA (effective 19 Sep 1991). The document schedule may be updated or modified to include additional primary or secondary documents as necessary to meet FFA requirements. Changes will require approval of FFA Project Managers.

Signature below indicates concurrence with the document schedule provided above:




Elizabeth E. Godden
FFA Project Manager, JBER-E, Alaska
U.S. Air Force

3 Dec 19
Date



Sandra Halstead
FFA Project Manager, JBER-E, Alaska
U.S. Environmental Protection Agency

12/3/2019
Date



Louis Howard
FFA Project Manager, JBER-E, Alaska
Alaska Department of Environmental Conservation
Division of Spill Prevention and Response
Contaminated Sites Program

December 3, 2019
Date