





Project Schedule for the Response to the Sulfolane Plume at Flint Hills North Pole Refinery February 1, 2011

[illegible]

Project Schedule for the Response to the Sulfolane Plume at Flint Hills North Pole Refinery February 1, 2011

Task		Target Completion Date	Status	Schedule (2011)											
	d. Available for installation (if verified)	Feb-11	???												
3	Evaluation of a public water system														
	a. Feasibility study with 35% preliminary design	June 2010.	Completed & determined unfeasible at this time.												
Feasibility Study for Plume Cleanup															
1	Evaluation of alternatives for treating sulfolane in the aquifer outside the source areas on the refinery.	Jun-11	Ongoing												
Record of Decision															
1	Draft Final Cleanup Plan		Jun-11												
2	TPT and DEC review and revision of the cleanup plan		Jul-11												
3	Implementation of final cleanup plan		Aug-11	