



DEPARTMENT OF THE AIR FORCE
AIR FORCE CIVIL ENGINEER CENTER
JOINT BASE SAN ANTONIO LACKLAND TEXAS

3 Dec 19

MEMORANDUM FOR DISTRIBUTION

FROM: AFCEC/CZOP
10471 20th Street, Suite 345
JBER, AK 99506-3221

SUBJECT: Revision of the Federal Facility Agreement Document Schedule for
JBER-Richardson

A revised document schedule has been prepared for Joint Base Elmendorf-Richardson, Richardson (JBER-R), Alaska. The proposed revised schedule is attached for your review and acceptance. If approved, the schedule will be attached to the current JBER-R FFA (5 Dec 1994).

If you concur with the proposed schedule, please sign in the block provided on the attached signature page and return the original signature page to me. Should you have questions or comments, please feel free to contact me at (907) 384-1824.

A handwritten signature in cursive script, reading "Elizabeth E. Godden", is positioned above the typed name.

ELIZABETH E. GODDEN, DAF, GS-13
Team Lead, JBER Environmental Restoration

Attachment:
JBER-R Document Schedule

Distribution:
Ms. Sandra Halstead, USEPA
Mr. Louis Howard, ADEC


JBER-Richardson
Federal Facility Agreement
Document Schedule for
JBER-R

Site	Document	Date Due for Agency Review
AT035 MEB Complex	Draft RI Report	13 Nov 20
	Draft FS Report	28 Apr 21
	Draft Proposed Plan*	15 Jun 2022
	Draft Record of Decision*	15 Mar 2023
AT029 Ruff Road Fire Training Area	Draft FS Report	15 Dec 2021
	Draft Proposed Plan	15 Sep 2022
	Draft Record of Decision	15 May 2023
DA090 RV Lot	Draft Supplemental Management Plan	31 Jun 2023
	Draft Supplemental RI Report	31 Jun 2024
	Draft Supplemental FS Report	31 Jan 2025
	Draft Proposed Plan	31 Jan 2026
	Draft Record of Decision	30 Jun 2026
DP009 Dry Well	Draft FS Report	15 Jun 2021
	Draft Proposed Plan	15 Mar 2022
	Draft Record of Decision	15 Sep 2022
SS013 MP Barracks	Draft Proposed Plan*	15 Jun 2022
	Draft Record of Decision*	15 Mar 2023
SS019 Building 775	Draft FS Report	15 Sep 2021
	Draft Proposed Plan	15 Jun 2022
	Draft Record of Decision	15 Mar 2023
TU117 Brigade Headquarters Facility	Draft Supplemental Management Plan	15 Jan 2021
	Draft Supplemental RI Report	30 Sep 2021
	Draft FS Report	31 Jan 2022
	Draft Proposed Plan*	15 Jun 2022
	Draft Record of Decision*	25 Mar 2023
DA089 AVMA	Draft Supplemental Management Plan	30 Sep 2021
	Draft Supplemental RI Report	30 Sep 2022
SS044 PCB Site Building 35-752	Draft Supplemental Management Plan	15 Apr 2022
	Draft Supplemental RI Report	15 Apr 2023

- AT035, SS013, and TU117 will be on one PP and ROD as the 3 sites are physically contiguous.


Upon approval, this document will be attached to the current FFA (effective 5 Dec 1994). The document schedule may be updated or modified to include additional primary or secondary documents as necessary to meet FFA requirements. Changes will require approval of FFA Project Managers.

Signature below indicates concurrence with the document schedule provided above:




Elizabeth E. Godden
FFA Project Manager, JBER-R, Alaska
U.S. Air Force

3 Dec 19
Date



Sandra Halstead
FFA Project Manager, JBER-R, Alaska
U.S. Environmental Protection Agency

12/3/2019
Date



Louis Howard
FFA Project Manager, JBER-R, Alaska
Alaska Department of Environmental Conservation
Division of Spill Prevention and Response
Contaminated Sites Program

Dec. 3, 2019
Date