
DEPARTMENT OF THE AIR FORCE 
AIR FORCE CIVIL ENGINEER CENTER 

JOINT BASE SAN ANTONIO LACKLAND TEXAS 

MEMORANDUM FOR DISTRIBUTION 

FROM: AFCEC/CZOP 
10471 20th Street, Suite 345 
JBER, AK 99506-3221 

SUBJECT: Revision of the Federal Facility Agreement Document Schedule for 
JBER-Richardson 

3 Dec 19 

A revised document schedule has been prepared for Joint Base Elmendorf-Richardson, 
Richardson (JBER-R), Alaska. The proposed revised schedule is attached for your review and 
acceptance. If approved, the schedule will be attached to the current JBER-R FFA (5 Dec 1994). 

If you concur with the proposed schedule, please sign in the block provided on the 
attached signature page and return the original signature page to me. Should you have questions 
or comments, please feel free to contact me at (907) 384-1824. 

Attachment: 
JBER-R Document Schedule 

Distribution: 
Ms. Sandra Halstead, USEP A 
Mr. Louis Howard, ADEC 

JBER-R FF A Document Schedule 

~2--, /~ 
ELIZABETH E. GODDEN, DAF, GS-13 
Team Lead, JBER Environmental Restoration 
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Site 
AT035 MEB 

Complex 

AT029 Ruff 
Road Fire 
Training 

Area 
DA090RV 

Lot 

DP009 Dry 
Well 

SS013 MP 
Barracks 

SS019 
Building 775 

TU117 
Brigade 

Headquarters 
Facility 

DA089 
AVMA 

SS044 PCB 
Site Building 

35-752 

Draft RI Report 
Draft FS Report 

JBER-Richardson 
Federal Facility Agreement 

Document Schedule for 
JBER-R 

Document 

Draft Proposed Plan* 
Draft Record of Decision* 
Draft FS Report 
Draft Proposed Plan 
Draft Record of Decision 

Draft Supplemental Management Plan 
Draft Supplemental RI Report 
Draft Supplemental FS Report 
Draft Proposed Plan 
Draft Record of Decision 
Draft FS Report 
Draft Proposed Plan 
Draft Record of Decision 
Draft Proposed Plan* 
Draft Record of Decision* 
Draft FS Report 
Draft Proposed Plan 
Draft Record of Decision 
Draft Supplemental Management Plan 
Draft Supplemental RI Report 
Draft FS Report 
Draft Proposed Plan* 
Draft Record of Decision* 
Draft Supplemental Management Plan 
Draft Supplemental RI Report 

Draft Supplemental Management Plan 
Draft Supplemental RI Report 

Date Due for Agency Review 
13 Nov 20 
28 Apr 21 

15 Jun 2022 
15 Mai 2023 
15 Dec 2021 
15 Sep 2022 
15 May 2023 

31 Jun 2023 
31 Jun 2024 
31 Jan 2025 
31 Jan 2026 
30 Jun 2026 
15 Jun2021 
15 Mar 2022 
15 Seo·2022 
15 Jun 2022 
15 Mar 2023 
15 Sep 2021 
15 Jun 2022 
15 Mar 2023 
15 Jan 2021 
30 Sep 2021 
31 Jan 2022 
15 Jun 2022 
25 Mar 2023 
30 Sep 2021 
30 Sep 2022 

15 Apr 2022 
15 Apr 2023 

• AT035, SS013, and TU I 17 will be on one PP and ROD as the 3 sites are physically contiguous. 

JBER-R FF A Document Schedule Page 2 of3 



Upon approval, this document will be attached to the current FFA (effective 5 Dec 1994). 
The document schedule may be updated or modified to include additional primary or secondary 
documents as necessary to meet FF A requirements. Changes will require approval 
ofFFA Project Managers. 

Signature below indicates concurrence with the document schedule provided above: 

~ £, ~ 
Efu ethE.Godden 
FFA Project Manager, JBER-R, Alaska 
U.S. Air Force 

FFA Project Manager, JBER-R, Alaska 
U.S. Environmental Protection Agency 

FFA Project Manager, JBER-R, Alaska 
Alaska Department of Environmental Conservation 
Division of Spill Prevention and Response 
Contaminated Sites Program 
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