
Minor and Construction Permits Apps Pending
November 13, 2008

1 of 2
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Date
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Complete 
Date

Elapsed 
Days-
Holds

Engineer Modeler Start Public 
Notice

End Public 
Notice

Contract Status Status

Naknek Electric Naknek Power 
Plant

AQ0323CPT01A Add Diesel 
Generators

306 8/8/2006 8/24/2007 434 Zeena 
Siddeek

Alan 
Schuler

9/24/2008 10/24/2008 Contract 
complete

PN End 10/24/08

US Air Force Blair Lakes 
Complex

AQ0859MSS01A AQ USAF 
Eielson Base 
Blair Lakes 

502(b), 
508(6)

9/11/2006 12/6/2006 372 Frank Toth n/a in-house Begun Work 
9/10/08

Insulfoam LLC Insulfoam 
Facility

AQ1081MSS01P Installation of 
Block and 
Shape Molds  

508(5) 2/29/2008 3/4/2008 241 Frank Toth n/a 8/29/2008 10/8/2008 Contract 
complete

Final to Super 
11/10/08

ConocoPhillips 
Alaska, Inc.

Alpine Central 
Processing 
Facility

AQ0489MSS03A CO BACT 
Revision for the 
Turbines

508(6) 3/23/2006 6/25/2007 240 Zeena 
Siddeek

n/a 5/22/2008 7/21/2008 in-house Final to super 
10/31/08

BP Exploration 
(Alaska) Inc.

Endicott 
Production 
Facility

AQ0181CPT06A Liberty 
Development 
Project

306 2/6/2008 2/6/2008 206 Matt 
Wilkinson

Alan 
Schuler

10/16/2008 11/17/2008 Contract 
complete

PN Start 10/16/08

BP Exploration 
(Alaska) Inc.

Seawater 
Injection Plant 
East (SIPE)

AQ0170CPT01A PSD 306 12/19/2007 12/19/2007 188 Frank Toth Alan 
Schuler

Contract 
complete

Begun Work 
1/17/08

US Air Force Eielson Air 
Force Base

AQ0264MSS04A Permit Hygiene 
and Establish 
ORL 

508(5), 
508(6)

2/27/2008 2/27/2008 157 Matt 
Wilkinson

Alan 
Schuler

in-house Begun Work 5/5/08

Kotzebue 
Electric 
Association

Kotzebue 
Power Plant

AQ0196MSS02A Revised Permit 
AQ0196CPT02

508(6) 7/24/2008 7/24/2008 112 Zeena 
Siddeek

n/a 10/23/2008 11/22/2008 in-house PN start 10/23/08

Flint Hills 
Resources 
Alaska  LLC

North Pole 
Refinery

AQ0071MSS02A North Pole 
Refinery

508(5) 8/28/2008 8/28/2008 77 Jimmy Yap n/a in-house Begun Work 
10/7/08

BP Exploration 
(Alaska) Inc.

Northstar 
Production 
Facility

AQ0503MSS02A ULSD Permit 
Modification

508(6) 8/15/2008 8/15/2008 76 Jimmy Yap Alan 
Schuler

NTP 10/7/08, PN 
11/21 unless 
delay due to hold

Begun Work 9/3/07

Agrium US Inc Kenai Nitrogen 
Operations 
Plant

AQ0083MSS03A Title I Permit 
Revision

508(6) 9/9/2008 9/9/2008 65 Zeena 
Siddeek

n/a in-house Draft to Super 
11/5/08

BP Exploration 
(Alaska) Inc.

Badami 
Development 
Facility

AQ0417MSS01A ORL 508(5), 
508(6)

9/15/2008 59 Ron 
Elsenheimer

n/a Plan to contract Begun Work 
10/28/08

BP Exploration 
(Alaska) Inc.

Central Gas 
Facility (CGF)

AQ0270CPT04A Revise and 
Rescind Fuel 
Sulphur Limits 

306 9/20/2008 54 Zeena 
Siddeek

Alan 
Schuler

in-house Begun Work 
11/3/08

BP Exploration 
(Alaska) Inc.

Central 
Compressor 
Plant (CCP)

AQ0166MSS02A ORL with MSS 508(5) 9/20/2008 54 Zeena 
Siddeek

Alan 
Schuler

in-house App rec'd Initial 
9/20/08

BP Exploration 
(Alaska) Inc.

Endicott 
Production 
Facility

AQ0181MSS04A Endicott 
Production 
Facility Drill Rig 

502(c)(2), 
508(6)

9/25/2008 49 Pat Dunn Pat Dunn in-house Begun Work 
11/12/08
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ConocoPhillips 
Alaska, Inc.

Tyonek 
Platform

AQ0091MSS01P Admin 
Amendment

10/24/2008 20 Jimmy Yap n/a n/a n/a in-house Final to Super 
11/5/2008

BP Exploration 
(Alaska) Inc.

Flow Station 
#2 (FS 2)

AQ0268MSS01A Revise and 
Rescind H2S 
Limits

Undecided 1/10/2008 Unassigned Unassigne
d

Plan to contract I-extended deadline

BP Exploration 
(Alaska) Inc.

PBU Central 
Power Station 
(CPS)

AQ0186MSS01A Revise 
Enforceable 
H2S Limits

Undecided 1/11/2008 Unassigned Unassigne
d

Plan to contract I-12/31/08

Pacific Energy 
Resources, LTD

Osprey 
Platform 
(formerly 

AQ0696MSS03A Revised 
condition 
MSS02

508(6) 8/4/2008 Jimmy Yap Unassigne
d

Undecided I-12/15/08

Eni US 
Operating Co. 
Inc

Nikaitchuq 
Development

AQ0923MSS02A Permit Revision 508(6) 8/7/2008 Jimmy Yap Unassigne
d

Undecided I-12/1/08

Petro Star, Inc. North Pole 
Refinery

AQ0310MSS01A Heater 
Replacement 
Project

Unknown 8/20/2008 Jimmy Yap n/a Undecided I-12/29/08

Trident 
Seafoods

Akutan Seafood 
Processing 
Facility 

AQ0231MSS01A Permit 
Revisions

508(6) 3/20/2007 3/20/2007 357 Sally Ryan Alan 
Schuler

in-house O-Title V

BP Exploration 
(Alaska) Inc.

Endicott 
Production 
Facility

AQ0181MSS03A H2S BACT 
Revision

Undecided 11/30/2007 3/21/2008 159 Pat Dunn Alan 
Schuler

Plan to contract O-no deadline

BP Exploration 
(Alaska) Inc.

Milne Point Unit 
Production 
Facility (MPU)

AQ0200MSS03A Milne Point 
Temporary 
Turbine 

508(6) 2/2/2007 2/2/2007 89 Pat Dunn Pat Dunn in-house O-no deadline

BP Exploration 
(Alaska) Inc.

Gathering 
Center #1 (GC 
1)

AQ0182MSS01A Revise 
Enforceable 
H2S Limits

Undecided 11/30/2007 11/30/2007 83 Unassigned Unassigne
d

Plan to contract O-no deadline

BP Exploration 
(Alaska) Inc.

Gathering 
Center #2 (GC 
2)

AQ0183MSS02A Revise 
Enforceable 
H2S Limits

Undecided 11/30/2007 11/30/2007 83 Unassigned Unassigne
d

Plan to contract O-no deadline

BP Exploration 
(Alaska) Inc.

Gathering 
Center #3 (GC 
3)

AQ0184MSS01A Revise 
Enforceable 
H2S Limits

Undecided 11/30/2007 11/30/2007 83 Unassigned Unassigne
d

Plan to contract O-no deadline

Teck Cominco 
Alaska, Inc.

DMTS Red Dog 
Port Facility

AQ0289MSS02A Rock Crusher 
Minor

502(b)  1/16/2008 1/16/2008 69 Matt 
Wilkinson

n/a in-house O

PacRim Coal, 
LP

Chuitna Mine AQ0957MSS02A Initial Chuitna 
Coal Project

502(b), 
502(c)

8/19/2008 8/19/2008 55 Pat Dunn Pat Dunn in-house O-Spring 2009
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