Title I Apps Pending (Except Title | General Permits) (also include Title V admin amendment to incorporate Title | permit)
November 29, 2010

Facility Owner  Facility Name  Permit ID Project Name Classif. Received Received Days Engineer Modeler Start Public End Public Contract Status in AT Actual Status/Est next step
Date Complete Notice Notice Status
Date
ConocoPhillips |Alpine Central |AQ0489MSS03A |CO BACT Revision for |508(6) 3/23/2006 | 6/25/2007 1115/Sean Lowther |n/a 5/22/2008 |7/21/2008 in-house FINAL TO SUPER Permittee is reviewing their options and is deciding how
Alaska, Inc. Processing the Turbines 3/16/2009 to proceed. Expected date for Permittee to make a
Facility decision is 12/15/2010, however that is just an estimate.
ConocoPhillips |Alpine Central |AQ0489TVPO1P, |Inc MSS03 Admin 3/23/2006 6/25/2007 1115/Sean Lowther |n/a n/a n/a in-house PUBLIC NOTICE END Est to EPA 1 week after MSS03 Final if Permit proceeds
Alaska, Inc. Processing Rev 5 7/21/2008
Facility
BP Exploration Endicott AQO181CPTO7A  |H2S BACT Revision  508(6)? 11/30/2007 1095 Pat Dunn Alan unknown APP REC'D INIT BPXA submitted revised modeling on 9/27/2010.
(Alaska) Inc. Production Schuler 11/30/2007 Review is in queue.
Facility
BP Exploration |Flow Station #2|AQ0268MSS01A Revise and Rescind |Undecided '1/10/2008 1095 Zeena Alan in-house APP REC'D INIT 1/10/2008
(Alaska) Inc. (FS 2) H2S Limits Siddeek Schuler
US Air Force Eielson Air AQO0264MSS04A  Permit Hygiene and  508(5), 2/27/2008  2/27/2008 888 Krystin Alan NTP 9/14 DRAFT TO SUPER Permit is with TV Staff. Awaiting TV to PN MSS05 with
Force Base Establish ORL 508(6), Bablinskas Schuler 12/31/2009 TV Renewal.
502(c)
BP Exploration |Northstar AQO503MSS03A  |ORL 508(5), 12/16/2008 4/30/2009 508|Jimmy Yap Alan 10/1/2010 11/1/2010 NTP 6/11/09 PUBLIC NOTICE END PN withdrawn on 10/22/2010 per BPXA's request. The
(Alaska) Inc. Production 508(6), Schuler 11/1/2010 Department will re-issue PN in the near future to include
Facility 502(c)(5) BPXA's requested additional revisions.
BP Exploration |Gathering AQO0182MSSO1A | Revise Enforceable 508(6)? 11/30/2007 |11/30/2007 367 Zeena Alan in-house BEGUN WORK 2/17/2010
(Alaska) Inc. Center #1 (GC H2S Limits Siddeek Schuler
1)
BP Exploration | Gathering AQO183MSS02A  |Revise Enforceable 508(6)? 11/30/2007 111/30/2007 367|Zeena Alan 7/19/2010 8/18/2010 in-house PUBLIC NOTICE END Awaiting BPXA to tell us whether the source was capable
(Alaska) Inc. Center #2 (GC H2S Limits Siddeek Schuler 8/18/2010 of an alternative fuel prior to January 5, 1975. This
2) information is needed to enable BPXA to avoid PSD for
SO2 emissions increase
BP Exploration | Gathering AQO184MSS01A |Revise Enforceable 508(6)? 11/30/2007 111/30/2007 367|Zeena Alan in-house BEGUN WORK 2/17/2010
(Alaska) Inc. Center #3 (GC H2S Limits Siddeek Schuler
3)
Hecla Greens |Hecla Greens |AQO0302MSS01A | Permit Revisions 508(6) 3/4/2010 3/4/2010 270|Kwame Agyei 11/17/2010 12/20/2010 PUBLIC NOTICE END
Creek Mining  |Creek Mine 12/20/2010
Co.
Hecla Greens |Hecla Greens |AQ0302TVP02A |integrated review 326(c)(2) |3/4/2010 3/4/2010 270|Kwame Agyei DRAFT TO SUPER
Creek Mining  |Creek Mine with MSS01 11/15/2010
Co.
Chugach International  AQO164CPTO1 PSD with Minor 306(a), 3/31/2010 3/31/2010 243 Krystin Pat Dunn 11/6/2010 12/7/2010 Modeling NTP PUBLIC NOTICE END
Electric Station (ISPP) 502(c)(3) Bablinskas 12/7/2010
Association Power Plant
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PacRim Coal,
LP

Chuitna Mine

AQ0957MSS02A

Initial Chuitna Coal
Project

Undecided 8/19/2008

8/19/2008

55

Pat Dunn

BEGUN WORK 9/24/2008

Usibelli Coal Wishbone Hill |AQ1227MSS02A |Coal Preparation 502(b) 6/3/2010 8/26/2010 114 Sean Lowther [ KKB in-house BEGUN WORK 7/6/2010 Waiting for modeling memo.
Mine, Inc. Coal Mining/ Plant
Processing
Eni Operating |Nikaitchuq AQ0923MSS05A  |MSS Rev. 508(6) 6/18/2010 |7/30/2010 98/ Kwame Agyei |KKB 11/26/2010 |12/27/2010 in-house PUBLIC NOTICE END
Company Development 12/27/2010
Doyon Utilities, |Ft. Richardson |AQ0237MSS04A | FRA Landfill Gas 502(c)(3) |8/26/2010 9/24/2010 97|Sean Lowther KKB in-house BEGUN WORK 9/15/2010 |Pemrit, TAR and Modeling complete - Awaiting pre
LLC Electric, Gas & Project public notice supervisor review
Sanitary
Services
Inside Passage |Kake Power AQO303MSS01A  |Revise/Rescind 508(6) 8/30/2010 |9/1/2010 92| Kwame Agyei DRAFT TO SUPER
Electric Coop  |Plant Conditions 11/17/2010
(IPEC)
Inside Passage |Kake Power AQO0303TVPO3, Admin 8/30/2010 9/1/2010 92 Kwame Agyei APP REC'D INIT 8/30/2010 |Est to EPA 1 week after Final
Electric Coop  |Plant Rev. 1
(IPEC)
Alaska Power & |Skagway Power  AQ0224MSSO1A  |ORL MSS 508(5) 5/21/2010 89 Kwame Agyei DRAFT TO SUPER
Telephone Gen. Station 10/27/2010
Alaska Electric |Soldotna AQ1189MSS01A |New Power Plant 502(c)(1) |10/8/2010 52|Cheyenne KKB in-house APP REC'D INIT 10/8/2010 |Pre-supervisory review.
& Energy Co-op |Combustion 508(5) Alabanzas
Turbine Power
Plant
BP Exploration |Endicott AQO181CPTOS, Admin 10/14/2010 46|Sean Lowther APP REC'D INIT Awaiting additional information from BPXA. Planned
(Alaska) Inc. Production Rev. 5 10/14/2010 receipt of additional information is approximately
Facility December 1, 2010
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