
 

9-13-12 

Oct    Nov   Dec 

November 2009 
Started sampling 
of drinking water 

wells and quarterly 
monitoring of 
groundwater 

February 2010 
Agency for Toxic 

Substances & 
Disease 

Registry releases 
initial Health 
Consultation 

March 2010 
Technical Project 

Team developed to 
oversee and direct 
investigation and 

cleanup 

April 2010 
Interim 

Removal Action 
Plan submitted 

to DEC 

September 2010 
Garden Sampling 

Project completed 

Interim Removal 
Action Plan 
approved 

November 2010 
Pilot testing of 

treatment systems 

January 2011 
New City of North 
Pole wells brought 

on-line 

ATSDR releases 
final Health 

Consultation 

August 2011 
Accelerated 

characterization 
and cleanup 

schedule set by 
DEC 

 

December 2011 
National 

Toxicology 
Program accepts 
DEC’s nomination 

of sulfolane for 
further toxicity 

research, planned 
for 2012-2014 

 

January 2012 
Toxicity value 
for sulfolane 
developed by 

EPA 
 

Health 
Consultation 
released by 

Alaska 
Department of 

Health and 
Social Services 

 
March 2012 

Pilot studies on 
the treatability 
of sulfolane in 

on-site 
groundwater 

initiated 
 

Results from 
additional site 

characterization 
reported to DEC 
 

May 2012 
Draft On-Site 

Feasibility Study 
submitted to 

DEC 
 

Draft Human 
Health Risk 
Assessment 

submitted to 
DEC 

 

Project Timeline 
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Jan   Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct   Nov   Dec Jan    Feb   Mar   Apr   May   Jun    Jul   Aug   Sep   Oct    Nov   Dec Jan   Feb   Mar   Apr   May   Jun   Jul   Aug 

March 2010 to current – Technical Project Team  

November 2009 to current – Site Characterization conducted 

November 2009 to current – Bottled water provided to affected homes 

August 2010 to current – Installation and maintenance of in-home treatment systems and alternative water supplies 

May 2010 to current – Public workshops and open houses are held, and community newsletters are published  

October 2009 
First detection 

of sulfolane 
off refinery 

property 

February 2011 
First in-home 

treatment 
systems 

installed by FHR 
 

 

May 2011 
Results from site 
characterization 

activities reported 
to DEC 

 

August 2011 to 
October 2011 

Additional field 
work conducted 
to characterize 

site 
 

 


