
ALASKA DEPARTMENT OF ENVIRONMENTAL CONSERVATION  
Division of Spill Prevention and Response  

Prevention and Emergency Response Program  
   

SITUATION REPORT  
   
INCIDENT NAME:  M/V Selendang Ayu      SITREP #: 109 
   
SPILL NUMBER: 04259934301       LEDGER CODE:  14142160  
   
TIME/DATE OF INCIDENT: The M/V Selendang Ayu grounded at approximately 6:00 PM on 
December 8, 2004 near Unalaska Island between Skan Bay and Spray Cape.  The U.S. Coast Guard 
reported at 7:14 PM on December 8, 2004 that the vessel had broken in half.  
   
TIME/DATE OF SITUATION REPORT: 1:30 PM, June 12, 2006.   
  
TIME/DATE OF THE NEXT REPORT:  Situation Reports will be issued weekly on Mondays.   
   
TYPE/AMOUNT OF PRODUCT SPILLED: The actual amount of fuel spilled is unknown.  Total 
volume of fuel initially on board the vessel was approximately 446,280 gallons of intermediate fuel oil 
(IFO 380) and 31,573 gallons of marine diesel oil.  An estimated 321,052 gallons of IFO 380 and 14,680 
gallons of marine diesel and miscellaneous oils have been released to the environment.  The total estimated 
amount of all oils released to the environment is 335,732 gallons.  Approximately 60 thousand tons of 
soybeans were on board as cargo destined for China.  
   
LOCATION:  The vessel wreck position is 53° 38’ 04” N, 167° 07’ 30” W on Unalaska Island between 
Skan Bay and Spray Cape.  This site is approximately 25 miles by air or 50 miles by sea southwest of 
Dutch Harbor.  
   
CAUSE OF SPILL:  The vessel grounded and broke in half on the evening of December 8, 2004.  
   
RESPONSIBLE PARTY (RP): Ayu Navigation Snd, Bhd, Port Klang, Malaysia (IMC Shipping)  
   
RESPONSE ACTIONS:  
 
SCAT Surveys of Non-Endpoint Segments and Final Evaluation Surveys:  SCAT surveys completed 
on May 23, 2006 recommended that additional shoreline treatment be conducted on eight segments and 
touch up work be conducted on two segments.   Treatment recommended ranges from manual pick-up of 
scattered tar balls and oiled debris to mechanical tilling and relocation.   
 
The SCAT team and land owner representatives have made inspections of 19 of the non-endpoint 
segments.  Final sign-offs have been made on a total of 16 segments.  Final sign-offs of 3 segments are 
pending mechanical tilling (SKN05), or landowner sign-off (HMP06 & HMP11).  Four (4) segments have 
been determined to have met endpoint and are awaiting final inspection surveys and 3 segments do not yet 
have treatment completed. 
 
Low clouds and fog on the west side of Unalaska Island prevented the team from making inspections for 
the past three days, June 9-11, however, the team was able to resume this morning. 
 
No Further Treatment (NFT) decisions on segments (MKS14, SKS03 & SPR11) were made conditional 
upon the RP developing a long-term monitoring program.  The program’s objectives are to assure that 
natural attenuation is occurring, and evaluate the potential for mobility, impacts to wildlife and the extent 
of the attenuation.   The plan is currently being drafted for review by the State and the upland landowners. 
 
Of the 26 total segments remaining to be treated and signed off by the landowners, 16 have been completed 
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and 10 remain – see segment status table below. 
 
The following is the status of the 26 non-endpoint segments including the 8 which the May 2006 SCAT 
surveys determined required some treatment to meet endpoint criteria: 
 

Total segments not 
meeting endpoint in 
2005 

Segments w/ treatment  
to complete or final 
sign-off pending  

Total segments ready 
for final UC & 
landowner inspection 

Segments w/  completed 
final inspections & UC 
decisions 

26  6  4 16 
 
 
Shoreline Cleanup Operations: The vessel M/V Mt. Mitchell returned to Skan Bay on June 5, 2006.  
Shoreline cleanup work has been completed on 4 of the 8 non-endpoint segments identified for treatment 
and the cleanup crew size remains at 12 workers.  Manual cleanup work remains to be completed on three 
segments (one of these has oiled lines to be removed by Magone Marine). Cleanup is expected to be 
completed today on SKN15 and the workers will then begin the manual cleanup work on KFP01. 
The mechanical equipment will be departing Unalaska today to begin work on the two segments 
recommended for mechanical treatment (SKN05 and KFP01).  Weather on the west side of Unalaska Island 
has hampered cleanup operations, however weather is forecasted to improve for the next two days and 
cleanup operations will be continuing at the designated segments.   
 
Six segments had attained end-point in 2005 but were considered by the Unified Command to have the 
potential to be impacted by the oil release that occurred in October 2005, when a severe storm caused the 
stern section of the wreck to shift.  SCAT teams made surveys of these segments and noted no impacts at 
four segments.  Touch up, consisting of manual pick-up of scattered tar balls and oiled debris, was 
recommended at two segments.  The touch up work has been completed. 
 
A total of 4,554 bags of tar balls and oiled debris have been collected from the segments that have been or 
are currently being worked during the 2006 cleanup. 
 
Salvage/Wreck Removal Status:  As of June 8, 2006, Magone Marine Service, Inc. has dismantled and 
removed the superstructure, funnel, upper engine trunk and one-third of the lower engine trunk.  These 
sections were taken back to Dutch Harbor.  Magone plans on leaving tonight, weather permitting, to 
continue salvage operations on the wreck.  Work remaining includes removing the boiler and lower engine 
trunk from the wreck and the hatch covers from the beach.  
  
Fisheries/Subsistence:  On May 26, 2006, subsistence sampling of mussels, for testing, was conducted on 
six segments.  These samples have been shipped for laboratory testing, with results expected back in three 
to four weeks.  The results will be reported when received. 
 
Wildlife:  No reports of oiled wildlife were received since the last situation report. 
 
Staffing:  The Responsible Party has seven staff in Dutch Harbor to manage this season’s cleanup activities 
at the Incident Command Post (ICP) at the Grand Aleutian Hotel.  In addition the State has three (3) staff   
currently in Dutch Harbor, serving as SOSC, Operations and Environmental/SCAT functions and one (1) 
Field Monitor.  State staffing will return to two (2) staff early this week.  Three (3) federal staff are serving 
as FOSC rep, Operations and Field Monitor.    
 
SOURCE CONTROL:  Unchanged.  See previous sitreps.  
 
RESOURCES AFFECTED:  Unchanged.    
   
FUTURE PLANS AND RECOMMENDATIONS:  Continue shoreline cleanup operations on the four 
remaining segments identified for treatment (KFP-01, SKN-15, SKN-05, and SKS-18).  Continue SCAT 
team and landowner segment inspections for sign off on completed segments.  Continue coordination with 
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the RP and landowners on development of the long-term monitoring plan for MKS14, SKS03 and SPR11. 
 
MEETINGS:   A community meeting to brief Unalaska residents on the results of the ongoing shoreline 
cleanup actions was held Thursday, June 8, 2006.  The next, and possibly final community meeting, is 
tentatively scheduled for Thursday, June 22, 2006.   The FOSC Capt. DeVries, the Incident Commander 
Howard Hile, and the SOSC will be in Unalaska for the meeting. 
  
WEATHER: Mostly cloudy. A chance of rain, highs in the upper 40° F and south wind 15 mph. 
 
UNIFIED COMMAND AND PERSONNEL 

R.P.I.C:     Dave Barry, Gallagher Marine Systems, Inc  
F.O.S.C. Rep:    Chief Steve Durden, USCG 
S.O.S.C:     Bob Mattson, ADEC  
.  
   

FOR ADDITIONAL INFORMATION CONTACT:  
ADEC:  Bob Mattson:  (907) 581-3363, cell: (907) 359-5194; USCG:  Anc. – Sara Francis (907) 271-2660.   
   
UNIFIED COMMAND WEBSITE:  
Photographs, press releases and other spill information are available at:  
 http://www.dec.state.ak.us/spar/perp/response/sum_fy05/041207201/041207201_index.htm
 
 

AGENCY/STAKEHOLDER NOTIFICATION LIST  
This sitrep has been distributed via email to the Governor’s office, ADF&G, ADNR, SECC, USEPA, 

USDOI, NMFS, USFWS, and USFS in addition to the following.   
 

AGENCY  NAME  Sent Via    Telephone  Facsimile 
USCG-MSO/ANC  Captain DeVries  Fax     271-6700  271-6751  

USEPA  Matt Carr/Carl Lautenberger  Fax     271-3616  271-3424  

OTHER  NAME  Sent Via Session/Interim  Telephone  Facsimile 
DH Port Director  Alvin Osterback  Fax     581-1254  581-2519  

Unalaska Mayor  Shirley Marquardt  Fax     581-1211  581-1695  

House 38/Unalaska  Carl Moses  Fax  Anchorage 5/16 – 1/09  
Juneau 1/10 - 5/15  

269-0275  
465-4451  

269-0274  
465-3445  

Senate S/Bethel  Lyman Hoffman  Fax  Bethel/Juneau  465-4453  465-4523  
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