
ALASKA DEPARTMENT OF ENVIRONMENTAL CONSERVATION 
Division of Spill Prevention and Response 

Prevention and Emergency Response Program 
 

SITUATION REPORT 
 
INCIDENT NAME:  M/V Selendang Ayu SITREP #: 100 
 
SPILL NUMBER: 04259934301 LEDGER CODE:  14142160 
 
TIME/DATE OF INCIDENT: The M/V Selendang Ayu grounded at approximately 6:00 PM on December 8, 2004 
near Unalaska Island between Skan Bay and Spray Cape.  The U.S. Coast Guard reported at 7:14 PM on December 
8, 2004 that the vessel had broken in half. 
 
TIME/DATE OF SITUATION REPORT: 1:00 PM August 25, 2005 
 
TIME/DATE OF THE NEXT REPORT:  1:00 PM September 1, 2005  
 
TYPE/AMOUNT OF PRODUCT SPILLED: The actual amount of fuel spilled is unknown.  Total volume of fuel 
initially on board the vessel was approximately 446,280 gallons of intermediate fuel oil (IFO 380) and 31,573 
gallons of marine diesel oil.  An estimated 321,052 gallons of IFO 380 and 14,680 gallons of marine diesel and 
miscellaneous oils have been released to the environment.  The total estimated amount of all oils released to the 
environment is 335,732 gallons.  Approximately 60 thousand tons of soybeans were on board as cargo destined for 
China. 
 
LOCATION:  The vessel wreck position is 53o 38’ 04” N, 167o 07’ 30” W on Unalaska Island between Skan Bay 
and Spray Cape.  This site is approximately 25 miles by air or 50 miles by sea southwest of Dutch Harbor. 
 
CAUSE OF SPILL:  The vessel grounded and broke in half on the evening of December 8, 2004. 
 
POTENTIAL RESPONSIBLE PARTY (PRP): Ayu Navigation Snd, Bhd, Port Klang, Malaysia (IMC Shipping) 
  
RESPONSE ACTIONS: 
 
PEST/ Pre-Inspection Endpoint Inspection:  PEST crews continue to evaluate segments that are identified as 
meeting end point criteria by Operations, along with concurrence from state and federal field monitors.  The current 
status of the number of segments surveyed is as follows:  
 

Total Segments Total Segments 
Surveyed 

Segments no treatment or 
no further treatment  

Segments Identified by 
SCAT requiring treatment 

Segments approved 
by UC for treatment 

806 (474 
miles, 763 km) 

806 (100% of 
total) 

683 (85% of total, 404 
miles, 650 km) 

123 (15% of total, 70 
miles, 113 km) 

123 (15% of total, 
70 miles, 113 km) 

 
The following is the status of the segments that were recommended to receive treatment:  

 
Total segments 
requiring 
treatment 

Segments treated and 
submitted for pre-
inspection 

Total segments pre-
inspected 

Total segments ready for 
final landowner 
inspection 

Segments for 
sediment 
relocation  

Segments w/ final 
approval by UC  and 
landowner 

123 103 102 96 1 75 
 
As of August 25, 2005 seventy-eight (78) final inspections have passed landowner final approval and are pending 
Unified Command final sign-off.  
 
CLEANUP OPERATIONS: 
Cleanup crews have completed work on 103 out of the 123 segments requiring cleanup.  Nineteen (19) vessels are 
currently deployed with approximately 128 cleanup response workers (not inclusive of vessel support crews and 
State/federal staff).  One main division of site workers (approximately 25 crew, management and State/Federal 
monitors) located in Skan Bay continued operations in that area during the rotation.  This division is responsible for 
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assembling smaller task forces to conduct polishing and spot cleaning on those beaches that are identified by the 
PEST and Final inspection teams.  Manual (hand-tool) cleanup and mechanical cleanup (track hoe removal of 
surface and substrate contamination and dry-tilling treatment) are being employed, based upon unified field 
decisions by the field managers and ADEC and USCG field monitors.  Dry-tilling is a technique that involves 
mechanically tilling a shallow layer of shoreline sediment in order to accelerate the natural processes that degrade 
oil.  Operations completed the sediment relocation work in Skan Bay.  Sediment relocation involves the placement 
of lightly-oiled shoreline sediments into the tidal zone to accelerate the natural degradation processes, also allowing 
for some product retrieval.  Further details of the cleanup are available on the Unified Command website.   
 
Salvage/Removal Status:  Magone Marine has been contracted to remove the superstructure and cranes, including 
sheet metal paneling and fiberglass insulation, from the Selendang Ayu’s stern section and are currently working to 
complete these plans.  Three ships are employed in the operation that commenced on August 3, 2005 and continue 
today.  These removals are projected to be completed by October 30, 2005.  
 
Fisheries/Subsistence:   No commercial fish deliveries were identified as being from the spill area during this 
reporting period.  
  
Sampling of subsistence resources are planned for collection over the next couple of weeks within the Makushin, 
Anderson, and Unalaska Bay in accordance with a plan devised by the Subsistence Work Group. Target species 
include chiton, sea urchin, and blue mussels. Samples are to be shipped to the Woods Hole Group Analytical Lab in 
Massachusetts for analysis.  Samples will be analyzed for polycyclic aromatic hydrocarbons (PAHs) and results 
compared against health risk criteria developed by the State of Alaska Department of Health. In addition, a sub-
sample of blue mussels are to be forwarded to the State of Alaska's Environmental Health Laboratory for 
organoleptic testing (sensory evaluation for undesirable test and odor) and testing for paralytic shellfish poisoning 
(PSP).  
 
Samples collected through the Subsistence Workgroup approximately 2 weeks ago were confirmed as being 
received by the Woods Hole Group Analytical Lab and State of Alaska (SOA) Lab.  The samples submitted to the 
Woods Hole Group Analytical Laboratory are in the process of being analyzed and the results are not available to 
date.  The blue mussel sample submitted to the SOA Lab was evaluated to determine if the sample emitted an oil 
sheen.  The sample did not sheen.  Due to a lab error, the SOA lab was unable to perform the organoleptic and PSP 
tests on that particular sample.   
 
Wildlife:  No reports of oiled wildlife were received since the last situation report.  
 
Soybeans:  On-going monitoring of the soybeans on the beach indicates that they are continuing to decompose and 
are being removed from the beach by high tides and occasional storm events.   
 
Staffing: Seven (7) state staff are currently in Dutch Harbor.  This includes five (5) staff in the Incident Command 
Post (ICP) providing incident management functions and two (2) vessel-based cleanup operations monitors. 
 
SOURCE CONTROL:  Unchanged.  See previous sitreps.  
 
RESOURCES AFFECTED:  Unchanged.  Wildlife search and recovery teams may be activated if required.  The 
protection of cultural and subsistence resources continues to be a high priority for the Unified Command.   
 
FUTURE PLANS AND RECOMMENDATIONS:  Shoreline assessment and cleanup operations continue as 
weather allows in the core area of Makushin and Skan Bays as well as the southwestern part of the impacted area.  
Coordinate with State, Federal and private land owners to continue final inspection of the segments identified as 
meeting cleanup endpoint criteria.  A PEST team will continue monitoring and sampling the beach at the location 
where sediment relocation was completed. 
 
MEETINGS:  The weekly scheduled Corporation/Tribal/UC landowner meeting was held on the morning of 
August 24, 2005.  The bi-weekly scheduled public meeting was held on August 24, 2005 at 6:30 PM at the Unalaska 
City Hall.   
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WEATHER: Weather for August 25, 2005: Highs in the mid 50s, scattered showers, areas of fog, wind S 30 knots 
with higher gusts in the afternoon diminishing to 20 knots after midnight, seas building to 16 ft. in the afternoon and  
subsiding to 11 ft. after midnight.   
 
UNIFIED COMMAND AND PERSONNEL 

F.O.S.C: J. Jerome, USCG 
S.O.S.C: Alan Wien, ADEC 
R.P.I.C: Howard Hile, Gallagher Marine Systems, Inc. 
 

FOR ADDITIONAL INFORMATION CONTACT: 
ADEC:  Public Information: Lynda Giguere (907) 465-5009, cell (907) 321-5491, or Leslie Pearson (907) 269-7543 
USCG:  Anc. - Darrell Wilson (907) 271-2660.  
 
UNIFIED COMMAND WEBSITE: 
Photographs, press releases and other spill information are available at:   http://www.dec.state.ak.us/selendang

 
AGENCY/STAKEHOLDER NOTIFICATION LIST 

This sitrep has been distributed via email to the Governor’s office, ADF&G, ADNR, SECC, USEPA, USDOI, 
NMFS, USFWS, and USFS in addition to the following. 

 
AGENCY NAME Sent Via  Telephone Facsimile 

USCG-MSO/ANC Captain DeVries Fax  271-6700 271-6751 
USEPA Matt Carr/Carl Lautenberger Fax  271-3616 271-3424 

OTHER NAME Sent Via Session/Interim Telephone Facsimile 
DH Port Director Alvin Osterback Fax  581-1254 581-2519 
Unalaska Mayor Shirley Marquardt Fax  581-1211 581-1695 
House 38/Unalaska Carl Moses Fax Anchorage 5/16 – 1/09 

Juneau 1/10 - 5/15 
269-0275 
465-4451 

269-0274 
465-3445 

Senate S/Bethel Lyman Hoffman Fax Bethel/Juneau 465-4453 465-4523 
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