

Title I Apps Pending (Except Title I General Permits) (also include Title V admin amendment to incorporate Title I permit)
May 24, 2011

Facility Owner	Facility Name	Permit ID	Project Name	Classif.	Received Date	Received Complete Date	Days	Engineer	Modeler	Start Public Notice	End Public Notice	Contract Status	Status in AT	Actual Status/Est next step
ConocoPhillips Alaska, Inc.	Alpine Central Processing Facility	AQ0489MSS03A	CO BACT Revision for the Turbines	508(6)	3/23/2006	6/25/2007	off Hold as of 5/9/2011	Sean Lowther	n/a	5/22/2008	7/21/2008	in-house	CPAI Provided required information 5/9/2011. Department will review and process permit in June	CPAI provided revised input on 5/9/2011. Review is in progress. Department plans to address this permit in June.
ConocoPhillips Alaska, Inc.	Alpine Central Processing Facility	AQ0489TVP01P, Rev 4	Inc MSS03	Admin	3/23/2006	6/25/2007	off Hold as of 5/9/2011	Sean Lowther	n/a	n/a	n/a	in-house	Will be processed after MSS03 is final	Est to EPA 1 week after MSS03 Final if Permit proceeds
Usibelli Coal Mine, Inc.	Wishbone Hill Coal Mining/ Processing	AQ1227MSS02A	Coal Preparation Plant	502(b) and 502c	6/3/2010	8/26/2010	253	Sean Lowther	Krystin Bablinskas	3/11/2011	5/11/2011	in-house	PUBLIC NOTICE END 5/11/2011	PN ends may 11, 2011. There are significant comments. Approx 750+ comments as of 5/11/2011. response to comments is being finalized.
BP Exploration (Alaska) Inc.	Endicott Production Facility	AQ0181CPT07A	H2S BACT Revision	50.306	11/30/2007		237	Pat Dunn	Pat Dunn			unknown	APP REC'D INIT 11/30/2007	BPXA submitted revised modeling on 9/29/2010. Review is in progress, includes Title V admin ammendment
Unisea	Dutch Harbor Plant	AQ0088MSS03A	Revise or Rescind TI Conditions	508(6)	40669		17	Pat Dunn						
PacRim Coal, LP	Chuitna Mine	AQ0957MSS02A	Initial Chuitna Coal Project	Undecided	8/19/2008	8/19/2008	on hold	Pat Dunn	Pat Dunn				BEGUN WORK 9/24/2008	O-no deadline
BP Exploration (Alaska) Inc.	Gathering Center #2 (GC 2)	AQ0183MSS02A	Revise Enforceable H2S Limits	508(6)?	11/30/2007	11/30/2007	511 (on hold)	Zeena Siddeek	Alan Schuler	7/19/2010	8/18/2010	in-house	PUBLIC NOTICE END 8/18/2010	Pending PSD applications
BP Exploration (Alaska) Inc.	Gathering Center #3 (GC 3)	AQ0184MSS01A	Revise Enforceable H2S Limits	508(6)?	11/30/2007	11/30/2007	511 (on hold)	Zeena Siddeek	Alan Schuler			in-house	BEGUN WORK 2/17/2010	Pending PSD applications
BP Exploration (Alaska) Inc.	Gathering Center #1 (GC 1)	AQ0182MSS01A	Revise Enforceable H2S Limits	508(6)?	11/30/2007	11/30/2007	on hold	Zeena Siddeek	Alan Schuler			in-house	BEGUN WORK 2/17/2010	Pending PSD applications
BP Exploration (Alaska) Inc.	Flow Station #2 (FS 2)	AQ0268MSS01A	Revise and Rescind H2S Limits	Undecided	1/10/2008		on hold	Zeena Siddeek	Pat Dunn			in-house	APP REC'D INIT 1/10/2008	Pending PSD applications
Union Oil Company of California (UOCC)	Baker Platform	AQ0063ORL02	Establish ORL, carry forward conditions from previous ORL	225	4/7/2010	4/7/2010	47	Cheyenne Alabanzas	N/A	5/23/2011	6/23/2011			In Public Notice
Union Oil Company of California (UOCC)	Trading Bay Production Facility	AQ0058MSS01	ORL to add Vapor Recovery Units	508(5)	4/11/2011	4/11/2011	43	Cheyenne Alabanzas	N/A				Begin work 4/12/2011	Review is in progress
Doyon Utilites	DU-JBER	AQ0237MSS05A	Revise or Rescind TI Conditions	508(6)	4/29/2011		25	Cheyenne Alabanzas						Review in progress

Title I Apps Pending (Except Title I General Permits) (also include Title V admin amendment to incorporate Title I permit)
May 24, 2011

Facility Owner	Facility Name	Permit ID	Project Name	Classif.	Received Date	Received Complete Date	Days	Engineer	Modeler	Start Public Notice	End Public Notice	Contract Status	Status in AT	Actual Status/Est next step
Tesoro Alaska	Anchorage Terminals I and II	AQ0034MSS01P	Admin Amendment Rev 2 for Name Change		5/2/2011		8	Cheyenne Alabanzas	N/A					Change of Ownership Form sent to Peter Ribbens 05/23/2011
Trident Seafoods	Akutan Seafood Processing Facility	AQ0231TVP02, Rev. 3	Integrated review to include revisions	326(c)(1)	12/27/2010		120	Jimmy Yap	N/A	2/21/2011	3/23/2011		PUBLIC NOTICE END 3/23/2011	Received a letter from EPA stating the agency will not review TV permit and can now be issued. Title V (Chris Kent) will issue this operating permit. As of 5/23/2011, Title V has amended its response to comments.
Coeur Alaska	Kensington Mine Project	AQ0111MSS05	Install and operate rock crusher	502(b)(3)	4/29/2011	5/16/2011	8	Jimmy Yap	N/A				Begun work 5/3/2011	Application determined complete on 5/16/2011. Ready to issue 15-day PN per fast track procedure. Review in progress.
Trident Seafoods	Akutan Seafood Processing Facility	AQ0231MSS02A	Revise/Rescind Conditions	508(6)	12/23/2010	4/18/2011	43	Jimmy Yap	KKB				APP REC'D INIT 12/27/2010	Received new revisions to the application from Trident on 4/18/2011. Review is in progress. Preliminary draft permit and TAR prepared for review.
City of Unalaska	Dutch Harbor Power Plant	AQ0215CPT03A	PSD Major		3/4/2011	5/5/2011	19	Krystin Bablinskas	KKB			in-house	APP REC'D COMPLETE 5/5/2011	Review in progress
Pedro Bay Village Council	Pedro Bay Landfill	AQ1245MSS01A	Rock Crusher	502(b)	12/22/2009		on hold	Krystin Bablinskas					BEGUN WORK 7/30/2010	O - Department contacted consultant. No response from consultant yet. Will withdraw in next week or so.
US Air Force	Eielson Air Force Base	AQ0264MSS04A	Permit Hygiene and Establish ORL	508(5), 508(6), 502(c)	2/27/2008	2/27/2008	on hold	Krystin Bablinskas	Alan Schuler			NTP 9/14	DRAFT TO SUPER 12/31/2009	O - Permit is with TV Staff. Awaiting TV to PN MSS05 with TV Renewal. Expect to PN soon.
Pioneer Natural Resources	Oooguruk Development Project	AQ0911MSS04	Consolidation of Permits	508(6)	3/7/2011	3/7/2011	78	Kwame Agyei	N/A	4/12/2011	5/12/2011		Final to Supervisor 5/16/2011	Finalizing
Eni US Operating Co.	Nikaichuq Development	AQ0923MSS06A	Revise/Rescind Conditions	508(6)	12/27/2010	2/25/2011	51	Kwame Agyei	KKB				Begin work 3/16/2011	Hold removed. Eni wants the Dept to continue processing the permit with the old emission factors and revise Condition 16.2a of Minor Permit AQ0923MSS05 to allow rain caps. Reviewing continues.
Matanuska Electric Association	Eklutna Generating Station	AQ1086MSS01A	Construction of 170 MW Generating Station	508(5), 502(c)(1)	4/20/2011	4/21/2011	33	Kwame Agyei	KKB	5/13/2011	6/13/2011		Start work 4/21/2011	Dept requested more information from MEA. Dept wants the final permit to include permit conditions for the SCR and oxidizer to ensure proper operation after the source test.
Western Star Seafoods	Adak Processing Facility	AQ1278ORL01	Construction of generators and a boiler	225 ORL	5/5/2011	5/19/2011	5	Kwame Agyei	---				Begin work 5/19/2011	Drafting preliminary ORL permit

BPXA

AQ1022MG102P

60 not assigned