		Activities / Output	Due Dates	PPA	Progress	
	>	Draft settlement documents	Ongoing	· · · · · · · · · · · · · · · · · · ·		<u> </u>
	>	Review and revise enforcement documents	Ongoing			
	>	Attend enforcement/compliance meetings with sources	Ongoing			
	>	Draft enforcement policies as necessary	Öngoing			
	>	Provide training as necessary	Ongoing			
	>	Coordinate legal services	Ongoing			
3.4.2.2	Provide	Support to OP Program				
	Output:	Research and provide regulatory interpretations	Ongoing			
	>	Attend internal/external meetings	Ongoing			
	>	Negotiate permit terms and conditions	Ongoing			
	>	Preparation for OP permit appeals	Ongoing			
	>	Provide implementation guidance as necessary	Ongoing			
3.4.2.3	Provide :	Support for Construction Permit Program				
	Output:	Research and provide regulatory interpretations	Ongoing			
	>	Attend internal/external meetings	Ongoing			
	>	Negotiate permit terms and conditions	Ongoing			
	>	Preparation for OP permit appeals	Ongoing			

	Activities / Output	Due Dates PPA	Progress
MANAGER	> Coordinate legal services	Ongoing	
	> Provide implementation guidance as necessary	Ongoing	
3.4.2.4	Provide Information to the Public, Regulated Community, Local Agencies, AQCC		
	Output: > Provide information as necessary	Ongoing	
	> Respond to CORA requests in a timely manner	Ongoing	
	Review EPA and internal guidance, review technical information and journals	d Ongoing	
	> Provide briefings to AQCC as requested	Ongoing	
	> Attend all agency meetings, provide briefings as requested	Ongoing	
3.4.3	Common Provisions		
	Output: Affirmative Defense rulemaking in July '01; work with EPA for approval of Affirmative Defense rule	8/01	
	Combine Common Provisions with Regulation No. 3. Part A and at same time delete obsolete provisions, cleanup, upset provisions	2/02	
3.4.4	Revise Regulation No. 1		
	Output: Rulemaking hearing in August '01 to conform provisions to ACE rule delete obsolete provisions, agricultural exemption cleanup, open burning and other clarifications; remove 12/96 revisions concerning coal-fired utility boilers	e, 8/01	

	Activities / Output	Due Dates	PPA	Progress
	> Work with EPA for approval of revisions	6/30/02		
3.4.5	Regulation No. 2: Odor Issues			
	Output:			
	 Continue implementation of swine CAFO rules, finalize BACT document, alternative lagoon cover protocol 	6/30/02		
	 Continue to work with hog farms for lagoon cover compliance demonstrations/other Amendment 14 issues 	Ongoing		
	Conduct enforcement actions/negotiate resolution of enforcement actions with HCSFOs	Ongoing		
	EPA/State task force, CLA: to track and develop strategies for working with agricultural communities on odor issues	6/30/02		
3.4.6	Revise Regulation No. 3, Parts A,B and C			
	Output:			
	Revise for agricultural exemption conformity, confidentiality rule clarification, offset banking and trading revisions, public hearing revisions, internal reference consistency changes, other cleanup	2/02		
	> Track and participate in NSR Reform discussions, PSD changes	Ongoing		
	➤ Revise Part C per EPA OP Reproposal	6/30/02		
3.4.7	Revise Regulation No. 5			
	Output:			
	 Implement trading rules, develop assistance documents, work with external or internal staff for creation and maintenance of bank, internal trading 	Ongoing		
	Draft other innovations as appropriate	Ongoing		

		Activities / Output	Due Dates	PPA	Progress
	>	Negotiate voluntary agreements, prepare needed support documents	Ongoing		
	>	Coordinate with ELP, develop media-specific leadership principles and revisions as necessary	Ongoing		
3.4.8	Revise R	Regulation No. 6			
	Output:	Annual update to NSPS - IBR	12/02		
	>	Work with enforcement and permit units for NSPS/MACT issues identification, develop guidance materials	6/30/02		
3.4.9	Revise R	Regulation No. 7			
	Output:				
	>	Revise Regulation No. 7 as necessary for attainment redesignation, revise tank procedures, cleanup	8/02		
3.4.10	Regulation	on No. 8, MACT and NESHAPS			
	Output:				
	>	Semi-annual MACT updates - IBR	6/01, 12/01		
	>	Finalize Surface Coating MACT project; conduct P2 tracking on the project	12/01		
	>	Provide training to in-house staff as appropriate	As needed		
	>	Maintain MACTtrax system	Ongoing		
	>	Provide semi-annual MACTtrax report to EPA	Ongoing		
	>	Industry workshops as requested	Ongoing		

	Activities / Output	Due Dates PF	PA Progress
	 Provide support for asbestos rule revisions – Fall '01 	Ongoing	
3.4.11	Revise Regulation No. 18 – Acid Rain		
	Output: > Annual update	12/01	
3.4.12	Regional Haze/Visibility Issues		
	Output: > Work with Technical Services to develop federal land burning MOU regulation, other support as requested	Ongoing	
	➤ Regional Haze rule implementation as necessary	Ongoing	
3.4.13	Air Toxics/Phase II (UAT, Area Source, Residual Risk, State/Fed Workplan		
	Output: Provide management with options for state/federal workplan to address remaining risks to public health not addressed by the other 112 programs: 4 choices currently being explored, final choice in 2002	Ongoing	
	Provide comments on EPA's draft state/federal workplan issues, continue to participate in post-FACA activities	Ongoing	
	> Comment on proposed EPA rules as necessary	Ongoing	
	Provide management with briefings on toxics issues where relevant and appropriate	Ongoing	
	> Develop and implement area source rules per EPA	Ongoing	
3.4.14	Develop and Promote Public/Private Partnerships/Other Initiatives		

		Activities / Output	Due Dates	PPA	Progress
	Output:	MACT Energy sector: combustion turbines, reciprocating engines	6/30/02		
	>	MACT foundries/steel mills	6/30/02		
	>	MACT Refinery II partnership	6/30/02		
	>	MACT oil and gas area source/flash emissions	6/30/02		
	>	Complete analysis of MACT program to date; work with contractor to finalize report; brief APCD management	6/30/02		
	>	Partnership with NREL; work with SEP guidance for all media	Ongoing		
	>	Other partnerships as necessary	Ongoing		
3.4.15	Review/0	Comment on EPA Rules and Policies			
	Output:	Track and review new and revised EPA policies; provide comment as necessary	6/30/02		
	>	Track, review, comment on new and revised EPA rules as necessary	Ongoing		
	>	Recommend P2 integration on new and revised EPA rules as appropriate	Ongoing		
3.4.16	Develop	Procedures and Policies			
	Output:	Develop procedures and policies as needed or requested	Ongoing		
3.4.16	. Performa	nce Measure Reports			
	Output:	Complete case conclusion data sheets on all enforcement actions	6/30/02		

			Activities / Output	Due Dates	PPA	Progress	
		>	Draft year-end report of enforcement program, evaluate enforcement actions, types of violations, success of actions in terms of environmental results, penalties, administrative costs	6/30/02			
		>	Draft year-end report of SBAP program, evaluation success of compliance assistance visits in terms of time between initial contact and compliance, types of violations, types of assistance provided, number of contacts, including site visits, telephone calls, and workshops, enforcement referral success stories, environmental results where appropriate; include information where relevant from asphalt Compass project (see 3.3.1)	6/30/02			
		>	Draft year-end report of P2 activities, pulling from enforcement and SBAP reports, other (see 3.4.1)	Ongoing			
3.5		Support Complia	t Public Health and Aesthetic Values by Providing Regulation and ance Support to Legislature				
	3.5.1	Provide 1	Technical Support for Air Quality Legislation				
		Output:	Provide support, information, briefings for legislative efforts as requested	Ongoing			
			Conduct bill reviews, provide comments as requested	Ongoing			
		>	Respond to legislative requests for information	Ongoing			
3.6		Support Provision Support	Protection of Public Health and Aesthetic Values through on of Program Information for Regulation and Compliance - Unit				
	3.6.1	Participa	ate in External Organization Activities				
		Output:	STAPPA activities	Ongoing			

	Activities / Output	Due Dates	PPA	Progress
	conterence callsprovide comments			
	 WESTAR Toxics/Training conference calls organize/participate in workshops 	Ongoing		
	➤ Participate in Small Business WESTAR Committee	Ongoing		
	Participate on National USDA Agricultural Task Force; develop national policies and recommendations; coordinate national meeting in Denver on July 17-19, 2001	6/02		
	➤ Other activities	As needed		
3.7	Reserved			
3.8	Support Protection of Public Health, the Environment and Aesthetic Values through Oversight of the Local Agency in Those Areas of the State Where the Division Contracts with a Local Agency to Provide Services			
3.8.1	Develop Inspection Lists and Local Agency Contracts for 2002			
	Output: > Develop inspection lists for state inspections and local agency contracts	12/01		
	> Resolve and reconcile with local agencies	11/01		
	> Decide on inspection resources	11/01		
	> Write compliance monitoring strategy	01/02		

	Activities / Output	Due Dates	PPA	Progress
>	Steve Fine to assist in development of asbestos portion of CY contract	12/01		
>	Dean Neely to assist in development of CFC portion of contract	12/01		
>	Arch Crouse to assist in the development of local contracts for field services portion	11/01		
>	Provide input for Field Services portion of local agency contract	10/01		
3.8.2 County	Inspection Review and Document Management			
Output:				
>	Asbestos Asbestos field staff to review county asbestos inspection reports within 30 days	Monthly		
	Quarterly summaries	Quarterly		
	Steve Fine to provide quarterly summaries to local staff and Environmental Health Directors	Quarterly		
>	CFC CFC Program will review, approve, and ensure proper filing of all inspection worksheets	Quarterly		
	Unit leader will perform at least one oversight inspection with each agency CFC inspector	Quarterly		
	Field Continue			

	Activities / Output	Due Dates	PPA	Progress
	Provide communication and consultation between local agencies and the state	As required		
	Supply information	As required		
	Provide assistance to local agency personnel	As needed		
	Review local agency monthly reports within 30 days	Monthly		
	Enter reports in Access and AIRS databases as received from local agencies	As received		
	Maintain monthly report tracking logs	Monthly		
	Quarterly report sent to local agencies with the last quarterly report acting as a contract summary	Quarterly		
3.9	Conduct Compliance Monitoring and Enforcement Activities in Those Areas of the State Where There is No Contract with Local Agencies			
3.9.1	Field Services Program - Operating Permits Review - Chargeable Time			
	Output:			
	25 permits reviewed to determine correctness of information, necessary testing requirements, enhanced monitoring requirements and adequate compliance plans, etc.	As needed		
3.9.2	Field Services Section - Final Approval Permit Process Inspections			
	Output: Final approval permit process - 1000 F.A. permit packets sent to engineering	Ongoing		