



Alaska Risk Assessment (ARA) of Oil and Gas Infrastructure Status Report: June 2009

Stakeholder Meetings

- No stakeholder meetings were conducted during the month of June.

NAS Peer Review Committee

- The NAS TRB Peer Review Committee continues to work on the review of the draft Methodology report and have requested additional information from DEC and Emerald. Information that's been easy to retrieve has been provided. The NAS report is expected to be submitted in early August.

Emerald

- Letters with surveys were sent to Chevron and Marathon requesting additional information regarding their Cook Inlet facilities. Emerald was able to obtain some production and overview information from the DEC Air Quality Permits.

Public Meetings & Comments

- The public comment period for the Methodology report ended on June 2nd. The following number of attendees were recorded for each meeting: twenty-two in Anchorage; eight in Kenai; eight in Valdez and thirteen in Fairbanks. Comments were received from approximately twenty organizations. The process of organizing comments into a database is underway. All comments received have been posted on the Document page of the Public website.

State Agency Oversight Team

- The State Agency Oversight Team met in Anchorage on June 9th primarily to review the project status, discuss the outcome from the public review process for the draft methodology report and to resolve any issues raised by the project manager.

Website

- The Private and Public Project website was update with postings of the, public comments, monthly status report, and the meeting summaries.

Upcoming Milestones

- Final day for receiving public comments on the draft Methodology report was June 2nd.
- NAS Peer Review Panel report is due early August
- SAOT meeting scheduled for August 12th in Anchorage