

Alaska Risk Assessment (ARA) of Oil and Gas Infrastructure Status Report: May 2008

Procurement Process

- Response to the RFP deadline was April 28, 2008
- Proposal Evaluation Committee reviewed all proposals and selected the winning proposal, which was submitted by Emerald/ABS Consulting

State Agency Oversight Team

- The State Agency Oversight Team was convened, including ADEC, ADNDR, AOGCC, ADOR, ADOL and ADPS to oversee the project

Website

- Project website was maintained and updated with the PowerPoint presentation and meeting summary from the April 30 public briefing held in Anchorage

Outreach and Input

- Meeting summaries were prepared and distributed from the April 30 briefings held for the public, infrastructure owners, and federal agencies

Upcoming Milestones

- Contract negotiations and signing
- Start of project
- Update website based on specific information and plan of firm contracted to design and implement the project