

Alaska Risk Assessment (ARA) of Oil and Gas Infrastructure Status Report: June 2008

Procurement Process

- A contract was signed and approved with Emerald/ABS Consulting to design and implement the project
- An RFP was issued for technical assistance to the ADEC project management team
- An RFP was issued for the Peer Review of the ARA study design

State Agency Oversight Team

- The State Agency Oversight Team was convened, including ADEC, ADNDR, AOGCC, ADOR, ADOL and ADPS

Website

- Project website was updated to reflect the signing of the contract

Outreach and Input

- A press release was sent out about the signing of the contract

Upcoming Milestones

- Development of Project Plan by Emerald/ABS Consulting (mid-July)
- Advisory group meetings to be scheduled