

# **Alaska Risk Assessment (ARA) of Oil and Gas Infrastructure Status Report: September 2008**

## **State Project Management**

- Ira Rosen assumed the role of Project Manager and began coordinating the work of the project contractors and state agencies.

## **Stakeholder Outreach**

- Emerald/ABS developed a stakeholder survey, which was made available on the website and passed out at stakeholder meetings.
- 09-24-08 City of Fairbanks Stakeholder Consultation Meeting
- 09-24-08 University of Alaska Fairbanks Stakeholder Consultation Meeting
- 09-25-08 NAEC Stakeholder Consultation Meeting
- 09-25-08 City of North Pole Stakeholder Consultation Meeting
- 09-25-08 Stevens Village Stakeholder Consultation Meeting
- 09-25-08 first regional public meeting was held in Fairbanks.

## **State Agency Oversight Team**

- The State Agency Oversight Team, including ADEC, ADNDR, AOGCC, ADOR, and UA met on September 16<sup>th</sup> to obtain a progress report on the project, and discuss issues/items identified by the SAOT and project contractors.

## **Website**

- Project website was updated with posting of the survey and information about the regional stakeholder meetings.

## **Upcoming Milestones**

- Four regional public meetings to be held in October.
- Numerous individual stakeholder meetings to be held in October.
- SAOT meeting in Anchorage.