

**Alaska Risk Assessment (ARA) of Oil and Gas  
Infrastructure  
Status Report: July 2009**



**Stakeholder Meetings**

- No stakeholder meetings were conducted during the month of July.

**NAS Peer Review Committee**

- The NAS TRB Peer Review Committee continues to work on the review of the draft Methodology report. The NAS report is expected in mid August.

**Public Meetings & Comments**

- The public comment period for the Methodology report ended on June 2<sup>nd</sup>. A summary report has been drafted and is being reviewed by the SAOT. All comments received have been posted on the Document page of the Public website.

**State Agency Oversight Team**

- No State Agency Oversight Team meetings were conducted during the month of July.

**Website**

- The Public Project website was update with new text; features to identify recent changes to the site; and postings of the public comments, monthly status report, and the meeting summaries.

**Upcoming Milestones**

- Final day for receiving public comments on the draft Methodology report was June 2<sup>nd</sup>. A summary of those comments will be available for public posting after SAOT review. Reponses to comments are being considered by the SAOT.
- NAS Peer Review Panel report is due mid August
- SAOT meeting scheduled for August 12<sup>th</sup> in Anchorage