

# Alaska Risk Assessment (ARA) of Oil and Gas Infrastructure Status Report: August 2009



## **Stakeholder Meetings**

- No stakeholder meetings were conducted during the month of August.

## **NAS Peer Review Committee**

- The NAS TRB Peer Review Committee continues to work on the review of the draft Methodology report. The NAS report is expected in mid-September.

## **Public Meetings**

- No public meetings were conducted during the month of August

## **State Agency Oversight Team**

- The State Agency Oversight Team met in Anchorage on August 12<sup>th</sup> and 27<sup>th</sup>. The August 12<sup>th</sup> meeting primarily focused on the project status and update. On August 27<sup>th</sup> the SAOT members reviewed public comments on the Proposed Risk Assessment Methodology and formulate responses to the comments.

## **Website**

- The Private and Public Project website was update with postings of the monthly status report.

## **Upcoming Milestones**

- NAS Peer Review Panel report is due on September 10th
- SAOT meeting tentatively scheduled for the morning of September 18<sup>th</sup> in Anchorage