

Alaska Risk Assessment (ARA) of Oil and Gas Infrastructure Status Report: September 2009



Stakeholder Meetings

- No stakeholder meetings were conducted during the month of September.
- Stakeholder comments on the Proposed Methodology were categorized, summarized, and discussed.

NAS Peer Review Committee

- The NAS TRB Peer Review Committee submitted a draft preliminary report to the DEC on September 29th for review and comment.

State Agency Oversight Team

- No State Agency Oversight Team meetings were conducted during the month of September.

Website

- The Private and Public Project website was update with postings of the summary of public meetings and outreach, August meeting summary, and the monthly status report.

Upcoming Milestones

- SAOT meeting scheduled for the afternoon of October 21st in Anchorage