

## Schedule for Fairbanks Vehicle PM2.5 – Testing, Phase 1

ID	TASKS	Feb 2010																					
		31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	<b>TESTING SCHEDULE</b>																						
2	Prepare for Dyno Testing		█	█	█	█	█	█	█								█						
3	FDG w/ KS Finish Plume Following Vehicles			█	█	█											█						
4	Gas Vehicles Arrive; KS Screens					█											█						
5	Shop Makes Pipes						█										█						
6	Training						█										█						
7	Pilot Dyno Tests (no filters)							█									█						
8	Gas Vehicle Plume Following Cold Starts (w/Plug In)							█									█						
9	Hot Diesel Vehicle Plume Following																█						
10	<b>DYNO TESTING SCHEDULE</b>																						
11	FDG & DMC Dyno Test Days 1-6									█	█	█	█	█	█		█						
12	DMC & Others Dyno Test Day 7-8.5																█	█	█				
13	DMC & Others, Makeup Testing																					IF NEEDED	
14	<b>VEHICLE SCHEDULE</b>																						
15	Rental of 8 Gas Vehicles					█	█	█		█	█	█	█	█	█		█	█	█				
16	<b>PERSONNEL SCHEDULES</b>																						
17	FDG - Frank Di Genova	█	█	█	█	█	█	█		█	█	█	█	█	█		█	█	█				
18	DMC - Dennis McClement	█	█	█	█	█	█	█		█	█	█	█	█	█		█	█	█				
19	TT - Todd Thompson		█	█	█	█	█	█		█	█	█	█	█	█		█	█	█				
20	KS - Kelly Shaw		█	█	█	█	█	█		█	█	█	█	█	█		█	█	█		IF NEEDED		
21	1 ADEC Personnel						█			█	█	█	█	█	█		█	█	█				
22	1-2 Borough Personnel						█			█	█	█	█	█	█		█	█	█		IF NEEDED		

Saturdays & No Work Sundays    
  Holiday