

CY2025 SDS & CIP SCHEDULE



FOR THE FFY2026 SDS (“EOY2025”) AND SFY2026/FFY2025 CIP FUNDING CYCLE

DATE	INDIAN HEALTH SERVICE SANITATION DEFICIENCY SYSTEM	STATE OF ALASKA CAPITAL IMPROVEMENT PROGRAM
February 10		Start of community application period for CIP planning projects.
February 18	Interagency Kickoff Meeting	
March 7		Deadline for community applications for CIP planning projects.
March 27		CIP Planning project scoring by review committee.
March 26		Deadline to submit PERs to Review Committee to ensure approval before CIP construction application deadline. PERs submitted in April will be reviewed as time allows but may not be approved by May 2.
March 31		Start of community application period for CIP construction projects. IMPORTANT CIP NOTE: ALL CONSTRUCTION PROJECT NEEDS FOR 2024 CIP MUST BE ENTERED INTO SDS BY May 2.
April 18		Deadline for supplemental funding request for ongoing MYPL projects.
May 2	Deadline to enter CIP project needs into SDS.	Deadline for community applications for CIP construction projects.
May 19-21 (tent.)		CIP Construction project scoring by review committee.
June 23	Deadline to enter Tier 1 projects into SDS for IHS funding consideration, <i>including draft or final technical document, cost estimate, and ERU. Tier Recommendation required for ALL Existing Projects. Include Journal Comment if final technical document is not attached but will be uploaded prior to 7/18.</i>	
June 24-26	Interagency SDS Review Committee Meetings. Journal Comments provided on projects for PMs.	
June 27 – July 15	ANTHC and VSW address comments w/ focus on Tier 1 projects. PMs address Journal Comments & Area Office approves Tiers as appropriate.	
July 11		CIP scores finalized. New CIP funding lists released (planning project list and Multi-Year Priority List for design/construction projects).
July 16 – August 1	Area Office approval period for Tier 1 recommended projects	
July 18	Deadline for Tier 2 & Tier 3 SDS project info. Newly entered projects must have documentation to justify the Tier recommendation. <i>Existing Tier 2 w/ DL of 3, 4 or 5 must be updated annually; Existing Tier 2 w/ DL of 2 or 1 must be updated every 3 yrs. All Tier 3 projects are updated as needed.</i>	

DATE	INDIAN HEALTH SERVICE SANITATION DEFICIENCY SYSTEM	STATE OF ALASKA CAPITAL IMPROVEMENT PROGRAM
July 21 – August 11	Area Office review-and-comment period for Tier 2 & 3 recommended projects. PMs address Area comments. Tier approvals provided by Area Office.	
August 13	SDS score listings released to RHO's for Tribal Priority Points assignments with Tier level recommendation and approval info included	
August 28	Deadline for submission of Tribal Priority Points from RHOs thru ANTHC to Alaska Area Office	
September 1	Area Office applies Tribal Points in SDS, creates 1 st Data Submittal & sends Transmittal Memo to HQ	
September 2 - 30	*SDS locked* - IHS HQ reviews Area SDS data	
October 1 - 15	HQ Review Memo & comments returned to Area; PMs respond to project-specific HQ comments *SDS unlocked to respond*	
October 16 - 26	Area Office reviews PM project-specific responses. *SDS (unofficially) locked*	
October 27 – November 4	Area Office provides final journal comment responses w/ ANTHC & VSW input & Tier approvals prior to Snapshot *SDS (unofficially) locked*	
November 5 - 12	ANTHC to work w/ RHOs to reassign Tribal Points. <i>For projects w/ TPs that are not approved for Tier 1</i>	
November 12	Deadline for submission of Tribal Points changes	
November 13	Area Office re-assigns Tribal Points as needed	
November 14	Area Office creates Final FY26 SDS Data Submittal *SDS locked for FY26 cycle*	
November 15	National Snapshot of FY26 SDS Data by IHS HQ	
Acronyms and Abbreviations: ANTHC Alaska Native Tribal Health Consortium CIP Capital Improvement Project HQ IHS Headquarters Office IHS Indian Health Service O&M Operations and Maintenance PER Preliminary Engineering Report PM Project Manager RHO Regional Health Organizations SDS Sanitation Deficiency System VSW Village Safe Water Program		Notes regarding fiscal years: During calendar year 2025, we are working on funding applications for differing fiscal years: <ul style="list-style-type: none"> The SDS tasks between February 2025 and October 2025 are for the federal <u>FY2026</u> data submission, whose "national snapshot" is taken at the end of calendar year 2025 ("EOY 2025"). Funding for the selected projects is provided by IHS before the end of FY2026 (9/30/2026), but typically earlier. The CIP applications submitted between March and May 2025 are for the <u>state FY2026</u> funding and <u>federal FY2025</u> funding. Funding for the selected projects is available upon completion of the grant requirements and issuance of the funding agreements, typically around the end of the calendar year.
<div> <div>Legend</div> <div> <div>CIP Task</div> <div>CIP Deadline</div> <div>SOA Task</div> <div>General Funding Cycle Item</div> </div> <div> <div>IHS Alaska Area Office Task</div> <div>IHS HQ Task</div> <div>SDS Deadline</div> <div>SDS Task</div> </div> </div>		