

## Division of Water

## TMDL and Alternative to a TMDL Recovery Plan Priortization and Schedule

## Draft 2024 Integrated Report

DEC has reviewed currently impaired waterbody assessment units (Category 5) and proposes the following prioritization and schedule<sup>1</sup> for development of waterbody restoration plans<sup>2</sup> including Total Maximum Daily Loads (TMDL). The approach used for each Category 5 waterbody will be based on criteria and considerations described in <u>Alaska's Prioritization Framework 2022-2032 Clean Water Act Vision for Section 303(d)</u> including the severity of the pollution and affects to designated uses.

Entries with "CS" identify waterbodies that are contaminated sites, and the target completion date is typically dependent on the responsible lead agency or organization completing required site recovery documents. Alaska's approved TMDLs and alternative restoration plans can be found at the following website: <a href="https://dec.alaska.gov/water/water-quality/integrated-report/">https://dec.alaska.gov/water/water-quality/integrated-report/</a>

Target Completion Date	Southeast Region	Southcentral Region	Interior/Northern Region
June 2025	Salt Chuck Bay (CS) Alternative Plan		
June 2026	Kimshan Cove (CS) Alternative Plan	Little Susitna River TMDL or Alternative Plan	
June 2027	Katlian River TMDL or Alternative Plan	Chester Creek and Little Campbell Creek TMDL Revision for <i>E. coli</i>	
June 2028	Ketchikan Beaches: Thomas Basin and Seaport Beach TMDL or Alternative Plan		
June 2029	Ketchikan Beaches: Knudson Cove, Beacon Hill TMDL or Alternative Plan		
June 2030		Egegik River (CS) Alternative Plan	
June 2031	Ketchikan Beaches: South Point Higgins, Shull Beach, Sunset Beach, South Refuge Cove TMDL or Alternative Plan		

<sup>&</sup>lt;sup>1</sup> 40 CFR 130.7(d)(1)

<sup>&</sup>lt;sup>2</sup> 40 CFR 130.7(b)(4)



## Draft 2024 Integrated Report

Target Completion Date	Southeast Region	Southcentral Region	Interior/Northern Region
June 2032	Ketchikan Beaches: Rotary Park Pool, Rotary Park, Mountain Point Cultural Food, Mountain Point Surprise, Herring Cove TMDL or Alternative Plan		

**Note**: During plan development, it may be determined that a plan is not needed if the waterbody has recovered, or adequate restoration actions are ongoing. Additionally, the order in which recovery plans are worked may change as more information becomes available.