

# **Alaska Risk Assessment (ARA) of Oil and Gas Infrastructure Status Report: August 2008**

## **State Project Management**

- ADEC-Spill Prevention & Response Division/Industry Preparedness Program made a selection for the ARA Project Manager. Ira Rosen, P.E., started on August 18<sup>th</sup>.

## **Stakeholder Meetings**

- The EMERALD/ABS consulting team conducted stakeholder meetings with the ADNR-PSIO, ADOR, AOGCC, AOGA Infrastructure owner & operators, Joint Pipeline Office and the Alaska Fire Marshal (representing the AK Department of Public Safety).

## **State Agency Oversight Team**

- The State Agency Oversight Team, including ADEC, ADNR, AOGCC, ADOR and UA met on August 19<sup>th</sup> to obtain an update the project, discuss issues and items identified by EMERALD/ABS Consulting team and to introduce the new DEC Project Manager.

## **Website**

- Project website was updated with posting of the weekly and monthly status report and SAOT meeting summarizes.

## **Upcoming Milestones**

- Regional public meetings to be scheduled.
- Update to the ARA Website