

Timeline Goals for ACWA Grants

Sept/October

Complete ACWA rankings

November

Mid- Nov

Assign ACWA actions including stewardship actions, and recommend ACWA high priority waters

Late Nov.

Preparation of Grant Solicitation; determine approximate funding amount

December

Management briefings and on-line application preparation

January

Early Jan. -

Begin Solicitation (DEC lead)

Late Jan -

Question & Answer Session (DEC lead)

February

Mid Feb.

Applications Due & Distributed to Review Committee (DEC lead)

March

Mid March

Committee review, scoring and recommendations for funding

Mid-Late March

Commissioner briefings & final determination funding available

Late March

Announce Awards

April

Late April

Final workplans and budgets due from grantees (DEC lead)

May

Mid May

Final Grant Agreements sent to successful grantees for signature (DEC lead)

June

Mid June

Grant agreements signed by DEC

July

July 1:

Grant agreements go into effect and project may begin