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1.0  Introduction 

This management plan provides a description of the options, procedures, and information related to 

the Alternative Water Solutions (AWS) program choices offered to affected residents and businesses 

of North Pole, Alaska, who have drinking-water wells impacted or at risk of being impacted by 

sulfolane.  Barr Engineering Company (Barr) has prepared this plan on behalf of Flint Hills 

Resources Alaska, LLC (FHRA) for submittal to the Alaska Department of Environmental 

Conservation (ADEC).  This plan, along with the appendices, presents information related to 

FHRA’s actions to inform, track, install, operate and maintain the AWS choices offered to affected 

North Pole residents.  

1.1 Background 
Previous investigations conducted by FHRA have determined that a plume of dissolved-phase 

sulfolane exists in the groundwater downgradient of the North Pole Refinery (NPR) in North Pole, 

Alaska.  Working closely with ADEC, FHRA has initiated a comprehensive response plan which 

includes delineation of the extent of the sulfolane plume and implementation of interim remediation 

measures (IRMs) with the goal of preventing sulfolane migration from the NPR facility.  In addition 

to this response, and to ensure public safety, FHRA has been providing these AWS to the affected 

and potentially affected community.  FHR has been providing bottled water only to any new 

properties with suflolane levels above non-detect. 

1.2 Plan Organization 
This plan includes the following sections:  

 Section 1 – Introduction:  Provides an overview and background of the project objectives. 

 Section 2 – Residential Well Identification, Monitoring, and Bottled Water Service: Provides an 

overview of the search areas, past and future sampling plans, and procedures for sample 

collection. 

 Section 3 – Communications with Affected Property Owners:  Provides a description of the 

meetings and other communications with affected North Pole residents regarding AWS options.  

 Section 4 – Other AWS solutions:  Presents an outline of other solutions that have been offered in 

the past. 

 Section 5 – Operation and Maintenance of AWS Systems:  Summarizes the O&M of three AWS 

options and references appropriate O&M manuals. 



 

 2 

 

 Section 6 – Private Well Database:  Presents a description of work to complete a database to 

house information relevant to private wells within or near the sulfolane plume. 

 Section 7 – Reporting:  FHRA will prepare an annual report summarizing efforts to identify, 

install and maintain AWS options in the North Pole area. 

 Section 8 – Termination from AWS Program   

This document also contains extensive information regarding the POE treatment systems within 

AWS Mgmt. Plan - Appendix B (Revised Point-of-Entry Treatment System Feasibility Study and 

Design Report, Revised December 2013, prepared by Barr Engineering Co.).  To enhance the 

usability of this document, below is the list of attachments that are included and support the AWS 

Mgmt. Plan - Appendix B.  

 Revised Point-of-Entry Treatment System Feasibility Study and Design Report 

 Attachment A Laboratory Reports 

 Attachment B Residential Sampling and Analysis Plan 

 Attachment C Standard Operating Procedure for In-Home Pilot Testing 

 Attachment D Activated Carbon Scale-Up Calculations 

 Attachment E Operation and Maintenance Manual, Point-Of-Entry Treatment System 

for Sulfolane (blue tab) 

o Supplement A Equipment Specifications for the Point-Of-Entry 

Treatment System for Sulfolane  

o Supplement B Water Quality Association Certification (red tab) 

o Supplement  C  Standard Operating Procedures 

o Supplement D Revised Updated Spent Carbon Management Plan, 

December 2013, prepared by Arcadis US, Inc (yellow tab) 

 Attachment F Owner’s Information Sheet 

 Attachment G Point-of-Entry  Sampling and Analysis Plan, Revision 1, December 17 

2013, prepared by Arcadis US, Inc. (clear tab) 

 

Note:  the hard copy of this report includes tabs to note the sections above.  Additionally, colored 

tabs, as indicated above, are included to denote the beginning of key sections of the report.  The 

electronic version of this document has been equipped with color-coded bookmarks. 
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2.0  Residential Well Identification, Monitoring, and 
Bottled Water Service 

2.1 Initial Activities 
The detection of sulfolane at the refinery’s northern property boundary in October  2008 prompted a 

search for downgradient receptors even though the detected sulfolane was at concentrations below 

the clean-up levels in place at the time. FHRA requested Shannon & Wilson, Inc. (SWI) to conduct a 

drive-by search for private wells and a review of the City of North Pole utility maps. In August 2009, 

a residential well-search report was prepared which indicated most of the residences immediately 

north of the refinery had access to the City of North Pole Utilities public water-supply system. 

However, the report also noted several residences north of North Pole High School Boulevard did not 

have access to the public water-supply system and likely used private wells to obtain water.  

2.1.1 Identified Search Areas 
In November 2009, a door-to-door survey was conducted to acquire additional information regarding 

the presence of water wells at properties hydrologically downgradient of the NPR. The door-to-door 

survey started in Search Area 1 (Figure 1) and consisted of viewing permanent structures to 

determine if there were water-supply wells on the properties. Follow-up information about the water 

supply construction and use was requested at the locations identified as having water supply wells. If 

a drinking-water well was present on the property, permission to collect a groundwater sample for 

sulfolane analysis was requested.  Based on the results of the door-to-door survey and sampling in 

Search Area 1, the well search and sampling work was expanded into other search areas in a phased 

manner, stepping out further from the refinery until sulfolane was not detected.  Additional search 

areas were added when sulfolane was detected in private wells near the edge of the preceding search 

area(s), when sulfolane was detected in private and/or monitoring well samples downgradient of the 

existing boundaries, or when recommended by technical staff based on the plume characteristics and 

behavior.  Survey efforts were expanded to include Search Areas 2, 3, 4, 5, and 6 in December 2009, 

February 2010, March 2010, April 2010, and October 2010, respectively.  The well search areas are 

shown on Figure 1 and are described as follows: 

Search Area 1:  Search Area 1 is defined as parcels north of the NPR, west of Old 

Richardson Highway, south of Perimeter Drive, and east of the Tanana River dike path. The 

search area did not include the North Pole wastewater plant or North Pole High School, as 

previous research determined water is provided to these facilities by the City of North Pole.  
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Search Area 2:  Search Area 2 is defined as parcels north of Perimeter Drive, west of Finell 

Drive, south of the Richardson Highway, and east of Campton Street. 

Search Area 3: Search Area 3 is defined as parcels between Badger Road and Richardson 

Highway, south of Lions Road, and east of Willeda Street.  

Search Area 4: Search Area 4 is divided into three areas. Search Area 4a is defined as 

parcels north of the Richardson Highway, west of Willeda Street, south of Belle Avenue, and 

east of the Flood Control Drainage Channel C. Search Area 4b is defined as parcels along the 

southern boundary of Keeney Road, west of Campton Street, south of Richardson Highway, 

and east of Flood Control Drainage Channel C. Search Area 4c is defined as parcels west of 

South Santa Claus Lane, south of Richardson Highway, and east of Finell Drive and Old 

Richardson Highway. 

Search Area 5: Search Area 5 is also divided into three areas.  Search Area 5a is defined as 

parcels north of the Tanana River dike path, east of Jarred Drive, south of Richardson 

Highway, and west of Search Area 4b. Search Area 5b is defined as parcels north of Search 

Area 4a, east of Flood Control Drainage Channel C, south of Lions Road, and west of 

Willeda Street. Search Area 5c is defined as parcels north of Airway Drive, east of Badger 

Road, and south and west of Chena River Slough. 

Search Area 6: Search Area 6 is divided into two areas. Search Area 6a is defined as parcels 

west of Flood Control Channel C and Woll Road, south of Ownby Road, east of Benn Lane, 

and north of the Richardson Highway. 

The survey was expanded into additional search areas based on results of annual resampling in 2011 

and 2012, and based on the results of a sample collected for the City of North Pole fire wells.  Search 

Areas 7, 8, 9, and 10 were added in the fourth quarter of 2011, April 2012, September 2012, and 

March 2013, respectively.  Search Area 11 was added following the annual review of the Buffer 

Zone, associated with the Alternative Water Solutions Program - 2013 Annual Report.  The 

background and description of the additional search areas (Figure 1) are as follows: 

Search Area 7:  Following development of the sulfolane isotopic dilution analytical method 

in May 2011, private wells were resampled when the wells were located within and near the 

sulfolane-impacted area where sulfolane was not reported during the initial sampling event. 



 

 5 

 

Based on results of the 2011 resampling event, Search Areas 7a and 7b were added during the 

fourth quarter of 2011. 

Search Area 7 is divided into two areas. Search Area 7a is defined as parcels north of Search 

Areas 5b and 6b, east of Search Area 6a, parcels west of Bona Street on Bear Avenue and 

Julie Lane, parcels south of Repp Road on Christine Drive and Brock Road, parcels south of 

PAN 326615 on Badger Road and parcels located on the southern-most portion of Sunflower 

Loop. Search Area 7b is divided into two areas. The southern portion of Search Area 7b is 

defined as parcels east of Search Area 3, south of Search Area 5c, north of Hurst Road, and 

west of Chena Slough. The northern portion of Search Area 7b is defined as parcels east of 

Search Area 5c, south of Search Area 6b, and north of Airway Drive. 

Search Area 8:  Private wells within and near the sulfolane-impacted area (as defined by 

private well samples collected to date) where sulfolane has not previously been detected are 

resampled annually by FHRA or one of their representatives.  A second resampling event 

began in April 2012.  Search Area 8 was added in April 2012 based on a sulfolane detection 

at a private well in the southern portion of Search Area 7b. 

Search Area 8 is defined as properties north of the Richardson Highway, east of Search 

Areas 3 and 7b, south of Airway Drive, and west of Flight Street and parcels on San Augustin 

Drive. Search Area 8 is outside the area supplied with North Pole City water, with the 

exception of businesses along Badger Road. Permanent structures within Search Area 8 that 

are outside the City water-supply are generally private-water wells. 

Search Area 9: A sample collected on July 25, 2012 from a fire well located in the northern 

end of the North Pole Police Department building had detectable levels of sulfolane present. 

This well was resampled on September 13, 2012 and the results confirmed detection of 

sulfolane. Based on the detection in the fire well, Search Area 9 was added to the overall 

search area in September 2012.  

Search Area 9 is defined as parcels south of Richardson Highway, east of Santa Claus Lane 

and Old Richardson Highway, north of East 7th Avenue, and west of Davis Boulevard. 

Search Area 9 is entirely within the North Pole City water-supply area.  
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Search Area 10: Sample results from the deep residential well on Horseshoe Way and MW-

332-150 have shown higher levels of sulfolane than the shallow wells in the same area.  The 

Buffer Zone was expanded into Search Area 10 to provide further protection in this area.  

Search Area 10 is defined as selected parcels 2 to 3 properties wide along the eastern 

boundary of Search Area 7b from Airway Drive to Plack Road.  This search area also 

includes sampling of selected deep wells beyond the border area that will provide additional 

understanding of deep groundwater in this area. Search Area 10 was added in June of 2013 

and is depicted on Figure 1. 

Search Area 11: During the second quarter of 2014, the overall search area was expanded to 

include Search Area 11 (Figure 1). The addition of Search Area 11 provides an increased area 

of buffer zone downgradient from the sulfolane-impacted aquifer. This addition was added 

following the 2013 detection in the groundwater sample collected from PW-1330 in Search 

Area 7a. 

FHRA currently has 166 active offsite monitoring wells that have been installed to delineate the 

extent of the sulfolane plume with routine monitoring conducted to evaluate plume behavior . Data 

collected from monitoring wells is continuously reviewed and compared with data collected from 

private wells and POE treatment systems. Additional monitoring wells are installed as necessary to 

collect additional data to understand plume delineation and/or concentration trends in nearby private 

wells. 

To ensure protection of residents, delivery of interim bottled water was immediately initiated for 

wells identified within the suspected area of the sulfolane plume. FHRA also extended the City of 

North Pole public water-supply system to include affected residents within the water service area.  

This work was completed in 2010 and provided a solution to 28 homes. 

 In the past, once a detection of sulfolane was confirmed, FHRA initiated the process of selecting an 

AWS with the homeowner.   

ADEC is currently reviewing the sulfolane cleanup level.  During the cleanup level review and until 

a sulfolane cleanup level for the site is established by DEC, FHRA will provide interim bottled water 

to any new properties with sulfolane detections, as discussed in Section 2.1.2.  DEC anticipates that 

this cleanup level will be established by January 1, 2015. 
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2.1.2 Buffer Zone 
The Buffer Zone consists of the properties located adjacent to or near properties with sulfolane 

detections, but have not had detections in their wells.  Properties within the Buffer Zone may be at 

risk of sulfolane migrating into wells within a few years, so annual resampling is conducted on all 

Buffer Zone properties. Additionally, FHRA uses the data collected from the Buffer Zone to monitor 

the overall plume dynamics and to mitigate the exposure risk at the edges of the plume.  

As a precautionary measure, properties located within the Buffer Zone are provided at the time they 

are identified to be within the Buffer Zone with interim bottled water for drinking and cooking 

purposes.  In addition to quarterly sampling of monitoring wells located in these areas, wells at 

properties within the Buffer Zone are sampled on an annual basis to monitor for the presence of 

sulfolane.  In the past, following the annual resampling, properties with new detections of sulfolane 

were offered a permanent AWS.  During the cleanup level review and until a sulfolane cleanup level 

for the site is established by DEC, FHRA will provide interim bottled water to any new properties 

with sulfolane detections. DEC anticipates that this cleanup level will be established by January 1, 

2015. 

Additionally, based upon the annual sampling results, the extent and location of the Buffer Zone is 

reassessed and adjusted if necessary to assure adequate precautionary measures remain in place at the 

plume edges.  Currently, the Buffer Zone is approximately two properties wide at the edge of the 

plume, with wider margins at the plume front boundary.  Because the size and orientation of 

properties varies, and the likely movement of contamination at the plume edges is variable, the 

Buffer Zone is reviewed annually by project technical staff and recommended for changes to 

maintain protection in areas where the site data suggest contamination could possibly migrate within 

two to three years.   The Buffer Zones as delineated in 2012 and 2013 are shown on Figures 2 and 3, 

respectively. 

2.1.3 Interim Bottled Water 
The owners of structures with private wells located within the plume area or the Buffer Zone, who 

are not on City water, are offered interim bottled water for drinking and cooking.  The plume area 

definition is based on the furthest extent with detectable sulfolane concentrations.  FHRA in itially 

began offering bottled water to affected residences in October 2009 and continues this practice until 

a permanent AWS is selected or a sulfolane cleanup level is determined for the site.  In cases where 

the residences within the plume area or in the Buffer Zone do not have detectable levels of sulfolane, 
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FHRA has chosen to provide interim bottled water to these properties to mitigate risks associated 

with the potential spatial variability or expansion of the sulfolane plume.   

FHRA or its contractors gather contact information for each residence during initial sampling in the 

event that the new location requires bottled water service based on sampling results or changes to the 

Buffer Zone. If bottled water will be provided, the information is forwarded to the FHRA 

Groundwater Office personnel, who contact an ADEC-approved bottled water supplier with the 

name, phone number, and address of the new location needing bottled water service.  The local 

bottled water supplier then calls the owners to set up delivery of the water cooler and sets up a 

weekly delivery schedule.  The water cooler will have a sign on the exterior with the following 

language displayed: "This bottled water service is being provided by Flint Hills Resources Alaska, 

LLC (FHRA). The bottled water is intended for your drinking and cooking uses due to the potential 

presence of sulfolane in the groundwater. Please contact either the FHRA Groundwater Office at 

907-488-0723 or the Alaska Department of Environmental Conservation at 907-451-2192 if you have 

any questions." 

The water supplier has a weekly schedule for customers or, if property owners are in need of extra 

water, property owners are free to call the supplier directly and request additional water.  Bottle 

delivery amounts vary per household depending on number of people served and their needs. 

Property owners have the choice of receiving either 3- or 5-gallon bottles and can also request easy-

carry handles.   

Currently, residences that are inside the plume area or Buffer Zone have either a long-term AWS, are 

on interim bottled water, or have been offered and have declined one of these options but to FHRA’s 

knowledge most are using their own alternative source of water.  To date, only one home owner has 

refused bottled water provided by FHRA, and has indicated to FHRA that they are using an 

alternative drinking water source.  Where the property owners have not been able to be contacted, 

FHRA and contractor personnel have continued contact attempts, and have continued to visit the 

properties periodically to contact occupants or leave door hangers.  The majority of non-contacted 

properties appear to be unoccupied.  For a number of these properties, FHRA was able to verify 

connections to City water supply.  Contacting property owners and providing AWS as needed 

remains an ongoing high-priority effort. 
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2.2 Annual Private Well Search and Sampling Plan 
Each year since the private well search effort began in 2009, a program has been implemented to 

identify properties as being located within the affected plume and those properties have been sampled 

or resampled if previous sampling was nondetectable for sulfolane.  This program will continue to be 

a focus as part of the ongoing effort to identify all affected properties and sample wells that may 

potentially be impacted by sulfolane.  Experience has shown that the best time to conduct the 

sampling is during the spring and summer months due to the extreme cold conditions during the fall 

and winter and the nature of collecting samples.   

Each annual effort starts with the identification of all properties to be sampled or resampled based on 

technical review of monitoring well and residential well data during the first quarter of the year.  The 

sampling plan is then finalized and execution begins at the start of second quarter with a targeted 

timeline of completing the sampling by the end of the second quarter.  Throughout the collection of 

these samples, FHRA Groundwater Office staff contact residences and property owners with the 

laboratory results and schedule a face-to-face meeting to discuss providing bottled water for those 

locations with any detectable level of sulfolane.  Additionally, throughout the year, residential well 

sampling is conducted on a call-in basis for home sales within the plume and Buffer Zone or from 

requests by concerned residents outside of these areas.  

As of October 13, 2014, groundwater samples have been collected from 666 private wells within the 

search areas; with many locations having been sampled several times as part of the annual 

resampling events. In addition, 185 water samples were collected from private wells outside the 

search areas at locations near the defined search areas (e.g., sharing a driveway) or where FHRA was 

contacted by a landowner, resident, or a real estate agent with requests for testing.   

During each annual sampling event, locations with new detections of sulfolane will be listed in the 

annual report as discussed in Section 7.0 of this report.   FHR will continue to perform the annual 

sampling event until the sulfolane cleanup level has been determined for the site.  

2.2.1 Annual Private Well Survey Plan 
Each year, FHRA or one of its representatives will attempt to collect water samples from private well 

locations within the plume and Buffer Zone, that have not previously had a detection, as delineated 

by private well sulfolane results to date.  POE systems are also sampled periodically as the systems 

are maintained. 
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FHRA and its contractor (SWI) have maintained a list of locations where private wells have not been 

sampled or where homeowners have not responded to requests to be contacted.  These locations are 

given priority during each annual sampling event, and SWI will continue to visit these locations to 

attempt to collect water samples where private wells are observed.   

2.3 Well Sampling Procedure 
Purging and sampling techniques vary based on well configuration, system design, and date of 

sampling.  The variability is considered to be reasonable as the wells being sampled are generally in 

active use.  Prior to sampling, each well is purged. Generally, wells sampled at the beginning of the 

project were purged for 10 to 20 minutes into a sink or through a garden hose to the ground surface. 

Purging was accomplished by allowing water to run until temperature and water parameters (pH, 

conductivity) stabilized. Currently, purging is accomplished by allowing water to run until 

temperature and water parameters (pH, conductivity) stabilized in accordance with the Revised 

Sampling and Analysis Plan (Arcadis, 2013). Purge water is generally discharged into on-site septic 

systems via the sink, except where purging occurs from an outside spigot or open well, in which case 

purge water is discharged to the ground surface. 

Following well purging, samples are collected directly from the sampling pump, or water-well 

system piping prior to any water-treatment system. Samples are collected into laboratory-prepared 

sample containers and placed in a cooler to be kept cold (4°C). The collected samples are then hand-

delivered to the SGS North America, Inc. (SGS) sample-receiving office in Fairbanks for analysis of 

sulfolane. Samples are analyzed using ADEC-approved EPA Method 1625B with isotope dilution 

and, where applicable, reported at estimated concentrations between the detection limit and limit of 

quantitation (LOQ).   

Following reporting by SGS, FHRA representatives conduct data validation of the analytical 

laboratory reports.  The results are submitted to FHRA following data validation. Environmental 

Standards, Inc. (ESI), an independent, third-party consulting firm that specializes in environmental 

chemistry and data management, reviews detailed (Level IV) sulfolane analytical data for 

approximately ten percent (10%) of the private well samples.  This detailed review is conducted to 

confirm the analytical method and to identify any potential systemic errors. The results of the 

detailed review are reported to the ADEC quarterly. 
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2.4 Ongoing Affected Property Search 
Properties Within the City Water Service Area 

New construction within the City limits requires a building permit from the City.  The City Code 

states that any building within 200 feet of a City Utility must connect to that utility, which means that 

the property owners are not allowed to cross-connect a well on the property with the City’s system 

even with a backflow preventer. The City is aware of the groundwater issues and directs builders and 

homeowners to contact FHRA if the City cannot answer the resident’s questions .   

Properties Outside the City Water Service Area 

The following are means of ensuring that the property owners in the affected area have been advised 

of the AWS program as property transfers occur and new residents move onto properties with the 

potential of sulfolane detections in the groundwater. 

1. FHRA has become an affiliate member of the Greater Fairbanks Board of Realtors (GFBR) which 

will further open lines of communications with Borough realtors.  This organization includes 

realtors, title companies, lenders, insurance brokers and agents, builders and property developers,    

engineers, and local building product suppliers.    

2. FHRA will present the AWS program and project updates to the GFBR during the first quarter of 

each year subject to approval and schedule availability of the GFBR.   

3. An email will be sent to all GFBR members with the annual presentation information. The email 

will include a link to the FHRA groundwater website. 

4. During the first quarter of each year, FHRA will utilize the Fairbanks North Star Borough GIS 

website to identify any property transactions and potential new owners within the sulfolane-

impacted area.  FHRA will contact any new owners.  

5. During the third quarter of each year, FHRA and its contractors will conduct a lot by lot drive 

through the affected area in an effort to identify any new construction or developments that have 

not been informed of the AWS program.  Additionally, throughout the year FHRA’s contractors 

who are driving the streets of affected neighborhoods servicing the AWS equipment are watching 

for and notifying FHRA of any new construction or recently occupied property they observe.  

Any changes or updates regarding property transfers, new construction or developments will be 
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updated in the Private Well Database as discussed in Section 6.0 of this report and discussed in 

the annual report. 

6. During the second and third quarter of each year, FHRA and its contractors conduct an annual 

well sampling of affected  properties throughout the plume that have not been previously 

sampled.  During this event, any new construction or developments and previously vacant 

properties that are now occupied will be contacted and informed of the AWS program if needed.  

7. The annual communication newsletter sent to affected property owners with an AWS and 

property owners within the Buffer Zone will be a means of communicating the AWS program 

and project updates (as described in Section 3.0).  The newsletter will provide a reminder of 

disclosure obligations associated with a property transfer. A copy of the newsletter will be 

provided with the annual report. 
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3.0  Communications with Affected Property Owners 

All members of the public can access the FHRA’s Groundwater Office to learn about the sulfolane 

plume and AWS options available for residents on private well water within the sulfolane plume.  

Homeowners with wells having a positive detection for sulfolane are contacted by a FHRA 

representative to schedule a meeting to discuss the water option currently available to the 

homeowner.  FHRA also notifies owners by phone when nondetectable results have been received for 

their wells, and sends them the results of the testing.  

Additionally, FHRA will distribute an annual direct communication newsletter to affected property 

owners with an AWS and property owners within the Buffer Zone.  The communication newsletter 

will share basic information about the plume, planned sampling efforts, alternative water system 

information, contact information for both the Groundwater office and also ADEC, and other pertinent 

information. An informational reminder regarding disclosure obligations associated with property 

transfers will also be included in the newsletter.  Additionally, the newsletter will provide 

instructions to homeowners on how they can request information on their specific AWS system 

operation and performance (i.e., water usage, sampling results).  The newsletter will be sent annually 

during the first quarter via mail (or email if requested by the recipient).  

In the past, the following options were offered by FHRA: 

 An in home water treatment system that uses the existing well water and treats for sulfolane 

before water is distributed throughout the residence (POE treatment system); 

 A bulk water tank option where water would be delivered by a water delivery company from 

another site to the tank and that water would be distributed throughout the residence; or  

 A  bulk water tank and associated infrastructure, but the owner retained the responsibility to 

provide the actual replacement water.  

The first two options are no longer provided because of the sulfolane cleanup level review and 

pending cleanup level decision.  The third solution is no longer being provided, after protectiveness 

concerns were raised by ADEC. FHRA contacted the property owners who previously selected this 

option and requested the owner accept an amended solution from FHRA whereby FHRA committed 

to supply and deliver potable water for the bulk tank.  
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If the property owner declines FHRA’s offer to provide bottled water, FHRA will notify the owner 

that at ADEC’s specific direction they will be providing the property owner’s available contact 

information to the ADEC project manager.  FHRA will notify ADEC as soon as FHRA has 

knowledge of the property owner decision to decline the service. 

As of October 13, 2014, FHRA has provided 344 long-term AWS systems at 320 properties as listed 

below: 

 166 POE systems which have treated more than 15 million gallons with, based on POE system 

validation data, no detections of sulfolane in the effluent water supplied to the home  

 117 bulk water tanks 

 33 long-term bottled water options 

 48 garden tanks 

In addition to the long-term solutions provided above, FHRA is providing interim bottled water to 

246 residences that are either affected properties inside the plume that have not selected a long-term 

Alternative Water Supply, not had a detection of sulfolane, or are located within the Buffer Zone of 

the plume.  A map showing the AWS’s installed to data is included as Figure 4.   

3.1 FHRA Groundwater Office Information 
The FHRA Groundwater Office is located next to the post office in the City of North Pole at 201 

South Santa Claus Lane.  The centrally-located office offers easy access for affected homeowners as 

well as the general public.  The office is open Monday through Thursday, 8:00 a.m. to 5:00 p.m. and 

Friday, 8:00 a.m. to 4:00 p.m.  Office personnel are also available for after-hours meetings by 

appointment. 

The office displays large maps of the affected area showing sulfolane detections, AWS systems 

installed, and the locations of monitoring well nests in the area.  Informative posters of other 

sulfolane-related projects completed in North Pole are also displayed.  Office personnel can also 

offer the homeowners a link to the ADEC website for additional information on the sulfolane issue , 

as well as printed copies of ADEC’s literature on the sulfolane project . 

The FHRA Groundwater Office also has an out-building with a typical POE treatment system 

installed for display purposes.   

Currently, the office staff includes a Project Manager and an Administrative Assistant.  The FHRA 

Groundwater Office is overseen and supported by the NPR Alaska Terminal manager and technical 

staff.  The FHRA Groundwater Office staff is available at the office to answer questions in person or 
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by phone.  Efforts are made to help members of the public feel comfortable asking questions and 

discussing issues of concern.   

3.2 Interim Alternative Water Options Meeting 
A homeowner meeting is requested after a home has been tested and if the sampling results indicate a 

positive detection for sulfolane.  The meeting is held to inform the owners of the results, to answer 

questions, and to provide a hard copy of the analytical report.  In the instance that the analytical 

results indicate nondetectable sulfolane, the owners are informed of the results and offered a copy of 

the report.  If no sulfolane is detected and the homeowner is located within the plume footprint or 

Buffer Zone, they are also informed that FHRA would like to include them in annual resampling 

events.   

Homeowner meetings are scheduled with two representatives from FHRA and preferably all owners 

of the property.  The time and date is selected based on the availability and convenience of the 

homeowner, with the exception of weekends.  Meetings have been held as early as 7:00 a.m. and as 

late as 8:00 p.m. and typically take 45 minutes to an hour.   

FHRA representatives provide the homeowner with the following information:  

 analytical testing results,  

 an overview of the  interim bottled water solution,  

 a contact list for various FHRA representatives, and  

 an informational sheet with the web addresses for the ADEC website for the North Pole Sulfolane 

project and the Water Quality Association.   

The meeting with the homeowner also includes a discussion on the interim bottled water service that will 

be provided.  The homeowner is advised that the interim service includes bottled water delivery, 

consisting of 3- or 5-gallon bottles of water, for drinking and cooking, delivered to the residence on a 

weekly basis. It’s explained that the water service also includes a water cooler to dispense the water and 

that the cooler includes a sign on the exterior with the following language displayed: "This bottled water 

service is being provided by Flint Hills Resources Alaska, LLC (FHRA). The bottled water is intended 

for your drinking and cooking uses due to the potential presence of sulfolane in the groundwater. Please 

contact either the FHRA Groundwater Office at 907-488-0723 or the Alaska Department of 

Environmental Conservation at 907-451-2192 if you have any questions." There is no limit to the number 

of bottles a homeowner can request. The homeowners work directly with a supplier to schedule 

deliveries, and invoices are sent directly to FHRA. 
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Affected residents without City water connections also have the option of an above-ground water tank 

specifically for gardening/greenhouse purposes.  This tank is set outside, above ground, and is designed 

for summer use only.  The tank is a 1,000 gallon capacity tank that FHRA commits to filling twice each 

summer.  A small portable inline pump, hose and sprayer are provided to be used with the garden tank 

option. 

3.3 Commercial Properties 
If an affected well is identified as serving a commercial property during initial contact with the 

property owner, FHRA modifies the normal procedure for the selected AWS option to address 

additional requirements. The additional requirements are set by the ADEC Drinking Water Program 

based upon a review of water use at the commercial property.  These modifications could include, but 

are not limited to: (1) a modified agreement addressing specific requirements; (2) a review with the 

owner of their Public Water System (PWS) information; and (3) working with the owner to 

incorporate the new system into existing PWS records.  In some instances, where owners have no 

PWS in place, FHRA has assisted them in working with ADEC in the initial approval processes.  

Provisions are made so FHRA will cover the cost of required testing for sulfolane; however, the 

owner is still responsible for other regularly required water tests.    
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4.0  Other Active Alternative Water Solutions 

4.1 Point of Entry Treatment System  
In the past, FHRA provided a POE treatment system to properties that chose this option. The POE 

treatment system was typically installed within the house where the existing water utilities are 

located. The POE treatment system treats water as it enters the house, with exception to outdoor 

water spigots. Two POE treatment system options, Simplex and Duplex, were offered based upon 

anticipated water usage and the level of sulfolane in the water.  The Simplex POE treatment  system 

consists of a single granular activated carbon (GAC) vessel followed by a redundant GAC vessel 

(Figure 5).  A Duplex POE treatment system consists of two primary GAC vessels installed in series 

followed by a redundant GAC vessel (Figure 6).   

The POE utilizes two large size canister filters that remove the sand and sediment that may come up from 

the well.  Next, the water passes through a softener with a detached brine tank.  This step removes the 

minerals and hardness from the water.  The water then flows through a UV filter to remove naturally 

occurring bacteria.  After the UV filter, the water passes through a series of tanks that are filled with 

coconut shell GAC.  At this step, sulfolane is removed from the water, and the treated water passes 

through a final UV filter before entering the plumbing system of the home.  The POE treatment system 

includes two other components which are described to the homeowner: a water meter that transmits a 

remote signal to allow tracking of the water usage to schedule routine maintenance, and a series of 

sampling ports that will allow sampling of the raw water and treated water each time service is performed 

on the system. AWS Mgmt. Plan - Appendix B provides specifics on the design, selection, operation and 

maintenance of the POE treatment system.  Arctic Home Living of Fairbanks has been contracted by 

FHRA to provide maintenance of the POE treatment systems.  

FHRA provides a summary of a typical service visit to the homeowner.  Each visit will be scheduled by a 

representative from Arctic Home Living and may include any or all of the following tasks: 

 replace the filter cartridge in the canister filters; 

 fill the brine tank with salt; 

 check and service the water softener; 

 remove the primary GAC tank and replace with a new tank with fresh GAC; 

 remove and replace the redundant GAC vessel every 12 -24 months (may not be completed at 

each visit); 

 replace the bulbs in the UV filters (annually, so may not be completed at each visit); and 
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 collect samples from the raw water port, between the GAC vessels, and the post treatment port 

and submit to an ADEC approved laboratory for analysis. 

 if the post treatment system detects sulfolane, any of the above steps may be undertaken and the 

water will be resampled. 

 If detections of sulfolane are found, the GAC vessel(s) will be changed and notification will be 

given to ADEC and the property owners of the detection.  Once the GAC vessel(s) is changed 

out, the water will be resampled. 

4.2 Bulk Water Tank  
In the past, if a bulk tank was chosen by the property owner, a suitable location for installation was 

identified.  The tank offered was a 2,000 gallon low profile tank.   FHRA buried the tank to provide extra 

protection against freezing in the winter, unless the property owner refused to allow or if conditions 

prevent the subgrade installation.  The location of the tank was determined at a pre-construction meeting 

with the contractors and the homeowner taking into account the existing locations of the homes septic, 

fuel tank, well, driveways and parking areas.  

As part of the bulk water option, FHRA agreed to provide, without cost to the homeowner, 60 gallons of 

water per person in the home, per day, on an annual basis.  If the homeowner uses less water than this 

allowance during the year, a credit is provided to the homeowner’s account to buffer future uses 

exceeding the allowance.  To date, this allowance has been adequate to meet homeowner needs. 

Following location selection, excavation commenced. A schematic of the bulk tank option and 

associated components is shown on Figure 7.  The bulk tank, which is coated with 4 inches of spray 

foam, was set and the excavation was backfilled with pea gravel to eliminate settling. Two inches of 

foam board and 2-feet of fill were placed on top of the tank to provide protection from winter 

temperatures.  The final grade of the ground surface was performed to ensure proper drainage and 

applies grass seed and mulch (hydro seed) to the disturbed soil as final stabilization of  the excavation 

area. 

A minimum amount of heat trace was used on the water supply line leading from the bulk water tank 

to the house and on the vent tube for the tank. The water supply line and vent tube were also foamed 

and buried to protect from freezing. To have minimal effect on the homeowner’s electrical bill, the 

heat trace used is self-limiting and controlled by a programmable 24 hour timer.  It can also be 

switched on for continuous winter use if needed, and off in the summer.  No regular maintenance is 

required of the insulation and heating system; however, malfunctions may occur over time and the 

homeowner is instructed to report them to FHRA.   
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Following installation, the bulk tank was filled with water, performance testing conducted, and 

samples for E. Coli and total coliform collected and sent to a laboratory for analysis.  If the 

laboratory sampling indicated positive results, the bulk tank and home piping were chlorinated, and 

re-sampled.  The chlorination process involved adding chlorine to the bulk tank, agitating, running 

the chlorinated water through all faucets, allowing the tank and piping to soak for 12-hours (without 

use), collection and off-site disposal of chlorinated water, and rinsing the system.  Confirmation 

samples for E. Coli and total coliform were collected after the chlorination process, prior to allowing 

use of the bulk water tank.  Once negative results were received from the laboratory, the system was 

put into service, and interim bottle water delivery service was terminated. 

4.3 Garden Tank  
An optional above-ground 1,000-gallon garden tank can be selected by residents for watering 

vegetable gardens.  The garden tank is set outside on a level gravel pad, includes a small transfer 

pump set in a water-proof box, and is designed for summer use only. A 50-foot hose and hand spray 

nozzle are provided for homeowner convenience.  

Water is supplied twice per growing season at FHRA’s cost and not to exceed 2,000 gallons. Water is 

supplied by a local water vendor, currently Pioneer Wells, with water sourced from the untreated Fox 

Spring well.   
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5.0  Operation and Maintenance of AWS Systems 

5.1 Interim Bottled Water Deliveries and Removal Process 
The interim bottled water delivery, as discussed in Section 2.1.3, is intended to be a short-term 

solution until the sulfolane cleanup level has been established for the site.  In the past, interim bottled 

water delivery was also used as a short-term solution until the homeowner selected their final AWS 

option. If the long-term bottled water option is selected as the permanent AWS, no changes occur to 

the interim bottled water delivery for the homeowner.   

5.2 POE Treatment System Operation and Maintenance 
POE treatment system operation and maintenance activities are completed by FHRA contractor s, 

currently Arctic Home Living.  These activities include regular change out of the GAC vessels, water 

use monitoring, water softener maintenance and salt replenishment, UV bulb replacement, regular 

water sampling to confirm sulfolane removal, and various other checks and system operation 

validations.  Concurrent with submittal of this plan, FHRA has prepared a Revised Point-of-Entry 

Treatment System Feasibility Study and Design Report  which includes a detailed operation and 

maintenance plan for the POE treatment systems and is included as AWS Mgmt. Plan - Appendix B.  

5.3 Bulk Water Tank  
Water deliveries for bulk tanks are currently provided by local suppliers hired by FHRA.  Currently 

these local suppliers include Pioneer Wells, Inc. (Pioneer Wells) or H20 2 U, LLC (Water Wagon). 

Pioneer Wells sources their water from a well in Fairbanks and runs the water through a water 

softener system prior to delivery to affected properties. Water Wagon sources treated water from 

College Utilities in Fairbanks.  Both vendors are registered with the ADEC.  

Both vendors set up delivery schedules with the homeowners based on water use to avoid unexpected 

outages.  

As noted in Section 3.0, a fourth AWS option was previously offered where FHRA provided and 

installed the bulk water tank and associated infrastructure, but the owner retained the responsibility 

to provide the actual replacement water. This option is no longer being provided as an option to 

affected property owners, and FHRA is in the process of contacting the property owners who 

previously selected this option and is requesting the owner accept an amended solution from FHRA 

whereby FHRA will commit to supply and deliver potable water for the bulk tank. 
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5.4 Transfer of Ownership of Property with an AWS 
As stated in the AWS agreement with each property owner, if the home is sold, the agreement and 

AWS system transfers to the new owner.  Section 2.4 of this report outlines the process FHRA has 

implemented to monitor for property transactions.  FHRA has asked each property owner to provide 

this new contact information at the time of sale so that the change can be made in FHRA’s database.  

FHRA stresses that this will allow the same commitments of service to continue without interruption 

for the new property owner.  FHRA has also expressed to realtors, property seller and buyers that the 

Groundwater Office staff are available to assist with answering questions and providing information 

regarding the AWS systems and the overall project. 

5.5 Trouble Call Procedures 
5.5.1 POE Treatment System 
Trouble call information and procedures for POE treatment systems are provided to the homeowner 

at the completion of the installation during the system operation review (Homeowners Information 

Sheet is included in AWS Mgmt. Plan – Appendix B).  These informational sheets are attached to the 

equipment or posted nearby on the wall.  Included on the information sheet is a 24-hour phone 

number that is responded to immediately.  To date, few trouble calls have been received. Typically, 

service technicians are able to respond to the home within a few hours or the next morning i f the call 

was made during the night  

5.5.2 Bulk Tank 
Property owners who have selected the bulk water tank system are provided with a small magnetic 

sign that states FHRA’s installation contractor name, Rolling Stone Inc. and a 24 -hour trouble call 

hotline. These are typically placed on the pressure tank as a reference for the homeowner.  

Homeowners are asked to contact the installation contractor directly if a problem occurs.  Depending 

on the nature of the problem, the installation contractor will determine if the problem can be fixed 

over the phone or if a representative needs to be sent out. If a representative is called out, they will 

determine the cause of problem and call the appropriate trade contractor (i.e., plumbing, electrical, 

water delivery).  

5.5.3 Bottled Water Delivery 
Currently bottled water delivery is provided by Spring Alaska. Spring Alaska contacts residents 

weekly to confirm the number of bottles required in advance of delivery.   This allows residences 

receiving this service to manage delivery to their individual needs from week to week.  FHRA 

Groundwater Office staff keeps additional bottles of water and dispensers available for emergency 
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calls that the vendor may not be able to respond to in a timely manner.  FHRA’s general contracto r 

Rolling Stone Inc., also responds to any after-hours trouble calls. 
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6.0  Private Well Database 

FHRA completed construction of a database to house information relevant to private wells within or 

near the sulfolane plume.  The database incorporates historical data gathered from the beginning of 

this project and will be the primary storage location for information as the project progresses.  This 

database will continue to assist the groundwater staff as they track items such as, but not limited to:  

 Owner and contact information 

 Agreements 

 AWS options 

 Interim bottled water service 

 Sampling Results 

 AWS operation and maintenance schedules 

The database became fully operational in the fourth quarter of 2013 and FHRA will continue to 

enhance and update the database, as necessary to manage the AWS program. 
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7.0  Reporting 

By March 1
st
 of each year, FHRA will prepare an annual summary report for submittal to ADEC to 

document identification, installation, and maintenance of AWS in the North Pole area.  The report 

will include the following elements: 

 A summary of the type and number of AWS’s installed in the North Pole area. 

 Historical sulfolane data collected at each well location, including raw water and treated water 

sampling for each POE system, and the volume of water treated through each POE system.  This 

information will be similar to the data summary of the finished water results that were provided to 

ADEC via email on July 11, 2013, and to the raw water results that have been previously 

provided to ADEC in quarterly monitoring reports in 2013.  This data will be utilized to verify 

that the POE systems are properly treating the groundwater and performing as designed.  The data 

is also relied upon to assure the proper operation and maintenance of the system is performed.  If 

problems with the systems are identified, they will be addressed as necessary, and documented as 

noted below. 

 A summary of the GAC usage volume from the POE systems. 

 A description of the source and delivery schedule for bottled and bulk water supplies, including 

garden tanks. 

 A summary of commercial greenhouses within the plume limits with an AWS and a discussion of 

water supply and usage, as available. 

 A summary of major complaints, problems or issues encountered with the AWS during the 

calendar year. 

 A summary of the sample results for the prior year for the City of North Pole’s supply wells if 

made available to FHRA.  

 A discussion of any significant updates or changes to the AWS program. 

The annual summary report will also include a map depicting the current extent of the dissolved-

phase sulfolane plume based on results from private well and AWS system sampling, and the AWS in 

place throughout the plume area.  

An annual newsletter will be prepared by FHRA, as described in Section 3.0 and provided to each 

affected property owners with an AWS and property owners within the Buffer Zone.  This newsletter 

will provide instructions to homeowners on how they can request information on their AWS system 
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operation and performance (i.e., water usage, sampling results). A copy of the newsletter will be 

provided in the annual summary report to DEC.  
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8.0  Termination from AWS Program 

When a final determination of the cleanup level for the site is made by ADEC, this plan will be 

revised to incorporate the final sulfolane cleanup level.  Factors to be considered in transition when 

the final sulfolane cleanup level is issued may include:  data trends, location and other relevant 

property information. 

The program may be modified or terminated as appropriate in the event a public water system 

becomes available to serve the affected properties or another program is substituted following 

resolution of pending litigation among the potentially responsible parties.   
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