
Page 1 of 4 

 

TECHNICAL MEMORANDUM 
 

TO: Susan Randlett, P.E., Village Safe Water Engineer 

FROM: Paul Weisner, P.E.

SUBJECT: Chefornak Pump House 1 Design Issues 

DATE: December 16, 2014  

 

This memorandum describes the background and rationale for the selection of micropiles for 
the Pump House 1.  It will also discuss the logistics of micropile installation, avoidance of 
demolition of part of existing pump house by changing building shape, and the impact of a 
GWUDISW determination of ADEC Drinking water on the existing City Well. 

Micropile Selection Rationale for Foundation System 

CE2 Engineers obtained the services of Golder Associates to perform a field assessment of 
subsurface conditions at the sites of Pump Houses 1 and 2 in August of 2014, and to make 
recommendations for a foundation system for the proposed pump houses.  Golder found 
discontinuous permafrost on the sites, with a large thawed area outside of the footprint of the 
existing foundation. 

Because of these large areas of thawed soil next to frozen areas, it was determined that they 
were not conducive to a Triodetic foundation system because of the possibility of major 
differential settlements, which could cause a tilted structure. 

We looked into helical pier foundations because of the relative ease in which they could be 
installed.  The problem at Chefornak is that the area has many buried lava boulders, so that 
there was no assurance that we would be able to set the anchors deep enough for anchor 
integrity.   

Golder’s experience with freeze-back piles is extensive in Chefornak and western Alaska, with 
work done on the school and power plant foundations.  On the power plant foundation, every 
pile installed encountered different conditions.  Some piles could be drilled down in the silty 
soil without any problem, and others required drilling through boulders encountered in the 
subsoil above the lava flow bedrock.  The freeze-back pile system has worked satisfactorily, but 
these piles were specified for relatively large loads, encountered on buildings like a school or 
power plant. For a small project like Pump House 1, drilled piles with freeze-back would be 
overkill and too expensive. 

Golder’s recommendation for a foundation system are micropiles, consisting of 6-in pipe driven 
to the top of the underlying bedrock (lava flow), where it becomes an end bearing pile.  Into the 
inner space of the pile is a hole drilled into bedrock and fitted with a specialized threaded 
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anchor rod that is grouted into the bedrock.  This rod projects to the top of the pile.  When the 
micropile is proof tested, the threaded anchor rod is pulled upward at 40 kips (40,000 lb) and 
the hydraulic cylinder pushing upward on the rod pushes downward on the pipe in the 
ground.  In this way, the proof test simulates 40 kips frost uplift and 40 kps building load on the 
pile. The rod is then fastened to the top of the pipe pile where it can restrain uplift from frost 
heave. 

Frost heave is the governing force in the design of the pile system for Pump House 1. Assuming 
an ice bond strength of 40 psi to the steel pipe pile, a depth of active layer frost of 4 feet, and a 
6.625 inch outside diameter pipe pile, the uplift forces are calculated to be:  

FU = (40 lb/in^2)*(6.625 in*π)*48 in = 39,960 lb ≈ 40 Kips 

Loading on the piles of Pump House 1 will be typically 12.5 Kips, so uplift forces due to frost 
heave governs the pile design. 

Another advantage of micropiles is that the ground is not disturbed except for where the pile is 
driven into the ground, so disturbance to possible archaeological areas on the surface is almost 
nonexistant. 

Micropile Installation Logistics 

The drilling equipment used for 6 in steel micropile installations can be moved in a Casa or 
similar cargo aircraft with a 5,000 lb payload.  The drills are light enough to be moved through 
Chefornak boardwalks, though they may need some matting to prevent damage to the 
boardwalk. 

The largest freight cost will be pipe.  Assuming schedule 40 steel pipe, installing piles for the 
Washeteria, Pump House 1 and Pump House 2 will require about 53 piles, say 40 ft long each, 
or about 40,000 lb of pipe.  To keep costs down, then all pile materials should be barged on the 
first available barge to Chefornak in Summer 2015.  Drills can be flown in and out in the same 
season. 

Construction will have to be done in the summer and through the late fall, if drilling equipment 
and pile pipe are not flown in early in the spring to speed up construction. 

Existing Pump House Issues 

Figure 2 (attachment) shows a site plan of Lot 7 Block 2 where the existing pump house is 
located.  This City-owned lot is the only practical location for a new Pump House 1. All 
surrounding land is privately owned under restricted deed. The existing water source is the 
City well and will have to continue as the water source for the new Pump House 1.  
Consequently, Lot 7 Block 3, owned by the City, is the only practical location for the new pump 
The existing well location is fixed, and if the existing pump house remains, then there is only 
one location for the new pump house—between the well and the existing pump house. 

However, there are some major consequences of this location: 
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1. Assuming a building size of 20x24, 20x28, or even 18x24, this puts the separation 
distance between the buildings at 2 to 4 ft, or 1 to 2 ft to an imaginary lot line midway 
between the buildings.  According to Table 602 of the 2009 International Building Code, 
a two-hour rated exterior wall will be required on the walls facing each other.  That 
means that the north wall of the original pump house will have to be modified with two 
layers of sheet rock, mudded and taped on both sides to satisfy this requirement. Actual 
improvements to the existing pump house for fire rating will depend upon the 
occupancy rating for the building, and will require some careful study in order for the 
building to meet code requirements. 

2. The roof of the original pump house drains down to the north, so it will drain rain and 
drop snow onto the new Pump House 1, or between the two pump houses, which under 
winter conditions will develop a destructive ice lens between the buildings.  Roofs can 
be modified to mitigate this problem, but that is significant added expense. 

3. The original pump house, if modified and approved by the Fire Marshal, will have 
restrictions on storage and use of this structure.  If this structure catches fire, with no 
sprinklers and lack of effective fire fighting capability, there is a strong possibility that 
this structure will burn to the ground and take the new Pump House with it.  If an 
investigation after a fire determines that items stored in the structure were not approved 
in the Fire Marshal Plan Review, there is a strong chance that the building insurance will 
not cover the loss.  There are reasons why building codes require separation of buildings 
on properties. 

It is my engineering opinion that the original pump house is more of a liability than an asset to 
the City of Chefornak where it is now located. It is suggested that the new Pump House 1 be 
constructed and after it is commissioned and on line, then the original pump house be removed 
from the property.  A reasonable method to achieve this would be to jack the building up and 
put two parallel steel beams like sled runners underneath the side walls, and reinforce with 
cross beams—in effect, to build a skid underneath the building.  The steel skid can be fabricated 
in Anchorage or Seattle in the spring, then hauled on the barge disassembled, then bolted 
together on site. In the fall, after the ground freezes up, the entire building can be skidded with 
the Project D-8 bulldozer to a site where the old building can be reused by the City. 

Proposed Pump House 1 Size Considerations 

The footprint of proposed Pump House 1, as discussed above, is constrained by available open 
land on the lot where the well and existing pump house is located.  The ultimate dimensions of 
Pump House 1 will be determined by whether the existing City well is determined to be true 
ground water, or ground water under the direct influence of surface water. (GWUDISW)  A 
true groundwater well will require about a 20x24 building, which will give adequate access to 
equipment for operations and maintenance. 

If it is determined that the well is GWUDISW, then more filtration equipment will be required 
to meet water quality regulations, and the footprint will be more near 20x28, as shown in Figure 
1 (attached). 

Determination of Whether City Well is GW or GWUDISW 
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The size of Pump House 1 will be determined by whether the City Well is GW or GWUDISW.  
This determination will drive the design of the new pump house, and the size of the building as 
well as the type of filtration equipment needed to treat the well water will await the 
determination by ADEC Division of Drinking Water of the classification of the well water.  

cc. George Wilson, P.E., Village Safe Water 
 Greg Magee, P.E., Village Safe Water 
 John Johnson, Village Safe Water 
 Robert Jimmie, City Administrator, City of Chefornak 
 
Attachments: Figure 1 - Proposed Pump House 1 Conceptual Floor Plan 
  Figure 2 – Proposed Pump House 1 Site Plan 
 








