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ATTACHMENT 1--Generic Schedules and Source Distribution

Based on the information available to the Parties on

the effective date of this Federal Facility Agreement

("Agreement"), and without trial or adjudication of any issues of

fact or law, the Parties agree as follows:

XIV. Notice to the farties. . . . . . . . . . . . . . 2s
XV. Permits... . . . . . . . . . . . . . . . . . . 29
XVI. Retention of Records . . . . . . . . . . . . . . 29
XVII. Public Participation and Administrative Record . 30
XVIII. Creation of Danger/Emergency Action . . . . . . 31
XIX. Five Year Review .. . . ... . ....... . . . . 32
XX. Consultation with U.S. EPA and ADEC. . ... . . 33

A. Applicability . . . . . ... . . . . ........ . 33
B. General process for RI/-FS and RD/RA Documents 33
C. Primary Documents. . . . . . ...... . . . 35
D. Secondary Documents . . . . . . . . . .. . . 36
E. Meetings of the Project Managers on -

Developments of Reports .......... ... 37
F. Identification and Determination of

Potential ARARs . . . . . . . . . . . .. . . 37
G. Review and Comment on Draft Documents . 38
H. Availability of Dispute Resolution

for Draft Final Primary Documents . . . . . 40
I. Finalization of Documents . . . . . . .. . . 41
J. Subsequent Modifications. . . . . . ..... . . 41

XXI. Resolution of Disputes . . . . . . . . . . . . 43
XXII. Enforceability . . . . . . . . . . . . . . . . . 47
XXIII. Stipulated Penalties . . . . . . . . . . . . . . 49

Tx r - _ J' 1; - A - -

XI . Quality Assurance . .... . . . . . . . . .. 26
XI I. Reporting. . . . . . . . . . . . . . . . .27

XXV. Extensions . . . . . . . . . . . . . . . . . . . 52
XXVI. Force Maeu.re-. . . . . . . . . . . . . . . 5XXVT_ Pnrn.-r~ Mn-ipminpe - - - *- - - , - - - - _ - - - - - r4
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I. JURISDICTION

Each Party is entering into this Agreement pursuant to

the following authorities:

1.1 The United States Environmental Protection

Agency ("U.S. EPA"), Region 10, enters into those portions of

this Agreement that relate to the Remedial Investigation/

Feasibility Study ("RI/FS") pursuant to Section 120(e)(1) of the

Comprehensive Environmental Response, Compensation, and Liability

Act ("CERCLA"), 42 U.S.C. § 9620(e)(1), as amended by the

Superfund Amendments and Reauthorization Act of 1986 ("SARA"),

Pub. L. 99-499 (hereinafter jointly referred to as "CERCLA");

Sections 3004(u) and (v), 3008(h), and 6001 of the Resource

Conservation and Recovery Act ("RCRA"), 42 U.S.C. §§ 6924(u) and

(v), 6928(h), and 6961, as amended by the Hazardous and Solid

Waste Amendments of 1984 ("HSWA") (hereinafter jointly referred

to as RCRA); and Executive Order 12580;

1.2 U.S. EPA, Region 10, enters into those

portions of this Agreement that relate to interim actions and

final remedial actions pursuant to Section 120(e)(2) of CERCLA,

42 U.S.C. § 9620(e)(2); Sections 3004(u) and (v), 3008(h), and

6001 of RCRA, 42 U.S.C. §§ 6924(u) and (v), 6928(h), and 6961;

and Executive Order 12580;

1.3 USAF enters into those portions of this

Agreement that relate to the RI/FS pursuant to Section 120(e)(1)

of CERCLA, 42 U.S.C. § 9620(e)(1); Sections 3004(u) and (v),

3008(h), and 6001 of RCRA, 42 U.S.C. S§ 6924(u) and (v), 6928,

FEDERAL FACILITY AGREEMENT
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and 6961; Executive Order 12580; the National Environmental

Policy Act, 42 U.S.C. S 4321, and the Defense Environmental

Restoration Program ("DERP"), 10 U.S.C. § 2701 et seq.;

1.4 USAF enters into those portions of this

Agreement that relate to interim actions and final remedial

actions pursuant to Section 120(e)(2) of:CERCLA, 42 U.S.C.

S 9620(e)(2); Sections 3004(u) and (v), 3008(h), and 6001 of

RCRA, 42 U.S.C. SS 6934(u) and (v), 6938(h), and 6961; Executive

Order 12580; and the DERP.

1.5 The State of Alaska Department of

Environmental Conservation ("ADEC") enters into this Agreement

pursuant to Sections 107, 120(e), 120(f), and 121(f) of CERCLA,

42 U.S.C. §§ 9607, 9620(e), 9620(f), and 9621(f); Alaska Statutes

46.03, 46.04, 46.08, 46.09; and 18 Alaska Administrative Code

("AAC") 60, 18 AAC 62, 18 AAC 75, and 18 AAC 80.

II. DEFINITIONS

2.1 The terms used in this Agreement shall have

the same meaning as defined in Section 101 of CERCLA, 42 U.S.C.

§ 9601; the NCP, 40 CFR 300.5; and Section 1004 of RCRA,

42 U.S.C. S 6903. In addition:

(a) "ADEC" shall mean the State of Alaska as

represented by the Department of Environmental Conservation, its

employees, and authorized representatives;

(b) "Agreement" shall mean this document and

shall include all Attachments to this document. All such

FEDERAL FACILITY AGREEMENT
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Attachments shall be incorporated by reference and are an

integral and enforceable part of this document;

(c) "ARAR" or "Applicable or Relevant and

Appropriate Requirement" shall mean any standard, requirement,

criterion, or limitation as provided in Section 121(d)(2) of

CERCLA, 42 U.S.C. § 9621(d)(2), and the NCP;

(d) "Authorized representative" may include a

Party's contractors or any"other designee;

(e) "CERCLA" shall mean the Comprehensive

Environmental Response, Compensation, and Liability Act of 1980,

42 U.S.C. § 9601 et seq., as amended by the Superfund Amendments

and Reauthorization Act of 1986 ("SARA"), Pub. L. 99-499;

(f) "Community Relations" is defined in 40 CFR

300.5 and shall mean U.S. EPA's program to inform and encourage

public participation in the Superfund process and to respond to

community concerns. The term "public" includes citizens directly

affected by the Site, other interested citizens or parties,

organized groups, elected officials, and potentially responsible

parties;

(g) "Days" shall mean calendar days, unless

otherwise specified. Any submittal that under the terms of this

Agreement would be due on a Saturday, Sunday, or federal or state

holiday shall be due on the following business day;

(h) "Feasibility Study" or "FS" is defined in

40 CFR 300.5 and shall mean a study undertaken by the lead agency

to develop and evaluate options for remedial action. The FS

t
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and in an interactive fashion with the Remedial Investigation

("RI"), using data gathered during the RI. The RI data are used

to define the objectives of the response action, to develop

remedial action alternatives, and to undertake an initial

screening and detailed analysis of the alternatives. The term

also refers to a report that describes the results of the study;

(i) "Interim Actions" or "IAs" are discussed in

the Preamble to 40 CFR 300.430(a)(1), 55 Fed. Reg. 8703-8706

(March 8, 1990), and shall mean all discrete actions implemented

under remedial authority that are taken to prevent or minimize

the release of hazardous substances, pollutants, or contaminants

so that they do not endanger human health or the environment.

implementation of the final expected Site remedy and shall be

undertaken in accordance with the NCP, 40 CFR Part 300, as

amended, and with the requirements of CERCLA;

(j) "Limited Field Investigation" or "LFI" shall

mean screening investigations of potential source areas with.

inadequate data to determine whether these areas pose an

unacceptable risk to human health or the environment;

(k) "NCP" shall mean the National Oil and

Hazardous Substances Pollution Contingency Plan, 40 CFR Part 300,

as amended;

(1) "Operable Unit" or "OU" is defined in 40 CFR

inn R sant iC ; c lht ivicAA. n r\f 4hAr . C it+ Tlih *** r yiA i r-lAnC f ht i+e

emphasizes data analysis and is generally performed concurrently

Interim actions shall neither be inconsistent with nor preclude

J * . J kV.« a* V. v- JLV VJ- «- o * . VG J.- XG-*LG.sl m- VJJL base i^ <--
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can be divided into a number of operable units, depending on the

complexity of the problems associated with the Site;

(m) "Paragraph" shall mean a numbered paragraph

of this Agreement, designated by an Arabic numeral;

(n) "Part" shall mean one of the thirty-seven

(37) subdivisions of this Agreement, designated by a Roman

numeral;

(o) "Parties" shall mean USAF, U.S. EPA, and

ADEC;

(p) "RCRA" shall mean the Resource Conservation

and Recovery Act, 42 U.S.C. § 6901 et seq., as amended by the

Hazardous and Solid Waste Amendments of 1984 ("HSWA"), Pub. L.

98-616;

(q) "Record of Decision" or "ROD" is discussed

at 40 CFR 300.430 and shall mean the document that summarizes the

selection of an interim action or a final remedial action, all

facts, analyses of facts, and source-specific policy

determinations considered in the course of carrying out

activities at the Site;

(r) "Remedial Action" or "RA" is defined in

40 CFR 300.5 and shall mean those actions consistent with

permanent remedy taken instead of, or in addition to: a removal

action in the event of a release or threatened release of a

hazardous substance into the environment, to prevent or minimize

the release of hazardous substances so that they do not migrate

to cause substantial danger to present or future public health or

FEDERAL FACILITY AGREEMENT
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welfare or the environment. The term includes, but is not

limited to, such actions at the location of the release as

storage, confinement, perimeter protection using dikes, trenches,

or ditches, clay cover, neutralization, cleanup of released

hazardous substances and associated contaminated materials,

recycling or reuse, diversion, destruction, segregation of

reactive wastes, dredging or excavations, repair or replacement

of leaking containers, collection of leachate and runoff,

on-site treatment or incineration, provision of alternative water

supplies, any monitoring reasonably required to assure that such

actions protect the public health and welfare and the environment

and, where appropriate, post-removal site control activities.

The term includes the costs of permanent relocation of residents

and businesses and community facilities, including the cost of

providing "alternative land of equivalent value" to an Indian

tribe pursuant to Section 126(b) of CERCLA,.42 U.S.C. § 9626(b),

where U.S. EPA determines that, alone or in combination with

other measures, such relocation is more cost-effective than, and

environmentally preferable to, the transportation, storage,.

treatment, destruction, or secure disposition off-site:of such

hazardous substances, or may otherwise be necessary to protect

the public health or welfare; the term includes off-site

transport and off-site storage, treatment, destruction, or secure

disposition of hazardous substances and associated contaminated

materials. For the purpose of the NCP, the term also includes

enforcement activities related thereto;

FEDERAL FACILITY AGREEMENT
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(s) "Remedial Design" or "RD" is defined in

40 CFR 300.5 and shall mean the technical analysis and procedures

that follow the selection of remedy for a Site and precede

implementation of the Remedial Action ("RA");

(t) "Remedial Investigation" or "RI" shall mean

a process undertaken by the lead agency to determine the nature

and extent of the problem presented by the release. The RI

emphasizes data collection and site characterization, and is

generally performed concurrently and in an interactive fashion

with the Feasibility Study ("FS"). The RI includes sampling and

monitoring, as necessary, and includes the gathering of

sufficient information to determine the necessity for remedial

action and to support the evaluation of remedial alternatives;

(u) "Remedial Investigation/Feasibility Study

Management Plan" shall mean a comprehensive document describing

all activities planned within the RI and the FS process to

include the Work Plan, Field Sampling Plan ("FSP"), Quality

Assurance Project Plan ("QAPP"), Health and Safety Plan ("HSP"),

and the Community Relations Plan ("CRP");

(v) "Removal" is defined by Section 311(a)(8) of

the Clean Water Act ("CWA"), 33 U.S.C. 1321(a)(8), and shall mean

the removal of oil or hazardous substances from the water and

shorelines or the taking of such other actions as may be

necessary to minimize or mitigate damage to the public health,

welfare, or to the environment. As defined by Section 101(23) of

CERCLA, 42 U.S.C. § 9601(23), removal shall mean the cleanup or

FEDERAL FACILITY AGREEMENT
ELMENDORF AIR FORCE BASE - Page 9 September 19, 1991
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removal of released hazardous substances from the environment;

such actions as may be necessary in the event of the threat of

release of hazardous substances into the environment; such

actions as may be necessary to monitor, assess, and evaluate the

release or threat of release of hazardous substances; the

disposal of removed material; or the taking of such other actions

as may be necessary to-prevent, minimize, or mitigate damage to

the public health or welfare or to the environment that may

otherwise result from a release or threat of release. The term

includes, in addition, without being limited to, security fencing

or other measures to limit access, provision of alternative water

supplies, temporary evacuation and housing of threatened

individuals not otherwise provided for, action taken under

Section 104(b) of CERCLA, 42 U.S.C. S 9604(b), post-removal site

control, where appropriate, and any emergency assistance that may

be provided under the Disaster Relief Act of.1974. For the

purpose of the NCP, the term also includes enforcement activities.

related thereto;

(w) "Response" is defined by Section 101(25) of

CERCLA, 42 U.S.C. § 9601(25), and 40 CFR 300.5, and shall mean

removal, remedy, or remedial action, including enforcement

activities related thereto;

(x) "Scope of Work" shall mean the planning

document prepared by the USAF, in consultation with U.S. EPA and

ADEC, and in accordance with OSWER Directive 9835.8 that

identifies the source-specific objectives and general management

FEDERAL FACILITY AGREEMENT
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approach for the RI/FS process for the Site and/or operable

unit(s);

(y) "Site" shall mean the areal extent of

contamination and shall include sources of contamination subject

to this Agreement at the Elmendorf ("Elmendorf AFB"), which

occupies approximately thirteen thousand:one hundred and thirty

(13,130) acres, bordered by the Municipality of Anchorage,.

Alaska, to the south. The Site includes any off-base area(s)

contaminated by the migration of hazardous substances,

pollutants, or contaminants from Elmendorf AFB;

(z) "Statement of Work" shall mean the detailed

elaboration of the Scope of Work that defines the requirements

for developing a management plan;

(aa) "USAF" shall mean the United-States Air

Force and, to the extent necessary to effectuate the terms of

this Agreement (including appropriations and congressional

reporting requirements), its employees, contractors, agents,

successors, assigns, and authorized representatives;

(bb) "U.S. EPA" shall mean the United States

Environmental Protection Agency, including Region 10, its'

employees, and authorized representatives; and

(cc) "Work Plan" shall mean the RI/FS or RA Work

Plan that is to be prepared in accordance with Office of Solid

Waste and Emergency Response ("OSWER") Directives 9355.3-01

(October 1988) and 9355.0-4A (June 1986), and the NCP.

FEDERAL FACILITY AGREEMENT
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III. PURPOSE

3.1 The general purposes of this Agreement are

to:

(a) Ensure that the environmental impacts associated

with past and present activities at the Site are thoroughly

investigated and appropriate removal and/or remedial action(s)

taken as necessary to protect the public health, welfare, and the

environment;

(b) Establish a procedural framework and schedule for

developing, implementing, and monitoring appropriate response

actions at the Site in accordance with CERCLA, the NCP, Superfund

guidance and policy, RCRA, RCRA guidance and policy, and

applicable state law; and,

(c) Facilitate cooperation, exchange of information,

and participation of the Parties in such actions.

3.2 Specifically, the purposes of this Agreement are

to:

(a) Identify removal and interim action ("IA")

alternatives that are appropriate at the Site prior to the

implementation of final remedial action(s) for the Site. IA

alternatives shall be identified and proposed to the Parties as

early as possible prior to formal proposal of IA(s) :to U.S. EPA

and ADEC pursuant to CERCLA and applicable state law. This

process is designed to promote cooperation among the Parties in

identifying IA alternatives prior to selection of final IA(s);

(b) Establish requirements for the performance of an

FEDERAL FACILITY AGREEMENT
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RI to determine fully the nature and extent of the threat to the

public health or welfare or the environment caused by the release

or threatened release of hazardous substances, pollutants, or

contaminants at the Site, and to establish requirements for the

performance of an FS for the Site to identify, evaluate, and

select alternatives for the appropriate remedial action(s) to

prevent, mitigate, or abate the release or threatened release of

hazardous substances, pollutants, or contaminants at the Site in

accordance with CERCLA and applicable state law;

(c) Identify the nature, objective, and schedule of

response actions to be taken at the Site. Response actions at

the Site shall attain that degree of cleanup of hazardous

substances, pollutants, or contaminants mandated by CERCLA and

applicable state law;

(d) Implement the selected interim and final remedial

action(s) in accordance with CERCLA and applicable state law, and

meet the requirements of Section 120(e)(2) of CERCLA, 42 U.S.C.

§ 9620(e)(2), for an interagency agreement among the Parties;

(e) Assure compliance, through this Agreement, with

RCRA and other federal and state hazardous waste laws and

regulations for matters covered herein;

(f) Coordinate response actions at the Site with the

mission and support activities at Elmendorf AFB;

(g) Expedite the cleanup process to the extent

consistent with protection of human health and.the environment;

(h) Provide for ADEC involvement in the initiation,

�i:
I

i

i

I
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transferring ownership of property owned by the United States to

any subsequent owners and operators of any portion of the Site in

accordance with Section 120(h) of CERCLA, 42 U.S.C. § 120(h),

40 CFR §§ 264.119 and 264.120, and Part XXXII of this Agreement.

4.2 USAF will notify U.S. EPA and ADEC of the

identity of its contractors performing work under this Agreement.

USAF shall provide copies of this Agreement to all contractors

performing work under this Agreement. USAF shall ensure that

whenever an Architect-Engineer firm is selected by negotiated

procurement specifically to perform work under this Agreement,

U.S. EPA and ADEC shall be invited to review the Standard Forms

? = A i -b-tAV 4 =A s Dml A Ca vicesC OuJst io nna ir t andt

undertaken at Elmendorf AFB, including the review of all

applicable data as it becomes available, and the development of

studies, reports, and actions plans; and to identify and

integrate state ARARs into the remedial action process; and

(i) Provide for operation and maintenance of any

remedial action selected and implemented pursuant to this

Agreement.

IV. PARTIES BOUND

4.1 This Agreement shall apply to and be binding

upon USAF, U.S. EPA, and ADEC. This Agreement shall also apply

to subsequent owners and operators of any portion of the Site.

development, selection, and enforcement of remedial actions to be

USAF agrees to include notice of this Agreement in any document

FEDERAL FACILITY AGREEMENT
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255 (Architect- Engineer and Related Services Questionnaire for

Specific Contract) concerning prospective Architect-Engineer

firms before the Preselection Board prepares its preselection

list.

4.3 Under no condition shall a Party under this

Agreement utilize the services of any consultant, prime

contractor, or subcontractor who has been suspended, debarred, or

voluntarily excluded within the scope of 40 CFR Part 32 or under

the Federal Acquisition Regulation ("FAR") at 48 CFR Subpart 9.4

et seq.

4.4 Each undersigned representative of a Party

certifies that he or she is fully authorized to enter into the

terms and conditions of this Agreement and to legally bind such

Party to this Agreement.

V. RCRA-CERCLA INTEGRATION

5.1 The Parties intend to integrate USAF's

CERCLA response obligations and RCRA corrective action

obligations that relate to the release(s) of hazardous

substances, hazardous wastes, pollutants, or contaminants covered

by this Agreement into this comprehensive Agreement. Therefore,

the Parties intend that activities covered by this Agreement will.

achieve compliance with CERCLA, 42 U.S.C. 9601 et seq.; satisfy

the corrective action requirements of Sections 3004(u) and (v) of

RCRA, 42 U.S.C. § 6924(u) and (v), for a RCRA permit, and Section

3008(h), 42 U.S.C. § 6928(h), for interim status facilities; and
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federal environmental requirements.

5.3 The Parties recognize that the requirement

to obtain permits for response actions undertaken pursuant to

this Agreement shall be as provided for in CERCLA and the NCP.

The Parties further recognize that ongoing hazardous waste

management activities at Elmendorf AFB may require the issuance

of permits under federal and state laws. This Agreement does not

affect the requirements, if any, to obtain such permits.

However, if a permit is issued to USAF for ongoing hazardous

waste management activities at the Site, U.S. EPA or ADEC shall

reference and incorporate any appropriate provisions, including

appropriate schedules (and the provision for extension of such

and state laws and regulations, to the extent required by Section

121 of CERCLA, 42 U.S.C. § 9621, and applicable state law.

5.2 Based upon the foregoing, the Parties intend

that any remedial action selected, implemented, and completed

under this Agreement will be protective of human health and the

environment such that remediation of releases covered by this

Agreement shall obviate the need for further corrective action

under RCRA (i.e., no further corrective action shall be

required). The Parties agree that with respect to releases of

hazardous waste covered by this Agreement, RCRA shall be

considered an ARAR pursuant to Section 121 of CERCLA, 42 U.S.C.

S 9621. Releases or other hazardous waste activities not covered

meet or exceed all applicable or relevant and appropriate federal

by this Agreement remain subject to all applicable state and
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schedules), of this Agreement into such permit. With respect to

those portions of this Agreement incorporated by reference into

permits, the Parties intend that judicial review of the

incorporated portions shall, to the extent authorized by law, be

reviewed only under the provisions of CERCLA.

5.4. Nothing in this Agreement shall alter either

USAF's authority or ADEC's rights with respect to removal actions

conducted pursuant to Section 104 of CERCLA, 42 U.S.C. § 9604.

VI. FINDINGS OF FACT

6.1 For purposes of this Agreement, the

following constitutes a summary of the facts upon which this

Agreement is based. None of the facts related herein are

admissions nor are they legally binding upon any Party with

respect to any unrelated claims of persons not a Party to this

Agreement.

6.2 Elmendorf AFB covers thirteen thousand one

hundred and thirty (13,130) acres in the municipality of

Anchorage, Alaska.

6.3 The major sources of hazardous waste on the

base include industrial shops, fire fighting training activities,

fuels management and landfill practices.

6.4 Elmendorf AFB was proposed for inclusion on

the CERCLA National Priorities List ("NPL") in July 1989, and

listed as final in August 1990. 55 Fed. Reg. 35502.

(August 30, 1990).
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7.1 For purposes of this Agreement, the

following constitutes a summary of the Regulatory Determinations

upon which this Agreement is based. None of the Regulatory

Determinations related herein are admissions nor are they legally

binding upon any Party with respect to.any unrelated claims of

person(s) not a Party to this Agreement.

7.2 Elmendorf AFB is a Site within the meaning

of Section 101(9) of CERCLA, 42 U.S.C. § 9601(9);

7.3 Hazardous substances, pollutants, or

contaminants within the meaning of Sections 101(14) and 104(a)(2)

of CERCLA, 42 U.S.C. §§ 9601(14) and 9604(a)(2), have been

disposed of at the Site;

substances, pollutants, or contaminants into the environment

within the meaning of Sections 101(22), 104, 106, and 107 of

CERCLA, 42 U.S.C. SS 9601(22), 9604, 9606, and 9607, at and from

the Site;

7.5 With respect to those releases, USAF is an

owner and/or operator within the meaning of Section 107 of

CERCLA, 42 U.S.C. S 9607;

7.6 The actions to be taken pursuant to this

Agreement are reasonable and necessary to protect human health

and the environment; and .

7.7 A reasonable time for beginning and/or

completing the actions has been, or will be, provided.

VII. REGULATORY DETERMINATIONS

7.4 There have been releases of hazardous
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VIII. SCOPE OF AGREEMENT

A. Work to be Performed

8.1 The Parties intend that work done and data

generated prior to the effective date of this Agreement be

retained and utilized to the maximum extent technically feasible

in accordance with applicable law.

8.2 USAF will conduct and finance the cost of

the RI/FS consultant studies in accordance with the RI/FS

Management Plan and implement the RD/RA at the Site in accordance

with the final RD and the RA Work Plan, and all relevant statutes

and regulations.

8.3 All work performed pursuant to this

Agreement shall be under the direction and supervision, or in

consultation with a qualified engineer, geologist, or equivalent

expert with expertise in hazardous substances site investigation

and remediation.

8.4 USAF shall perform the tasks and submit

plans, reports, and other documents as required by the Plans.

8.5 These matters are set forth in more detail

below and in the subsequent RI/FS Management Plans and RA Work

Plans. This Agreement fully incorporates the provisions of these

Plans that relate to the implementation of this Agreement,

including, but not limited to, definitions and procedures for

submission, review, and approval of documents. In-the event of

any inconsistency between this Agreement and the Plans, this

Agreement shall govern unless and until duly amended pursuant to
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and, to the extent set forth in this Agreement, pertinent written

guidance and U.S. EPA policy.

E. Feasibility Studies

8.9 USAF shall design, propose, undertake, and

report upon feasibility studies for the Site. These studies

shall comply with applicable requirements of CERCLA; the NCP;

and, to the extent set forth in this Agreement, pertinent written

guidance and U.S. EPA policy.

F. Remedial Actions

8.10 USAF shall develop and submit its proposed

RA alternative. ADEC may recommend to U.S. EPA the RA

alternative it deems appropriate. U.S. EPA and USAF, in

B. Limited Field Investigations

8.6 USAF shall develop and implement Limited

Field Investigations ("LFI") as described in Attachment 1.

C. Interim Actions

8.7 USAF shall develop and implement Interim

Actions ("IAs") that shall be set forth in an RI/FS Management

Plan, where appropriate, and/or modified pursuant to Part XX.

The IA(s) shall be consistent with the purposes set forth in Part

III of this Agreement.

D. Remedial Investigations

8.8 USAF shall develop, implement, and report

upon remedial investigations of the Site. These investigations

Part XXXIII of this Agreement.

shall comply with applicable requirements of CERCLA; the NCP;
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consultation with ADEC, shall make final selection of the RA(s)

for each OU. In the event of disagreement, U.S. EPA shall make

final selection of the RA(s). The selection of RA(s) by the

U.S. EPA Administrator shall be final, subject to Part XXXVI.

G. Technical Review Committee

8.11 Pursuant to 10 U.S.C. § 2705(c), USAF shall

establish a Technical Review Committee ("TRC").

8.12 The purpose of the TRC is to afford a forum

for cooperation between USAF and concerned local officials and

citizens and to provide a meaningful opportunity for the members

of the TRC to become informed and to express their opinion about

significant aspects of the RI/FS or the RD/RA process.
-Z

IX. PROJECT MANAGERS

9.1 U.S. EPA, ADEC, and USAF shall each

designate a Project Manager and Alternate (hereinafter jointly

referred to as Project Manager) for the purpose of overseeing the

implementation of this Agreement. Within five (5) days of the

effective date of this Agreement, each Party shall notify the

other Parties of the name and address of its Project Manager.

Any Party may change its designated Project Manager by notifying

the other Parties, in writing, within five (5) days of the

change. Communications between the Parties concerning the terms

and conditions of this Agreement shall be directed through the

Project Managers as set forth in Part XIV of this Agreement. Each

Project Manager shall be responsible for assuring that all

FEDERAL FACILITY AGREEMENT
ELMENDORF AIR FORCE BASE - Page 21 September 19, 1991

018540
him. I * ** . 1 ,



1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

I

Paragraph 33.1 (Modification/Amendment of Agreement).

9.3 Each Project Manager shall be, or rely on, a

qualified and competent person with experience in hazardous

substances site investigations and remedial actions and having

the skills necessary to implement this Agreement.

9.4 The Project Managers may, in accordance with

Part XX(J) of this Agreement, make modifications to the work to

be performed pursuant to this Agreement, or in techniques,

procedures, or designs utilized in carrying out this Agreement.

Any minor field modification proposed by any Party pursuant to

this Part must be approved orally by all Parties' Project

Manr>aerr ^ to%,m heC effetivr The UTSAF P-rVoert Manaarra will make a

disseminated and processed by their respective Agencies.

9.2 Project Managers shall have the authority

to: (1) take samples, request split samples, and ensure that

work is performed properly and in accordance with the terms of

any final Management Plan; (2) observe--all activities performed

pursuant to this Agreement, take photographs, and make such other

reports on the progress of the work as the Project Managers deem

appropriate; (3) review records, files, and documents relevant to

this Agreement; (4) recommend and request minor field

modifications to the work to be performed pursuant to the

Agreement, or in techniques, procedures, or designs utilized in

carrying out this Agreement; (5) exercise the authorities granted

communications from the other Project Managers are appropriately

to them in this Part, and the NCP; and (6) act in accordance with
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contemporaneous record of such modification, which shall be

included in the next progress report. Even after approval of the

proposed modification, no Project Manager will require

implementation by a government contractor without approval of the

appropriate Government Contracting Officer.

9.5 The Project Manager for USAF shall be

responsible for day-to-day field activities at the Site, and

shall have all the authority vested in the Remedial Project

Manager by the NCP, 40 CFR Part 300. The Project Manager for

USAF shall be physically present at the Site, or reasonably

available to supervise work, during all hours of work performed

at the Site pursuant to this Agreement.

9.6 The Project Managers shall be reasonably

available to consult on work performed pursuant to this Agreement

and shall make themselves available to each other for the

pendency of this Agreement. The absence of USAF, U.S. EPA, or

ADEC Project managers from the Site shall not be cause for work

stoppage or delay.

X. ACCESS

10.1 Without limitation on any authority

conferred on them by law, U.S. EPA, ADEC, and/or their authorized

representatives, shall have authority to enter the Site at all

reasonable times for the purposes of, among other things: (1)

inspecting records, operating logs, contracts, and other

documents relevant to implementation of this Agreement;
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contractors, or agents in implementing this Agreement;

(3) conducting such tests as ADEC and U.S. EPA Project Managers

deem necessary; and (4) verifying the data submitted to U.S. EPA

and ADEC by USAF. USAF shall honor all requests for such access

by U.S. EPA and ADEC, subject only to any statutory or regulatory

requirement as may be necessary to protect national security or

mission-essential activities. In the event that access requested

by either U.S. EPA or ADEC is denied by USAF, USAF shall, within

forty-eight (48) hours, provide a written explanation of the

reason for the denial, including reference to the applicable

regulations, and, upon request, a copy of such regulations. USAF

shall expeditiously make alternative arrangements for

access rights of U.S. EPA or ADEC to any greater extent than USAF

restricts the access rights of its contractors performing work

pursuant to this Agreement.

10.2 To the extent that this Agreement requires

access to property not owned and controlled by USAF, USAF shall

exercise its authorities to obtain access pursuant to Section

104(e) of CERCLA, 42 U.S.C. § 9604(e), and will make every

reasonable effort to obtain signed access agreements for itself,

its contractors, agents, U.S. EPA, and ADEC, and provide U.S. EPA

and ADEC with copies of such agreements. With respect to

non-USAF property upon which monitoring wells, pumping wells,

treatment facilities. or other response actions are to he

(2) reviewing the progress of USAF, its response action

accommodating the requested access. USAF shall not restrict the
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located, the access agreements should provide that no conveyance

of title, easement, or other interest in the property shall be

consummated without provisions for the continued operation of

such wells, treatment facilities, or other response actions on

the property. The access agreements should also provide to the

extent practicable that the owners of any. property where

monitoring wells, pumping wells, treatment facilities, or other

response actions are located shall notify the USAF, ADEC, and the

U.S. EPA by certified mail, at least thirty (30) days prior to

any conveyance, of the property owner's intent to convey any

interest in the property and of the provisions made for the

continued operation of the monitoring wells, treatment

facilities, or other response actions installed pursuant to this

Agreement.

10.3 Nothing in this Part shall be construed to

limit the discretion of USAF to exercise the authority of the

President under Section 104(e) of CERCLA, 42 U.S.C. § 9604(e), as

delegated by Executive Order 12580.

XI. SAMPLING AND DATA/DOCUMENT AVAILABILITY

11.1 The Parties shall make available to each

other quality-assured results of sampling, tests, or:other data

generated by or on behalfof any Party under this Agreement

within sixty (60) days of collection or field testing. If

quality assurance is not completed within sixty (60) days,

preliminary data or results shall be made available within the
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the Project Managers.

11.3 If preliminary analysis indicates a

potential imminent and substantial endangerment to the public

health, all Project Managers shall be immediately notified.

11.4 Laboratory reports shall be made available

at the Site for the review of the Parties immediately upon

completion of laboratory analysis.

XII. QUALITY ASSURANCE

12.1 Throughout all sample collection,

transportation, and analyses activities conducted in connection

with this Agreement, USAF shall use procedures for quality

be submitted as they become available but in no event later than

one hundred (100) days after the sampling or testing. These

periods can be extended upon mutual agreement among the Project

Managers.

11.2 At the request of-either the ADEC or

U.S. EPA Project Manager, USAF shall allow split or duplicate
.-

samples to be taken by ADEC or U.S. EPA during sample collection

conducted during the implementation of this Agreement. - USAF's

Project Manager shall notify the U.S. EPA and ADEC Project

Managers not less than fourteen (14) business days in advance of

any well drilling, sample collection, or other monitoring

activity, conducted pursuant to this Agreement. The fourteen

sixty (60) day period and quality assured data or results shall

(14) day notification can be waived upon mutual agreement among
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assurance, and for quality control, and for chain-of-custody in

accordance with approved U.S. EPA methods, including "Interim

Guidelines and Specifications for Preparing Quality Assurance

Project Plans," QAMS-005/80, "Data Quality Objective Guidance,"

U.S. EPA 1540/687/003 and 004, and subsequent amendments to such

guidelines. USAF shall require each laboratory it uses to

perform any analysis according to approved U.S. EPA methods and

to demonstrate a quality assurance/quality control program

equivalent to that followed by U.S. EPA and consistent with

U.S. EPA document QAMS-005/80.

XIII. REPORTING

13.1 USAF shall submit to the other Parties

quarterly written progress reports. The reports will include,

but not be limited to, the following information:

(a) A detailed summary of all of the remedial,

removal, and investigation activities during the previous

quarter, including any analytical results, any community

relations activities, and any community contacts or inquiries

related to the hazardous substance contamination at the Site;

(b) An outline of the planned activities for the

upcoming quarter;

(c) A detailed statement of the manner and the

extent to which the timetables and deadlines are being met;

(d) The status of efforts to obtain

rights-of-entry necessary for monitoring and well installation
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following addresses:

(A) For the USAF:
21 CSG/DEEV
22040 Maple Street
Elmendorf AFB, Alaska 99506-3240
(907) 552-4157/4618

(B) For U.S. EPA:

U.S. Environmental Protection Agency
Alaska Operations Office
222 W. 7th Avenue, Box 19
Anchorage, Alaska 99513
(907) 271-5083
and

U.S. Environmental Protection Agency
Federal Facility Section
1200 Sixth Avenue, HW-074
Seattle, Washington 98101
(206) 442-6642

I

(e) The status of any other activities proposed

or underway that may affect any phase of the activities described

in the Attachments.

13.2 The quarterly written progress reports shall

be submitted on the tenth (10th) day of each calendar quarter

following the effective date of this Agreement.

XIV. NOTICE TO THE PARTIES

14.1 All Parties shall expeditiously transmit

primary and secondary documents, and all notices required herein.

Time limitations shall commence upon receipt.

14.2 Unless otherwise provided, notice to the

off-Base; and

individual Parties shall be provided under this Agreement to the
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(C) For the. State of Alaska:

Alaska State Department of
Environmental Conservation

South Central Office
Contaminated Site Program
3601 C Street, Suite 1334
Anchorage, Alaska 99503
(907) 563-6529

XV. PERMITS

15.1 Nothing in this Agreement relieves USAF from

the requirement of obtaining an otherwise applicable permit or

other authorization whenever it proposes a response action.

involving the shipment or movement off-site of a hazardous

substance, or undertakes any activities not directly related to

response actions at the Site.

XVI. RETENTION OF RECORDS

16.1 The Parties shall preserve for a minimum of

ten (10) years after termination of this Agreement all records

and documents in their possession or in the possession of their

divisions, employees, agents, accountants, contractors, or

attorneys that relate to the presence of hazardous wastes,

hazardous substances, pollutants, and contaminants at the Site or

to the implementation of this Agreement, despite any.document

retention policy to the contrary. After this ten (10) year

period, the Parties shall notify one another at least forty-five

(45) days prior to destruction or disposal of any such documents

or records. Upon request by any Party, all Parties shall make

available such records or documents, or true copies to one
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another. Documents may be converted to permanent electronic or

optical media and paper originals disposed of after

forty-five (45) days notification to the other Parties.

XVII. PUBLIC PARTICIPATION AND ADMINISTRATIVE RECORD

17.1 The Parties agree that this Agreement and

any subsequent plan(s) for remedial action at the Site arising

out of this Agreement shall comply with the administrative record

and public participation requirements of CERCLA, including

Section 117 of SARA, the NCP, and U.S. EPA guidance on public

participation and administrative records.

17.2 USAF shall develop and implement a Community

Relations Plan ("CRP") that responds to the need for an

interactive relationship with all interested community elements,

both on- and off-Site, regarding activities and elements of work

undertaken by USAF. USAF agrees to develop and implement the CRP

in a manner consistent with Section 117 of SARA, 42 U.S.C.

§ 9613(k), the NCP, and U.S. EPA guidance.

17.3 USAF shall establish and maintain an

administrative record at or near Elmendorf AFB in accordance with

Section 113(k) of CERCLA, 42 U.S.C. § 9613(k). The

administrative record shall. be established and maintained in

accordance with U.S. EPA policy and guidelines. A copy of each

document included in the administrative record developed by USAF

shall expeditiously be provided to ADEC and U.S. EPA upon written

request. USAF shall provide to U.S. EPA and ADEC an Index of
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documents in the administrative record on a quarterly basis, if

changes have occurred.

XVIII. CREATION OF DANGER/EMERGENCY ACTION

18.1 In the event U.S. EPA or ADEC determine that

activities conducted pursuant to this Agreement, or any other

circumstances or activities, are creating an imminent and

substantial endangerment to the health or welfare of the people

on the Site or in the surrounding area or to the environment,

U.S. EPA or ADEC may require or order USAF to stop further

implementation of this Agreement for such period of time as

needed to abate the danger. Any unilateral work stoppage for

longer than twenty-four (24) hours requires the concurrence of

the U.S. EPA Division Director, in accordance with Paragraph

21.9.

18.2 In the event USAF determines that activities

undertaken in furtherance of this Agreement or any other

circumstances or activities at the Site are creating an imminent

and substantial endangerment to the health or welfare of the'

people on the Site or in the surrounding area or to the

environment, USAF may stop implementation of this Agreement for

such periods of time necessary for U.S. EPA and ADECto evaluate

the situation and determine whether USAF should proceed with

implementation of the Agreement or whether the work stoppage

should be continued until the danger is abated. USAF shall

notify the other Parties as soon as is possible, but not later
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than twenty-four (24) hours after such stoppage of work, and

provide U.S. EPA and ADEC with documentation of its analysis in

reaching this determination. If, after consultation with ADEC,

U.S. EPA disagrees with the USAF determination, it may require

USAF to resume implementation of this Agreement.

18.3 If U.S. EPA concurs in the work stoppage by

USAF, or if U.S. EPA or ADEC require or order a work stoppage,

USAF's obligations shall be suspended and the time periods for

performance of that work, as well as the time period for any

other work dependent upon the work that was stopped, shall be

extended, pursuant to Part XXV of this Agreement. Any

disagreements pursuant to this Part shall be resolved through the

dispute resolution procedures in Part XXI of the Agreement by

referral directly to the DRC.

XIX. FIVE YEAR REVIEW

19.1 If a remedial action is selected that

results in any hazardous substances, pollutants, or contaminants

remaining at the Site, the Parties shall review such remedial

action no less often than each five (5) years after the

initiation of such remedial action to assure that human health

and the environment are being protected by the remedial action

being implemented. The U.S. EPA Project Manager and the ADEC

Project Manager shall advise the USAF Project Manager of their

findings in this regard. If any Party determines that additional

action is required, the Agreement may be amended pursuant to Part
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XXXIII. If the Parties are unable to agree on the need to amend

this Agreement, dispute resolution under Part XXI shall be

available to any Party.

XX. CONSULTATION WITH U.S. EPA AND ADEC

A. Applicability

20.1 The provisions of this Part establish the

procedures that shall be used by the Parties to provide each

other with appropriate notice, review, comment, and response to

comments regarding RI/FS and RD/RA documents, specified herein as

either primary or secondary documents. In accordance with

Section 120 of CERCLA, 42 U.S.C. § 9620, and 10 U.S.C. § 2705,

USAF will normally be responsible for issuing primary and

secondary documents to U.S. EPA and ADEC. As of the effective

date of this Agreement, all draft and draft final documents for

any deliverable document identified herein shall be prepared,

distributed, and subject to dispute in accordance with Paragraphs

20.3 through 20.24.

20.2 The designation of a document as "draft" or

"final" is solely for purposes of consultation with U.S. EPA and

ADEC in accordance with this Part. Such designation does not

affect the obligation of the Parties to issue documents, which

may be referred to herein as "final," to the public for review

and comment as appropriate and as required by law.

B. General Process for RI/FS and RD/RA Documents

20.3 Primary documents include those documents
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modification of draft final documents as necessary to resolve

potential disputes.

20.4 Secondary documents include those documents

that are discrete portions of the primary documents and are

typically input or feeder documents. Secondary documents are

issued by USAF in draft subject to review and comment by U.S. EPA

and ADEC. Although USAF will respond to comments received, the

draft secondary documents may be finalized in the context of the

corresponding primary documents. A secondary document may be

disputed only at the time the corresponding draft final primary

document is issued.

Primary documents are initially issued by USAF in draft subject

to review and comment by U.S. EPA and ADEC. Following receipt of

comments on a particular draft primary document, USAF will

respond to the comments received and issue a draft final primary

document subject to dispute resolution., The draft final primary

document shall become the final primary document either thirty

(30) days after submittal of a draft final document if dispute

resolution is not invoked, unless otherwise agreed as provided in

Paragraph 20.18, or as modified by decision of the dispute

resolution process. U.S. EPA and ADEC shall, within the first

fifteen (15) days of this thirty (30) day period.for finalization

of primary documents, identify to USAF any issues or comments in

that are major, discrete portions of RI/FS or RD/RA activities.

order to provide sufficient time for review, discussion, and
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C. Primary Documents

20.5 USAF shall complete and transmit draft

documents for the following primary documents to U.S. EPA and

ADEC for review and comment in accordance with the provisions of

this Part:

(a) Base-wide Investigation Work Plan

(b) RI/FS Management Plan, including Work Plan, Field

Sampling Plan ("FSP"), Quality Assurance Project

Plan ("QAPP"), and Treatability Study Work Plan

(c) Community Relations Plan ("CRP") [Base-wide]

(d) RI/FS Report (including RI, Baseline Risk

Assessment, FS)

(e) ROD(s)

(f) Remedial Design/Remedial Action ("RD/RA") Scope

of Work, including

- Critical path schedule for RD/RA and

start of RA work element

- Funding needs and availability for

RD/RA

- Description of each remedial work

element

- CRP Amendment

(g) Remedial Design

(h) Remedial Action Work Plan

20.6 Only the draft final documents for the

primary documents identified above shall be subject to dispute
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resolution. USAF shall complete and transmit draft primary

documents in accordance with the schedules and deadlines

established pursuant to Part XXIV of this Agreement. Primary

documents may include target dates for subtasks as provided for

in Paragraph 20.8. The purpose of target dates is to assist USAF

in meeting deadlines, but target dates,,do not become enforceable

by their inclusion in the primary documents and are not subject

to Parts XXII, XXIV, and/or XXV.

D. Secondary Documents

20.7 USAF shall complete and transmit draft

documents for the following secondary documents to U.S. EPA and

ADEC for review and comment in accordance with the provisions of

this Part:

(a) LFI Work Plan

(b) LFI Report

(c) Conceptual Site Model/Data Quality Objectives

(d) ARARs Evaluation

(e) Health and Safety Plan ("HSP")

(f) Base-Wide Background Sampling Plan

(g) Base-Wide Ecological Survey

(h) RI Report

(i) Baseline Risk Assessment

(j) Proposed Plan

(k) 35% Remedial Design

(1) 60% Remedial Design

20.8 Although U.S. EPA and ADEC may comment on
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the draft documents for the secondary documents listed above,

such documents shall not be subject to dispute resolution except

as provided by Paragraph 20.4. Target dates shall be established

pursuant to Part XXIV of this Agreement for the completion and

transmission of draft secondary documents.

E. Meetings of the Project Managers on Development of Reports

20.9 The Project Managers shall meet

approximately every thirty (30) days, except as otherwise agreed

by the Parties, to review and discuss the progress of work being

performed at the Site on the primary and secondary documents.

Prior to preparing any draft report specified in Paragraphs 20.5

and 20.7 above, the Project Managers shall meet to discuss the

report results in an effort to reach a common understanding, to

the maximum extent practicable, with respect to the results to be

presented in the draft report. Prior to the development of

either a Statement of Work, Management Plan, or Sampling and

Analysis Plan, the Project Managers shall meet to develop a Scope

of Work that will be used when preparing a Sampling and Analysis

Plan or Management Plan for a remedial site inspection or

investigation.

F. Identification and Determination of Potential ARARs

20.10 For those primary or secondary documents

that consist of or include ARAR determinations, prior to the

issuance of a draft document the Project Managers shall meet to

identify and propose, to the best of their ability, all potential

ARARs pertinent to the report being addressed. Draft ARAR
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determinations shall be prepared in accordance with Section

121(d)(2) of CERCLA, 42 U.S.C. S 9621(d)(2), the NCP, and

pertinent written guidance issued by U.S. EPA and ADEC, that is

not inconsistent with CERCLA and the NCP.

20.11 In identifying potential ARARs, the Parties

recognize that actual ARARs can be identified only on a

source-specific basis and that ARARs depend on the specific

hazardous substances, pollutants, and contaminants at a source,

the particular actions proposed as a remedy, and the

characteristics of a source. The Parties recognize that ARAR

identification is necessarily an iterative process and that

potential ARARs must be re-examined throughout the RI/FS process

until a ROD is issued.

G. Review and Comment on Draft Documents

20.12 USAF shall complete and transmit each draft

primary document to U.S. EPA and ADEC on or before the

corresponding deadline established for the issuance of the

document. USAF shall complete and transmit the draft secondary

document in accordance with the target dates established for the

issuance of such documents.

20.13 Unless the Parties mutually agree to another

time period, all draft documents shall be subject to.a thirty

(30) day period for review and comment. Review of any document

by U.S. EPA or ADEC may concern all aspects of the report

(including completeness) and should include, but is not limited

to, technical evaluation of any aspect of the document, and
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consistency with CERCLA, the NCP, applicable state laws, and any

pertinent guidance or policy issued by U.S. EPA or ADEC.

Comments by U.S. EPA and ADEC shall be provided with adequate

specificity so that USAF may respond to the comments and, if

appropriate, make changes to the draft document. Comments shall

refer to any pertinent sources of authority or references upon

which the comments are based, and, upon request of USAF, U.S. EPA

or ADEC shall provide a copy of the cited authority or reference.

In unusual circumstances, U.S. EPA and ADEC may extend the thirty

(30) day comment period for an additional twenty (20) days by

written notice to USAF prior to the end of the thirty (30) day

period. On or before the close of the comment period, U.S. EPA

and ADEC shall transmit by next day mail their written comments

to USAF.

20.14 Representatives of USAF shall make

themselves readily available to U.S. EPA and ADEC during the

comment period for purposes of informally responding to questions

and comments on draft documents. Oral comments made during such

discussions need not be the subject of a written response by'USAF

on the close of the comment period.

20.15 In commenting on a draft document that

contains a proposed ARAR determination, U.S. EPA and ADEC shall

include a reasoned statement of whether they object to any

portion of the proposed ARAR determination. To the extent that

U.S. EPA or ADEC do object, they shall explain the basis for

their objection in detail and shall identify any ARARs that they
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product of consensus to the maximum extent possible.

20.17 USAF may extend the thirty (30) day period

for either responding to comments on a draft document or for

issuing the draft final primary document for an additional twenty

(20) days by providing notice to U.S. EPA and ADEC. In

appropriate circumstances, this time period may be further

extended in accordance with Part XXV.

H. Availability of Dispute Resolution for
Draft Final Primary Documents

20.18 Project Managers may agree to extend by

fifteen (15) days the period for finalization of the draft final

primary documents provided in Paragraph 20.3 as necessary for

aetermlnation.

20.16 Following the close of the comment period

for a draft document, USAF shall give full consideration to all

written comments on the draft document submitted during the

comment period. Within thirty (30) days of the close of the

comment period on a draft secondary document, USAF shall transmit

to U.S. EPA and ADEC its written response to comments received

within the comment period. Within thirty (30f days of the close

of the comment period on a draft primary document, USAF shall

transmit to U.S. EPA and ADEC a draft final primary document that

shall include USAF's response to all written comments received

within the comment period. While the resulting draft final

believe were not properly addressed in the proposed ARAR

I -

document shall be the responsibility of USAF, it shall be the

discussion and modification of draft final primary documents as
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necessary to resolve potential disputes.

20.19 Dispute resolution shall be available to the

Parties for draft final primary documents as set forth in Part

XXI.

20.20 When dispute resolution is invoked on a

draft final primary document, work may-=be stopped in accordance

with the procedures set forth in Part XXI.

I. Finalization of Documents

20.21 The draft final primary document shall serve

as the final primary document if no Party invokes dispute

resolution regarding the document or, if invoked, at completion

of the dispute resolution process should USAF's position be

sustained. If USAF's determination is not sustained in the

dispute resolution process, USAF shall prepare, within not more

than thirty-five (35) days, a revision of the draft final

document that conforms to the results of dispute resolution. In

appropriate circumstances, the time period for this revision

process may be extended in accordance with Part XXV hereof.

J. Subsequent Modifications

20.22 Following finalization of any primary

document pursuant to Paragraph 20.20 above, any Party may seek to

modify the document, including seeking additional field work,

pilot studies, computer modeling, or other supporting technical

work, only as provided in Paragraphs 20.22 and 20.23.

20.23 A Party may seek to modify a document,

including Attachment 1, after finalization if it determines,
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based on new information (i.e., information that became

available, or conditions that became known, after the document

was finalized) that the requested modification is necessary. A

Party may seek such a modification by submitting a concise

written request to the Project Managers of the other Parties.

The request shall specify the nature of the requested

modification and how the request is based on new information.

20.24 In the event that a consensus among the

Parties is reached, the modification shall be incorporated by

reference and become fully enforceable under the Agreement. In

the event that a consensus is not reached by the Project Managers

on the need for a modification, any Party may invoke dispute

resolution as provided in Part XXI to determine if such

modification shall be conducted. Modification of a document

shall be required only upon a showing that: (1) the requested

modification is based on significant new information, and (2) the

requested modification could be of significant assistance in

evaluating effects on human health or the environment, in

evaluating the selection of remedial alternatives, or in

protecting human health and the environment.

20.25 Nothing in this Part shall alter U.S. EPA's

or ADEC's ability to request the performance of additional work

that was not contemplated by this Agreement. USAF's obligation

to perform such work must be established by either a modification

of a report or document or by amendment to this Agreement.
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XXI. RESOLUTION OF DISPUTES

21.1 Except as specifically set forth elsewhere

in this Agreement, if a dispute arises under this Agreement, the

procedures of this Part shall apply. All Parties to this

Agreement shall make reasonable efforts to informally resolve

disputes at the Project Manager or immediate supervisor level.

If resolution cannot be achieved informally, the procedures of

this Part shall be implemented to resolve a dispute.

21.2 Within thirty (30) days after: (1) the

issuance of a draft final primary document pursuant to this

Agreement, or (2) any action that leads to or generates a

dispute, the disputing Party shall submit to the Dispute

Resolution Committee ("DRC") a written statement of dispute

setting forth the nature of the dispute, the work affected by the

dispute, the disputing Party's position with respect to the

dispute, and the technical, legal, or factual information the

disputing Party is relying upon to support its position.

21.3 Prior to any Party's issuance of a written

statement of dispute, the disputing Party shall engage the other

Parties in informal dispute resolution among the Project Managers

and/or their immediate supervisors. During this informal dispute

resolution period the Parties shall meet as many times as are

necessary to discuss and attempt resolution of the dispute.

21.4 The DRC will serve as a forum for resolution

of disputes for which agreement has not been reached through

informal dispute resolution. The Parties shall each designate
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one individual and an alternate to serve on the DRC. The

individuals designated to serve on the DRC shall be employed at

the policy level (SES or equivalent) or be delegated the

authority to participate on the DRC for the purposes of dispute

resolution under this Agreement. The U.S. EPA representative on

the DRC is the Hazardous Waste Division Director ("Division

Director") of U.S. EPA's Region 10. USAF's designated member is

the Vice Commander, 11th Air Force (PACAF). ADEC's designated

member is the Section Chief of the Contaminated Site Section

("Section Chief"), Alaska Department of Environmental

Conservation. Written notice of any delegation of authority from

a Party's designated representative on the DRC shall be provided

to all other Parties.

21.5 Following elevation of a dispute to the DRC,

the DRC shall have twenty-one (21) days to unanimously resolve

the dispute and issue a written decision. If the DRC is unable to

unanimously resolve the dispute within this twenty-one (21) day

period, the written statement of dispute shall be forwarded to

the Senior Executive Committee (SEC) for resolution within seven

(7) days after the close of the twenty-one (21) day resolution

period.

21.6 The SEC will serve as the forum:for

resolution of disputes for which agreement has not been reached

by the DRC. The U.S. EPA representative on the SEC is the

Regional Administrator of U.S. EPA's Region 10. USAF's

representative on the SEC is the Deputy Assistant Secretary of
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the Air Force for Environment, Safety and Occupational Health.

ADEC's representative on the SEC is the Director, Division of

Spill Prevention and Response, Alaska Department of Environmental

Conservation. The SEC members shall, as appropriate, confer,

meet, and exert their best efforts to resolve the dispute and

issue a written decision. If unanimous resolution of the dispute

is not reached within twenty-one (21) days, U.S. EPA's Regional

Administrator shall issue a written position on the dispute.

USAF or ADEC may, within fourteen (14) days of the Regional

Administrator's issuance of U.S. EPA's position, issue a written

notice elevating the dispute to the Administrator of U.S. EPA for

resolution in accordance with all applicable laws and procedures.

In the event that USAF or ADEC elect not to elevate the dispute

to the Administrator within the designated fourteen (14) day

escalation period, USAF and/or ADEC shall be deemed to have

agreed with the Regional Administrator's written position with

respect to the dispute.

21.7 Upon escalation of a dispute to the

Administrator of U.S. EPA pursuant to Paragraph 21.6, the

Administrator will review and resolve the dispute within

twenty-one (21) days. Upon request, and prior to resolving the

dispute, the U.S. EPA Administrator shall meet and confer with

USAF's Secretariat Representative and the Commissioner of ADEC or

the Commissioner's representative to discuss the issue(s) under

dispute. The Administrator will provide notice to all Parties of

any Party's request to meet or confer with respect to any such

FEDERAL FACILITY AGREEMENT
ELMENDORF AIR FORCE BASE - Page 45 September 19, 1991

0185S4
. ::; !-I . , I : I



1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

RuaMc as e ... CS - SC a&a----------

continue and be completed in accordance with the applicable

schedule.

21.9 When dispute resolution is in progress, work

affected by the dispute will immediately be discontinued if the

Division Director for U.S. EPA's Region 10 or the ADEC Section

Chief request, in writing, that work related to the dispute be

stopped because, in U.S. EPA's or ADEC's opinion, such work is

inadequate or defective, and such inadequacy or defect is likely

to yield an adverse effect on human health or the environment, or

is likely to have a substantial adverse effect on the remedy

selection or implementation process. To the extent possible,

U.S. EPA and ADEC shall consult with all Parties prior to

to participate in any meeting or conference convened to resolve

such dispute. Upon resolution, the Administrator shall provide

USAF and ADEC with a written final decision setting forth

resolution of the dispute. The duties of the Administrator set

forth in this Part shall not be delegated.

21.8 The pendency of any dispute under this Part

shall not affect USAF's responsibility for timely performance of

the work required by this Agreement, except that the time period

for completion of work affected by such dispute shall be extended

for a period of time usually not to exceed the actual time taken

to resolve any good faith dispute in accordance with the

procedures specified herein. All elements of the work required

dispute and will provide an adequate opportunity for all Parties

I,%, C+-1 rr n +-] Cn+- nv nrr ff"^r- V %-r h+ ho cm hn IIl
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initiating a work stoppage request. After stoppage of work, if

any Party believes that the work:stoppage is inappropriate or may

have potential significant adverse impacts, that Party may meet

with the other Parties to discuss the work stoppage. Following

this meeting, and further consideration of the issues, the

U.S. EPA Division Director will issue, _in writing, a final

decision with respect to the work stoppage. The final written

decision of the U.S. EPA Division Director may immediately be

subjected to formal dispute resolution. Such dispute may be

brought directly to either the DRC or the SEC, at the discretion

of the Party requesting dispute resolution.

21.10 Within twenty-one (21) days of resolution of

a dispute pursuant to the procedures specified in this Part, USAF

shall incorporate the resolution and final determination into the

appropriate plan, schedule, or procedures and proceed to

implement this Agreement according to the amended plan, schedule,

or procedures.

21.11 Resolution of a dispute pursuant to this

Part of the Agreement constitutes a final resolution of that'

dispute arising under this Agreement. All Parties shall abide by

all terms and conditions of any final resolution of dispute

obtained pursuant to this Part of this Agreement.

22.1

XXII. ENFORCEABILITY

The Parties agree that:

(a) Upon its effective date and to the extent
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permitted by Section 310 of CERCLA, 42 U.S.C. S 9659, this

Agreement is enforceable by any person, and the violation of any

standard, regulation, condition, requirement, or order contained

herein will be subject to civil penalties under Sections 310(c)

and 109 of CERCLA, 42 U.S.C. SS 9659(c) and 9609;

(b) All deadlines associated with the RI/FS

shall be enforceable by any person pursuant to Section 310 of

CERCLA, 42 U.S.C. S 9659, and any violation of such deadlines

will be subject to civil penalties under Sections 109 and 310(c)

of CERCLA, 42 U.S.C. SS 9609 and 9659(c);

(c) All terms and conditions of this Agreement

that relate to interim or final remedial actions, including

corresponding schedules and deadlines, and all work associated

with the interim or final remedial actions, shall be enforceable

by any person pursuant to Section 310(c) of CERCLA, 42 U.S.C.

S 9659(c), and any violation of such terms or conditions will be

subject to civil penalties under Sections 109 and 310(c) of

CERCLA, 42 U.S.C. §§ 9609 and 9659(c); and

(d) Any final resolution of a dispute pursuant

to Part XXI of this Agreement that establishes a term, condition,

schedule, or deadline shall be enforceable by any person pursuant

to Section 310(c) of CERCLA, 42 U.S.C. S 9659(c), and any

violation of such term, condition, schedule, or deadline will be

subjectlto civil penalties under Sections 109 and 310(c) of

CERCLA, 42 U.S.C. §§ 9609 and 9659(c).

22.2 The Parties agree that all Parties shall
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have the right to enforce the terms of this Agreement.

XXIII. STIPULATED PENALTIES

23.1 In the event that USAF fails to submit a

primary document to U.S. EPA and ADEC pursuant to the appropriate

timetable or deadline in accordance with the requirements of this

Agreement, or fails to comply with a term or condition of this

Agreement that relates to an interim or final remedial action,

U.S. EPA may assess a stipulated penalty against USAF. A

stipulated penalty may be assessed in an amount not to exceed

five thousand dollars ($5,000) for the first week (or part

thereof), and ten thousand dollars ($10,000) for each additional

week (or part thereof) for which a failure set forth in this

paragraph occurs.

23.2 Upon determining that USAF has failed in a

manner set forth in Paragraph 23.1, U.S. EPA shall so notify USAF

in writing. If the failure in question is not already subject to

dispute resolution at the time such notice is received, USAF

shall have fifteen (15) days after receipt of the notice to

invoke dispute resolution on the question of whether the failure

did, in fact, occur. USAF shall not be liable for the stipulated

penalty assessed by U.S. EPA if the failure is determined,

through the dispute resolution process, not to have occurred. No

assessment of a stipulated penalty shall be final until the

conclusion of dispute resolution procedures related to the

assessment of the stipulated penalty.
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120(e)(5) of CERCLA, 42 U.S.C. S 9620(e)(5), shall include, with

respect to each final assessment of a stipulated penalty against

USAF under this Agreement, each of the following:

a. The facility responsible for the failure;

b. A statement of the facts and circumstances
giving rise to the failure;

c. A statement of any administrative or other
corrective action taken at the relevant
facility, or a statement of why such
measures were determined inappropriate;

d. A statement of any additional action taken
by or at the facility to prevent recurrence
of the same type of failure; and

e. The total dollar amount of the stipulated
penalty assessed for the particular failure.

this Part shall be payable to the Hazardous Substances Response

Trust Fund only in the manner and to the extent expressly

provided for in Acts authorizing funds for, and appropriations

to, the U.S. Department of Defense.

23.5 In no event shall this Part give rise to a

stipulated penalty in excess of the amount set forth in Section

109 of CERCLA, 42 U.S.C. § 9609, or.Section 3008 of RCRA,

42 U.S.C. S 6928.

23.6 This Part shall not affect USAF's ability to

obtain an extension of a timetable, deadline, or schedule

pursuant to Part XXV of this Agreement.

23.7 Nothing in this Agreement shall be construed

23.3 The annual reports required by Section

23.4 Stipulated penalties assessed pursuant to

to render any officer or employee of USAF personally liable for
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the payment of any stipulated penalty assessed pursuant to this

Part.

XXIV. DEADLINES

24.1 Deadlines (subject to extension pursuant to

Part XXV and Part XXXIII) for the draft primary documents are

established in Attachment 1 (Table 3).

24.2 Within twenty-one (21) days of the effective

date of this Agreement, USAF shall propose target dates for

completion of appropriate draft secondary documents for each of

the OUs.

24.3 Within twenty-one (21) days of issuance of

each ROD, USAF shall submit the RD/RA Scope of Work that shall

include the schedule for submittal of post-ROD documents.' If the

Parties agree on the proposed deadlines, the finalized deadlines

shall be incorporated into the Agreement. If the Parties fail to

agree within thirty (30) days of the proposed deadlines, the

matter shall immediately be submitted for dispute resolution

pursuant to Part XXI of this Agreement. The deadlines shall be

published utilizing the procedures set forth in Paragraph 24.5.

24.4. USAF shall provide notification to U.S. EPA

and ADEC within thirty (30) days of identifying an additional

potential source area that appears to require additional

investigation and/or remediation under the Agreement. A remedial

source evaluation shall, if appropriate, be undertaken by the

USAF to evaluate the potential releases of hazardous substances,

pollutants, or contaminants.

I
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24.5 The final deadlines established pursuant to

this Part shall be published by U.S. EPA, in conjunction with

ADEC.

24.6 The deadlines set forth in this Part may be

extended pursuant to Part XXV of this Agreement. The Parties

recognize that one possible basis for extension of the deadlines

for completion of the RI/FS Reports is the identification of

significant new site conditions during performance of the RI.

XXV. EXTENSIONS

25.1 Either a deadline or a schedule shall be

extended upon receipt of a timely request for extension and when

good cause exists for the requested extension. Any request for

extension by USAF shall be submitted in writing to the Project

Managers and shall specify:

a. The deadline or the schedule that is sought to be
extended;

b. The length of the extension sought;

c. The good cause(s) for the extension; and

d. Any related deadline or schedule that would be
affected if the extension were granted.

Good cause exists for an extension when sought in regard to:

a. An event of Force Majeure;

b. A delay caused by another Party's failure to meet
any requirement of this Agreement;

c. A delay caused by the good faith invocation of
dispute resolution or the initiation of judicial
action;
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d. A delay caused, or that is likely to be caused,
by the grant of an extension in regard to another
deadline or schedule; and

e. Any other event or series of events mutually
agreed to by the Parties as constituting good
cause.

25.2 Absent agreement of the Parties with respect

to the existence of good cause, USAF may :seek and obtain a

determination through the dispute resolution process that good

cause exists.

25.3 Within seven (7) days of receipt of a

request for an extension of a deadline or a schedule, the other

Parties shall attempt to advise USAF, in writing, of their

respective positions on the request. Any failure by the other

Parties to respond within twenty-one (21) days shall be deemed to

constitute concurrence in the request for extension. If either

U.S. EPA or ADEC does not concur in the requested extension, it

shall include in its statement of nonconcurrence an explanation

of the basis for its position.

25.4 If there is consensus among the Parties that

the requested extension is warranted, USAF shall extend the

affected deadline or schedule accordingly. If there is no

consensus among the Parties as to whether all or part of the

requested extension is warranted, the deadline or schedule shall

not be extended except in accordance with a determination

resulting from the dispute resolution process.

25.5 Within twenty-one (21) days of receipt of a

statement of nonconcurrence with the requested extension, USAF

<
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may invoke dispute resolution.

25.6 A timely and good faith request for an

extension shall toll any assessment of stipulated penalties,

forfeiture of comment rights, or application for judicial

enforcement of the affected deadline or schedule until a decision

is reached on whether the requested extension will be approved.

If dispute resolution is invoked and the requested extension is

denied, stipulated penalties may be assessed and may accrue from

the date of the original deadline or the date U.S. EPA or ADEC

denied, in writing, USAF's requested extension, whichever is

later. Following the grant of an extension, an assessment of

stipulated penalties or an application for judicial enforcement

may be sought only to compel compliance with the timetable and

deadline or schedule as most recently extended.

XXVI. FORCE MAJEURE

26.1 A Force Majeure shall mean any event arising

from causes beyond the control of a Party that causes a delay in

or prevents the performance of any obligation under this

Agreement, including, but not limited to, acts of God; fire; war;

insurrection; civil disturbance; explosion; unanticipated

breakage or accident to machinery, equipment, or lines of pipe

despite reasonably diligent maintenance; adverse weather

conditions that could not be reasonably anticipated; unusual

delay in transportation; restraint by court order or order of

public authority; inability to obtain, at a reasonable cost and
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after exercise of reasonable diligence, any necessary

authorizations, approvals, permits, or licenses due to action or

inaction of any governmental agency or authority other than USAF;

delays caused by compliance with applicable statutes or

regulations governing contracting, procurement, or acquisition

procedures, despite the exercise of reasonable diligence; and

insufficient availability of appropriated funds, if USAF shall

have made timely request for such funds as part of the budgetary

process as set forth in Part XXVII of this Agreement. A Force

Majeure shall also include any strike or other labor dispute,

whether or not within the control of the Parties affected

thereby. Force Majeure shall not include increased costs or

expenses of response actions, whether or not anticipated at the

time such response actions were initiated, or normally-occurring

difficulties posed by winter conditions that could have been

reasonably anticipated.

XXVII. FUNDING

27.1 It is the expectation of the Parties to this

Agreement that all obligations of USAF arising under this

Agreement will be fully funded. USAF agrees to seek sufficient

funding through the U.S. Department of Defense budgetary process

to fulfill its obligations under this Agreement.

27.2 In accordance with Section 120(e)(5)(B) of

CERCLA, 42 U.S.C. § 9620(e)(5)(B), USAF shall-provide to the'

U.S. Department of Defense for its annual report to Congress the

I
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the implementation of this Agreement.

27.3 Funds authorized and appropriated annually

by Congress under the "Environmental Restoration, Defense"

appropriation in the U.S. Department of Defense Appropriation Act

and allocated by the DASD(E) to USAF will be the source of funds

for activities required by this Agreement consistent with Section

211 of SARA, 10 U.S.C. Chapter 160. However, should the

Environmental Restoration, Defense appropriation be inadequate in

any year to meet the total U.S. Department of Defense

implementation requirements, the U.S. Department of Defense shall

employ and USAF shall follow a standardized U.S. Department of

Defense prioritization process that allocates that year's

health and the environment. The standardized U.S. Department of

Defense prioritization model shall be utilized.

27.4 Any requirement for the payment or

obligation of funds, including stipulated penalties, by USAF

established by the terms of this Agreement shall be subject to

the availability of appropriated funds, and no provision herein

shall be interpreted to require obligation or payment of funds in

violation of the Anti-Deficiency Act, 31 U.S.C. § 1341. In cases

where payment or obligation of funds, including stipulated

penalties, would constitute a violation of the Anti-Deficiency

Act, the dates established requiring the payment or obligation of

such funds shall be aDprooriatelv adjusted.

specific cost estimates and budgetary proposals associated with

appropriations in' a manner that maximizes the protection of human
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27.5 If appropriated funds are not available to

fulfill USAF's obligations under this Agreement, U.S. EPA and

ADEC reserve the right to initiate an action against any other

person or to take any response action that would be appropriate

absent this Agreement.

27.6 USAF shall submit-copies of all budget

request documents to U.S. EPA and ADEC by October 1 of each year

after the execution of this Agreement, and shall notify U.S. EPA

and ADEC of the actual amounts budgeted by February 1 of each

year. The budget documents shall clearly establish that USAF has

requested all necessary funds to carry out its obligations under

this Agreement for the applicable budget year. USAF shall honor

all reasonable requests by U.S. EPA or ADEC to obtain additional

documentation or information regarding the budget, and shall

respond to such requests within fifteen (15) days of the request.

XXVIII. RECOVERY OF EXPENSES

28.1 USAF and U.S. EPA agree to amend this Part

at a later date in accordance with any subsequent resolution of

the currently contested issue of cost reimbursement.

28.2 USAF and ADEC agree to use the Defense/State

Memorandum of Agreement signed on June 1, 1990, for the

reimbursement of services provided in direct support of the USAF

environmental restoration activities at the Site pursuant to this

Agreement.
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I . nuuiu1ng 1 In inls Agreement snail consL.ttute

or be construed as a bar or release from any claim, cause of

action, or demand in law or equity by or against any persons,

firm, partnership, or corporation not a signatory to this

Agreement for any liability it may have arising out of or

relating in any way to this Agreement or the generation, storage,

treatment, handling, transportation, release, or disposal of any

hazardous substances, hazardous wastes, pollutants, or

contaminants found at, taken to, or taken from Elmendorf AFB.

29.2 U.S. EPA and ADEC shall not be held as a

Party to any contract entered into by USAF to implement the

requirements of this Agreement.

and state natural resource trustees as required by Section

104(b)(2) of CERCLA, 42 U.S.C. § 9604(e), and Section 2(e)(2) of

Executive Order 12580. Except as provided herein, USAF is not

released from the liability that it may have pursuant to any

provisions of state and federal law for any claim for damages or

liability for destruction of, or loss of, natural resources.

29.4 This Agreement shall not restrict U.S. EPA

and/or ADEC from taking any legal or response action for any

matter not covered by this Agreement.

XXX. OTHER APPLICABLE LAWS

30.1 All actions required to be taken pursuant to

XXIX. OTHER CLAIMS

-I - - 1 - -

29.3 USAF shall notify the appropriate federal
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this Agreement shall be undertaken in accordance with the

requirements of all applicable state and federal laws and

regulations unless an exemption from such requirements is

provided in this Agreement, CERCLA, or the NCP.

XXXI. CONFIDENTIAL INFORMATION

31.1 USAF may assert on its own behalf, or on

behalf of a contractor, subcontractor, or consultant, a

confidentiality claim covering all or part of the information

requested by any Party to this Agreement pursuant to Section 104

of CERCLA, 42 U.S.C. § 9604(e), and 32 CFR Part 806. Analytical

data shall not be claimed as confidential by USAF, unless it may

disclose information that has already been so classified for

reasons of national security. Information determined to be

-confidential by USAF pursuant to 32 CFR Part 806 shall be

afforded the protection specified therein and such information

shall be treated by ADEC as confidential. If no claim of

confidentiality accompanies the information when it is submitted

to either regulatory agency, the information may be made

available to the public without further notice to USAF.

XXXII. TRANSFER OF PROPERTY

32.1 Conveyance of title, easement, or other

interest in Elmendorf AFB shall be in accordance with Section 120

of CERCLA, 42 U.S.C. § 9620.

FEDERAL FACILITY AGREEMENT
ELMENDORF AIR FORCE BASE - Page 59 September 19, 1991

018578
O.' I.. . 5



1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

XXXIII. MODIFICATION/AMENDMENT OF AGREEMENT

33.1 Modifications to and/or actions taken

pursuant to Parts XI (Sampling and Data/Document Availability),

XII (Quality Assurance), XX (Consultation with U.S. EPA and

ADEC), XXIV (Deadlines), XXV (Extensions), and Attachment 1

(Scope of Work) may be effected by the unanimous agreement of the

Project Managers.

33.2 Modifications or amendments not permitted by

Paragraph 33.1 may be effected only by the unanimous agreement of

the signatories or upon completion of Dispute Resolution, as

applicable.

33.3 Any modification or amendment shall be

reduced to writing; shall be effective as of the date it is

signed by all the Project Managers or signatories, as applicable;

and shall be incorporated into, and modify, this Agreement.

XXXIV. SEVERABILITY

34.1 If any provision of this Agreement is ruled

invalid, illegal, or unconstitutional, the remainder of the

Agreement shall not be affected by such ruling.

XXXV. TERMINATION AND SATISFACTION

35.1 The provisions of this Agreement shall be

deemed satisfied when the Parties unanimously agree that USAF has

completed its obligations under the terms of this Agreement. Any

Party may propose in writing the termination of this Agreement
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upon a showing that the requirements of this Agreement have been

satisfied. A Party opposing termination of this Agreement shall

serve its objection upon the proposing Party within thirty (30)

days of receipt of the proposal. Any objection shall describe in

detail the additional work needed to satisfy the requirements of

the Agreement. Any Party may invoke dispute resolution as to the

request for or objection to a proposal to terminate.

XXXVI. RESERVATION OF RIGHTS

36.1 The Parties agree to exhaust their rights

under Parts XX and XXI prior to exercising any rights to judicial

review that they may have.

36.2 Nothing in this Agreement shall be construed

as a restriction or waiver of any rights that U.S. EPA or ADEC

may have under CERCLA, including, but not limited to, any rights

under Section 113 and 310 of CERCLA, 42 U.S.C. §§ 9613 and 9659.

The U.S. Department of Defense does not waive any rights it may

have under CERCLA Sections 120 and 121(f)(3)(C), 42 U.S.C.

§§ 9620 and 9621(f)(3)(C); Section 211 of SARA, 10 U.S.C.

Chapter 160; and Executive Order 12580.

36.3 ADEC reserves its right to maintain an

action under Section 121(f)(3)(B) of CERCLA, 42 U.S.C.

§ 9621(f)(3)(B), to challenge the selection of a remedial action

that does not attain a legally applicable or relevant and

appropriate standard, requirement, criteria, or limitation

("ARAR"). If ADEC exercises its right under Section 121(f)(3)(B)

FEDERAL FACILITY AGREEMENT
ELMENDORF AIR FORCE BASE - Page 61 September 19, 1991

I

01o85ss
".! - I -!W l: I :' . I



1

2

3

4

5

6

-7.

8

9

10

11

12

13

14

1.5

16

17

18

19

20

21

22

23

24

25

26

27

28

of CERCLA, 42 U.S.C. § 9621(f)(3)(B), ADEC shall withdraw from

this Agreement within sixty (60) days following the effective

date of the ROD. If ADEC exercises its right to withdraw from

this Agreement, USAF expressly reserves any jurisdictional claim

or defense that it may have in regard to any legal right or

remedies pursued by ADEC.

36.4 Nothing in this Agreement shall be construed

as authorizing any person to seek judicial review of any action

or work where review is barred by any provision of CERCLA,

including Section 113(h) of CERCLA,-42 U.S.C. § 9613(h).

XXXVII. EFFECTIVE DATE

37.1 This Agreement is effective upon signature

by all the Parties to this Agreement.
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Signature sheet for the foregoing Federal Facility
I

II

.

Agreement for the Elmendorf Air Force Base, among the

U.S. Environmental Protection Agency, the U.S. Department of the

Air Force, and the Alaska Department of Environmental

Conservation.
.. *

i /
D0A .D b CREIGHTON Date
Colone/, USAF
Vice Commander, 11th Air Force

I

REPRESENTED BY:

Major James G. Van Ness, Esq.
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I . ..

ES E. COLE
Attorney General
State of Alaska

Signature sheet for the foregoing Federal Facility

Agreement for the Elmendorf Air Force Base, among the

U.S. Environmental Protection Agency, the U.S. Department of the

Air Force, and the Alaska Department of Environmental

Conservation.

A. SANDf
Commissioner
Alaska Department of Environmental Conservation
State of Alaska

Date

Dat, e/
( Date

REPRESENTED BY:

Breck C. Tostevin, Esq.
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Signature sheet for the foregoing Federal Facility

Agreement for the Elmendorf Air Force Base, among the

U.S. Environmental Protection Agency, the U. S. Department of the

Air Force, and the Alaska Department of Environmental

Conservation.

7-¾s a9
AN A A. RASMUSSEN
Regional Administrator
Region 10
United States Environmental Protection Agency

Date

.REPRESENTED BY:

Cynthia L. Mackey, Esq.
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The purpose of this Attachmeni
respond to hazardous substan(
Elmendorf Air Force Base (EAF
This document provides the site
process under the Agreement.
able operable units (OUs) and
general remedial activities at ee

Attachment 1

LMENDORF AIR FORCE BASE
.CILITY AGREEMENT SCOPE OF WORK

1. INTRODUCTION

is to set forth the elements of work required to be performed, to
:e/waste releases or threat of release at or from source areas at the
3) which may pose a threat to human health or the environment.

management approach to implement the remedial response
The source areas at EAFB have been divided into seven manage-
i critical path schedule has been developed for performing the
ch OU, as well as, the optimal sequence for performing each OU.

The OUs at EAFB have been divided into three categories of remedial activities:

Remedial Investigation/Feasibility Study (RI/FS) OUs
* Interim Action (IA) OUs

Limited Field Investigation (LFI) OUs

All response activities performed by EAFB shall be consistent with the Agreement. Table 1 repre-
sents work schedules for completion of the decision process for each identified OU and was de-
veloped by the three parties ddring the Federal Facility Agreement negotiations. The table depicts
starting, interim and completion dates for each OU. Primary document deadlines are enforceable
and are contained in Table 3 of this Attachment. This table will be updated periodically.

2. SOURCE AREA GROUPING INTO OPERABLE UNITS

Thirty-two potential source areas have been identified at EAFB in previous studies. These source
areas were placed into one of the OU categories. The potential source areas are listed in Table 2.
No further action was selected for source areas SS-22 and RW-17, the DRMO Storage Area and
Low Level Radioactive Waste sites. The basis for these decisions are contained in the EAFB
Administrative Record. Criteria used to group sites into the three OU categories include:

Availability and sufficiency of previously collected data to support remedy selection
Similarities of source areas and contaminants
Complexity and size of source areas
Affected media, i potential for migration, exposure pathways and receptors

Operable Units:

Limited Field Investigation (LFI)

OU 4 LFI: 'Source areas SD-24, SD-25, SD-26, SD-27, SD-28, SD-29, SD-30,
iSD-31 and SS-1.8 and other units that may be identified in aerial
'photographs or other investigations.

Remedial Investigation/Feasibility Study (RI/FS)

OU 1 RI/FS: :Source areas LF-05, LF-07, LF-13, OT-56 and LF-59.
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OU 2 Rl/FS:

OU 3 RI/FS:

OU 4 Rl/FS:

OU 5 Rl/FS:

OU 6 RI/FS:

,I I h  , '

Source areas ST-41 and ST-20.

Source areas SD-52, SD-16 and SS-21. ' ,

The actual source areas will be dependent bpo the results of the
LFI which will be conducted on the source areaisSD-24, SD-25,
SD-26, SD-27, SD-28, SD-29, SD-30, SD-31'andlS-18 and other
units that may be identified in aerial photograph' or other investi-

Igations. '

Source areas ST-37, ST-38/SS-42, SD40/ST-46 and SS-53.

Source areas L--04, WP-14 and LF-03. This is the last scheduled
i RI/FS to be initiated at EAFB. As such, any unflished remedial
investigative or engineering study work identified,'as necessary
from the other LFI or RI/FS activities at EAFB willfbe completed In
this RI/FS. Any ecological or human health currilative risk effects
which may become evident from the aggregate of source areas at
EAFB not addressed in prior OU RI/FSs will alsd'be covered under,
this OU RI/FS. :: l ;'

I,

OU 7 RI/FS: Source areas FT-23, SS-10, SD-15 and SS-19. I'

Interim Action (IA)

OU 4 IA: Contaminated soil/sediment found In the drain fields at source
areas associated with the OU 4 LFI which represent a significant
,threat or potential threat to health or the environment will be
addressed as an interim action.

OU 2 IA: Source area ST-41, the 4 million gallon hill tanks leakage into soil
and groundwater, will be evaluated to determine if sufficient con-
tamination remains in the vadose zone to represent a significant
threat to human health or the environment.' Depending upon the
immediacy of the threat, soil contamination from volatile organics
will be addressed as an interim action. i:' !

OU 7 IA: Source area FT-23, the fire training area has extensive ground-
water contamination. Light non-aqueous phase lquid contamina-
tion, associated with past activities at this source area will be
addressed as an interim action. ',

3. DESCRIPTION OF REMEDIAL ACTIVITIES ; i

3.1 REMEDIAL INVESTIGATION/FEASIBILITY STUDY '

The purpose of the remedial investigation/feasibility study (RI/FS) is to invesigat the nature and
extent of contamination at the Elmendorf Air Force Base (EAFB) site and to devIeop and evaluate
remedial alternatives, as appropriate. Seven RI/FSs are currently planned for EAfB. Base-wide
monitoring or other studies/investigations which are not OU-specific will be in an EAFB Work Plan
which will include any necessar' Sampling and Analysis Plans. , i|
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The specific RI/FS activities to te conducted in each RI/FS at the EAFB site are segregated as .
follows: .h' 1

Base-wide Worl Plan to address non-OU specific studies necessary for 'i ,
implementation of the Agreement . i i 'I

.'~ii1 i i. ; , i i',
OU specific project planning (Conceptual Site Model and Data QUality Objectives) ''

Base-wide Coimunity Relations Plan development fi l! i !
:' ' " '" '

OU specific field investigations ! ; '
i. .jl i ' 1 i ; " !

* OU specific sample analysis/validation' , '

OU specific data evaluation ' ; ,

* OU specific hurman health risk and ecological assessment. .The OU-specific eco- I'
logical risk screening assessment will involve an ecological characterization of the :
source and identify significant ecological exposure pathways. Data gaps Identified i , i
from OU specific ecological characterization screening studies will be addressed in1 '
the last scheduled OU RI/FS to maximize economy of resource utilization. The ' . i
cumulative effects of specific source area contaminations will also be assessed In . ,
the last OU RI/ItS which, based on the schedule is OU-6 i . :.' .

* OU specific treatability studies i
, ! . i:'. .

OU specific RI Report, including Baseline Risk Assessment; ' '
I:  1.1 a' t. , ' it I 'i

OU specific Remedial Alternatives Developmeni and Screening .
! *i f ' '. .- .'i,

* OU specific Detailed Analysis of Alternatives '

OU specific RI/l~S Report 'i' ' !:,

To the maximum extent practicable, components of Field Sampling Plans, QUality Assurance Proj-
ect Plans, Work Plans, and Health and Safety Plans approved under an earlier OU submission will . ,
be utilized in subsequent subrissions to expedite the review process and achleve consistency In
the overall remedial action approach. 1

3.2 INTERIM ACTIONS |4 |

The purpose of the IA-OUs at t e EAFB are to achieve early actio using rerhedi' authority at
those sites which meet the IA deneral principles that are discussed in the NCP. If at anytime the
information submitted to suppo-t the IA is found to be equivalent to that obtalned 'Iuring an Rl/FS '
and the OU is separable, then he IA may be upgraded to an early final action. ,' '

The Preamble of the NCP, 55 Federal Register 8703-8706 (March 8, 1990) states hat to Implement '
an early action under remedial authority, an operable unit for which an interim actofi is appropri- i''i'
ate is identified. IA decisions ape intended for straightforward sites that are lmit) Iri scope. ', ,;
Data sufficient to support the interim action decision is extracted from the ongolri 'Rl/FS or from
previous studies and an appropriate set of alternatives is evaluated. Few alternatives and in some
cases only one should be developed for interim actions. A completed basellne risk assessment
generally will not be available or necessary to justify an interim action. Qualitative fsk Information '
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should be organized that demonstrates that the action is necessary to stabilize the site, prevent
further degradation, or achieve/ significant risk reduction quickly. Supporting data, including risk i
information, and the alternatives analysis can be documented in a focused feasibility study. How- ^
ever, in cases where the relevant data can be summarized briefly and the alternatives are few and :
straightforward, it may be adec uate and more appropriate to document the supporting information
in the proposed plan. ; ,

3.3 LIMITED FIELD INVESTIGATIONS

To better limit the scope of the! OU 4 RI/FS at EAFB to investigations and studies of significant
exposure pathways and identify potential additional interim action operable units, Limited Field
Investigations (LFIs) will be cornducted at the old spill/disposal sites to identify whether or not
these sites pose an unacceptable risk to public health from soil ingestion, dust inhalation, future
agricultural use and crop uptale or direct contact. The potential for these areas to represent a
significant source to groundwater contamination will also be evaluated. Prior to performing LFI's a i
workplan will be developed ide ntifying the Data Quality Objectives established based on the con- .
ceptual site model developmer t. As the objectives of the LFI are to ascertain the potential risk to ;
human health from shallow soil contamination and/or the risk to human health from groundwater , ,
contamination resulting from tle leaching of contaminants from these areas, the scope of the ' i :·
study is significantly less than that of an RI/FS. A SAP consisting of a FSP and QAPP will also be
submitted as part of the workplan. At completion of the LFI investigation, a LFI report which con- i i :
tains the findings of the investigation shall be submitted to the agencies for review and comment. i
A determination shall be made; between the Project Managers to the disposition of each of the
sources. Based on report results a decision will be reached between the Project Managers on f !
what specific source areas in the OU require follow up action. The decision will be reflected in the I:
administrative record.

3.4 QUARTERLY REPORTS I

Quarterly reports will be prepared by the Air Force to describe the technical progress at the EAFB
site. Quarterly reports will be submitted to U.S. EPA and ADEC as specified in the Agreement.

Documents that are not specified as primary or secondary documents in the Agreement, that will
facilitate the implementation of the remedial process, may be submitted to EPA and ADEC as
interim reports and technical nremoranda for review, comment and/or discussion, upon agreement '
of all Project Managers. These documents are typically input or feeder documents, such as data ' i

interpretation, to the orimarv or secondary documents.
- I- __ - -
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TABLE 1
ELMENDORF AFB. AK

RI/FS SCHEDULE
CH2M HILL

91 1992 1993 1994 1995 1996
ID Name Scheduled Start Scheduled Finish Qfr3 Qtr 4 Otr 1 Ot2 Ot3 4 4 Otr |2 Otr3 Qt r4 4 Qtr 1 | Q2 1 Otr3 | tr4 Otr 1Qr2 tr3 Qtr3 | r4 Otr 1 Otr2 Otr3
1 |OU1 ManagementPlan RIIFS & ROD 11/1591 9/15/94 w I' , 0 LFO LF7 LF13 OT56 LF59

2 OU1 Managment Plan Draft 11/91| 2/15/92

3 OU1 Management Plan Review/Revisions 2/1 5/92 5/192

4 OU1 Management Plan Approval 5/15192 5/15/92 i

5 1 OU1 Field Work & RI/FS 6/1/92 9/193 /////////////////

6 OU1 R/FS Draft 8/11/931 12153 /////

7 OU1 RI/FS Review/Revisions 12/15/93 3/15/,94

8 OU1 RI/FS Approval 3/1594 3/15/94 A
9 OU1 Public Comment 3/15/94 5/15/94 |

10 OU1 Drat ROD 5/194 6/15t94
-I ____________i_______ i _

y

11 OU1 Drat ROD Revew 6/15/94 9/15S94 |

12 -OU1 ROD Approval 9/15/941 9/15/9|

13 |
14 

-

.15 OU2ManagementPlan. RI/FS & ROD _ 11/1/91 10/15/94 - -iSAi A-T41 ,ST20

16 i OU2 IRA Drat ROD 11/1/91 1/15/92

17 OU2 IRA ROD Review/Revisions 1/15/92' 4/15/92

18 OU2 IRA ROD Approval 4/1592: 4/15/92 A

19 OU2 Management Plan Draft i 11/191 4/1/92 * \ '*
i- - - - - , --- -....... .....-- -.- '4/-1/,

20 OU2 Management Plan Review/Revisions 4/1/92; 7/1/92 - //A

21 OU2 Management Plan Approval ; 7/1/92' 7/1/92
i -'/---

Project: ANC31026 D6 Critical Noncritical Progress --- Milestone A RIS
Date 9/16/91
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ELMENDORF AFB, AK
RI/FS SCHEDULE

CH2M HILL

1992 1993 1994 1995 1996

ID Name Scheduled Start Scheduled Fmnish r 3 | Qr4 Qtr 1 2 Ot3 4 1 2 3 4 tr | O r 3 | Otr 4 Q r 1 | tr 2 | Qtr 3 | 0Qr 4 Q3 r 1 | Or2 | Otr 3
43 i OU3 ROD Approvai | 1111/951 11/1/95 , | A

44 . ! I
,__ .* I _ I

46 i OU4 Management Plan. RIFS & ROD 2/1/92j 5/15/95
-  

I . SD24, SD25. SD26. SD27. SD28. SD2

47 OU4 LFI Work Plan 2/1/92 411/92 1

48 OU4 LFI Work Plan Review/Revisions 4/1/92 5/1192

49 OU4 LF Work Plan Approva 51/92 5/1/92

50 OU4 LFI Field Work 5/1592 8/15/92 /

51 I OU4 LFI Report 9/11/921 12/1/92 E
52 ! OU4 IRA Drat ROD 12/192 2/1/93

53 OU4 IRA ROD Review/Revisions 21193 5/1/93

54 I OU4 IRA ROD Approval I 5/1193 5/1/93

55 OU4 Management Plan Draft 11115/92 2115/93 _ ___i _

56 OU4 Management Plan Review/Revisions i 2/1593 5/15/9313 j

57 , OU4 Management Plan Approval 5/15/93 5/15/93

5B- OU4 Field Work and RI/FS 6/1/93' 12/15/93 ; W///////////

5 9 OU4 RI/FS Draft 12/1/93 - 7/1/94 //

6 OU4 RI/FS ReviewRevis.ons 7/1/94 10!1/94 y

61 OU4 RI/FS Approval 10/1/941 10/1 o94

62 OU4 Public Comment 10/1/94! 12/194 ; /

63 OU4 Draft ROD 12/1/94, 2/15/95 i _

Proiect ANC31026.D6 Critical //////////////// Noncritical Progress Milestone L RI/FS
Date 9/16/91

Page3 9/16/91
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ELMENDORF AFB. AK
RI/FS SCHEDULE

CH2M HILL

11 1992 1993 1994 1995 1996

ID Name Scheduled Start Scheduled Finish QOtr3 Qtr4 Qtr 1 Qt 2 Or3 4 Qtr 1 | tr0 2 | r 3 r4 1 Ot2 Q3 Qtr 4 tr 1 2 0 3 Otr4 Otr 1 |tr 2 Qr 3
85 OU6 Management Plan Approval 4/15194 4/15/94

86 i OU6 Field Work & RI/FS 5/1/94 7/15 95 /////

87 OU6 RI/FS Drall 7/1/95 9/11/ i 95

88 1 OU6 RI/FS Review/Revisions 9/1/95 j 12/1595 i
_ _ I

89 OU6 RI/FS Approval 12/15) 12/15 95 A

90 OU6 Public Comment 12/15/95 3/15/96 i

91 OU6 Drat ROD 3/15/96 5/15/96

92 OU6 Draft ROD Review/Revisions 5/15/96 7/15/96 .
! I I ._

93 OU6 Final ROD Approval 7/15961 7/15/961 | A

94  
i

95

96 i OU7 Management Plan, R/FS & ROD 2/1/93 2/15/96 .-_-_i_ -- _ a_ FT23 SS1i" FT23. SS1O, SD

97 OU7 IRA Draft ROD 2/1/93 4/1/93 j

98 1 OU7 IRA Draft ROD Review/Revisions 4/1/93 7/1/93I _ !

99 OU7 IRA Draft ROD Approval i 7/1/93 7/1/93 I .

100 OU7 Management Plan Draft 8/1/3 10/193 i

101 OU7 Management Plan Review/Revisions ' 12/1/93 3/1/94 j '

102 OU7 Management Plan Approval 3/1/94 3/1/94 Ai

103 OU7 FieldWork& RI/FS 5/1941 10/1/94 ! i

104 OU7 Rl/FS Draft 10/1)94 3/1 595

105 OU7 RI/FS Review/Revisions I 3/15/95 6/15/95

Prolect: ANC31026.D6 Critical //////////// Noncritical Progress Milestone A RI/FS P
Date 9/16/91
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Operable
Units

TABLE 2

'I
ELMENDORF AFB, ALASKA

POTENTIAL SOURCE AREAS

Source Number Source Description

OU 1

OU 2

OU 3

OU 4

OU 5

OU 6

OU 7

LF05 (D-5)
LF07 (0-7)
LF13 (D-13)
OT56 (NS-2)
LF59

ST41 (SP-5/5A)
ST20 (S-5)

SD52 (NS-1)
SD16 (D-17)
SS21 (S-6)

SD24 (IS-1)
SD25 (IS-2)
SD26 (IS3)
SD27 (IS-4)
SD28 (IS-5)
SD29 (IS-6)
SD30 (IS-7)
SD31 (IS-8)
SS18 (S-1)

ST37 (SP-1)
ST38/SS42 (SP-2/SP-6)

SD40/ST46 (SP-4/SP-1 1)

SS53 (NS-3)

LF04 (D-4)
WP14 (0-15)
LF03 (D-3)

FT23 (FT-1)
SS10 (D-10)
SD15 (0-16)
SS19 (S-3)

Sanitary Landfill
Sanitary Landfill
Disposal Site
DRMO (DPDO) Scrap Pile
Asphalt Seep

Four Million Gallon Hill
Underground Waste Tank

Cherry Hill Ditch
Shop Waste Disposal Site
PCB Transformer Storage

Building 42-400 Drains
Building 42-425 Drains
Building 42-550 Drains
Building 42-300 Drains
Building 42-410 Drains
Building 43-450 Drains
Building 21-900 Drains
Building 32-060 Drains
Pesticide Storage Building

Diesel Fuel Line Leak
JP-4 Fuel Line Leak
Diesel Fuel Spill
RR Maintenance Area Oil Spill
JP-4 Fuel Line Leak
Golf Course Seep

Bluff Landfill
POL Sludge No. 1
Hospital Road Landfill

Fire Training Area
Asphalt Drum Storage
POL Sludge No. 2
Old DDT Drum Storage

i
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TABLE 3

PRIMARY AND SECONDARY

DOCUMENT DEADLINES

Operable Unit 1

PRIMARY DOCUMENTS

OU1

OU1

OU1

OU1

OU1

OU1

Management Plan

RI/FS

ROD

RD/RA Scope of Work

Remedial Action Plan

Remedial Design

February 15, 1992

December 15, 1993

June 15, 1994

October 04, 1994

SECONDARY DOCUMENTS

OU1 Health and Safety Plan

OU1 Remedial Investigation Report

OU1 Baseline Risk Assessment

OU1 Conceptual Site ModelData Quality Objectives

OU1 ARARs Evaluation

OU1 Feasibility Study

OU1 Proposed Plan

OU1 Remedial Design, 35 %

OU1 Remedial Design, 60 %

Determined in RD,;RA Scope of '.'crk in accordance with section 24.3 of the Federal Facility Agreement
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Operable Unit 2

PRIMARY DOCUMENTS

OU2 IRA ROD

OU2 Management Plan

OU2 RIFS

OU2 ROD

OU2 RD/RA Scope of Work

OU2 Remedial Desian

OU2 Remedial Action Work Plan

January 15, 1992

April 01, 1992

January 15, 1994

July 15, 1994

November 03, 1994
*

SECONDARY DOCUMENTS

OU2 IRA Proposed Plan

OU2 Health and Safety Plan

OU2 Conceptual Site Model/Data Quality Objectives

OU2 ARARs Evaluation

OU2 Remedial Investigation Report

OU2 Baseline Risk Assessment

OU 2 Feasibility Study

OU2 Proposed Plan

OU2 Remedial Design, 35 %

OU2 Remedial Design, 60 %

Determined in RD/RA Scope of Work in accordance with section 24.3 of the Federal Facility Agreement

01 59S
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Operable Unit 3

PRIMARY DOCUMENTS

OU3 Management Plan

OU3 Rl/FS

OU3 ROD

OU3 RD/RA Scope of Work

OU3 Remedial Design

OU3 Remedial Action Work Plan

May 01, 1993

February 01, 1995

August 01, 1995

November 20, 1995
*

*

SECONDARY DOCUMENTS

OU3 Health and Safety Plan

OU3 Conceptual Site Model/Data Quality Objectives

OU3 ARARs Evaluation

OU3 Remedial Investigation Report

OU3 Baseline Risk Assessment

OU3 Feasibility Study

OU3 Proposed Plan

OU3 Remedial Design, 35 %

OU3 Remedial Design, 60 %

C etermined in RD/RA Scope of Work in accordance with section 24.3 of the Federal Facility Agreement
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Operable Unit 4

PRIMARY DOCUMENTS
I

OU4 IRA ROD

OU4 Management Plan

OU4 R/FS

OU4 ROD

OU4 RD/RA Scope of Work

OU4 Remedial Design

OU4 Remedial Action Work Plan

February 01, 1993

February 15, 1993

July 01,1994

February 15, 1995

June 06, 1995

SECONDARY DOCUMENTS

OU4 LFI Work Plan

OU4 LFI Report

OU4 IRA Proposed Plan

OU4 Health and Safety Plan

OU4 Conceptual Site ModeUData Quality Objectives

OU4 ARARs Evaluation

OU4 Remedial Investigation Report

OU4 Baseline Risk Assessment

OU4 Feasibility Study

OU4 Proposed Plan

OU4 Remedial Design, 35 %

OU4 Remedial Design, 60 %

Determined in RD/RA Scope of Work in accordance with section 24.3 of the Federal Facility Agreement
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Operable Unit 5

PRIMARY DOCUMENTS

OU5 Management Plan

OU5 RUFS

GU5 ROD

OU5 RD/RA Scope of Work

OU5 Remedial Design

OU5 Remedial Action Plan

April 15, 1992

December 15, 1993

August 15, 1994

December 04, 1994
*

*

SECONDARY DOCUMENTS

OU5 Health and Safety Plan

OU5 Conceptual Site ModelData Quality Objectives

OU5 ARARs Evaluation

OU5 Remedial Investigation Report

OU5 Baseline Risk Assessment

OU5 Feasibility Study

OU5 Proposed Plan

OU5 Remedial Design, 35 %

OU5 Remedial Design, 60 %

* Determined in RD/RA Scope of Work in accordance with section 24.3 of the Federal Facility Agreement

01 8COQ
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Operable Unit 6

PRIMARY DOCUMENTS

OU6 Management Plan

OU6 RI/FS (includes Basewide)

OU6 ROD (includes Basewide)

OU6 RD/RA Scope of Work

OU6 Remedial Design

OU6 Remedial Action Plan

January 15, 1994

September 01, 1995

May 15,1996

September 03, 1996

SECONDARY DOCUMENTS

OU6 Health and Safety Plan

OU6 Conceptual Site Model/Data Quality Objectives

OU6 ARARs Evaluation

OU6 Remedial Investigation Report

OU6 Baseline Risk Assessment

OU6 Feasibility Study

OU6 Proposed Plan

OU6 Remedial Design, 35 %

OU6 Remedial Design, 60 %

Determined in RD;RA Scope of Work in accordance with section 24.3 of the Federal Facility Agreement

0 1 8G (ko



Operable Unit 7

PRIMARY DOCUMENTS

OU7 IRA ROD

OU7 Management Plan

OU7 R/FS

OU7 ROD

OU7 RD/RA Scope of Work

OU7 Remedial Design

OU7 Remedial Action Plan

April 01, 1993

October 01, 1993

March 15, 1995

November 15, 1995

March 05, 1996

SECONDARY DOCUMENTS

OU7 IRA Proposed Plan

OU7 Health and Safety Plan

OU7 Conceptual Site Model/Data Quality Objectives

OU7 ARARs Evaluation

OU7 Remedial Investigation Report

OU7 Baseline Risk Assessment

OU7 Feasibility Study

OU7 Proposed Plan

OU7 Remedial Design, 35 %

OU7 Remedial Design, 60 %

*Determined in RD/RA Sccpe of Work in accordance with section 24.3 of the Federal Facility Agreement
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Basewide Remedial Activities

PRIMARY DOCUMENTS

Basewide Investigation Work Plan

Community Relations Plan

November 15, 1991

November 01, 1991

SECONDARY DOCUMENTS

Basewide Background Sampling Plan

Basewide Ecological Survey

Determined in RDRA Scope of Work in accordance with section 24.3 of the Federal Facility Agreement
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